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Canberra ACT 
8 August 2013 
Dear Mr President 
Dear Madam Speaker 
The Australian National Audit Office has undertaken an independent 
performance audit in the Department of Infrastructure and Transport in 
accordance with the authority contained in the Auditor-General Act 
1997. Pursuant to Senate Standing Order 166 relating to the 
presentation of documents when the Senate is not sitting, I present the 
report of this audit to the Parliament. The report is titled Design and 
Implementation of the Liveable Cities Program. 
Following its presentation and receipt, the report will be placed on the 
Australian National Audit Office’s Homepage—http://www.anao.gov.au. 
Yours sincerely 
 
 
Ian McPhee 
Auditor-General 
The Honourable the President of the Senate 
The Honourable the Speaker of the House of Representatives 
Parliament House 
Canberra  ACT 
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Abbreviations and Glossary 
ALP  Australian Labor Party 
ANAO  Australian National Audit Office 
ANAO Better 
Practice Guide 
ANAO  Better  Practice  Guide,  Implementing  Better  Practice 
Grants Administration, Canberra, June 2010. 
CGGs  Commonwealth  Grant  Guidelines–Policies  and  Principles  for 
Grants  Administration,  Financial  Management  Guidance 
No. 23, issued by the Minister for Finance and Deregulation 
under FMA Regulation 7A. The first edition took effect from 
1  July  2009  and  the  second  edition  took  effect  from 
1 June 2013. 
COAG  Council of Australian Governments 
COAG national 
criteria for cities 
Council of Australian Governments’ national criteria for the 
future  strategic  planning  of  capital  cities,  agreed  at  the 
COAG meeting of 7 December 2009. 
CVA  construction viability assessment 
FAQs  frequently asked questions 
Finance  Department of Finance and Deregulation 
Finance 
Minister 
Minister for Finance and Deregulation 
FMA 
Regulations 
Financial Management and Accountability Regulations 1997 
FFR   Federal  financial  relations;  relates  to  the  framework 
established under the IGA FFR and payments made for the 
purposes of the FFR Act.  
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purposes of this Act are excluded from being a grant under 
FMA Regulation 3A(2). 
IGA FFR  Intergovernmental  Agreement  on  Federal  Financial 
Relations, agreed to by COAG in November 2008 (came into 
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framework  for  federal  financial  relations  between  the 
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JCPAA  Joint Committee of Public Accounts and Audit 
KPIs  Key performance indicators 
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National  Urban 
Policy 
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productive, sustainable and liveable future, which was released 
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Strategic  Review  of  the  Administration  of  Australian 
Government Grant Programs, July 2008 
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Summary 
Introduction 
1. The Liveable Cities Program (LCP)  is a competitive, merit‐based grant 
program  administered  by  the  Department  of  Infrastructure  and  Transport 
(Infrastructure). A  total of $20 million was available under  the program over 
the period 2011–12 to 2012–13. This period was later extended to 2013–14. LCP 
is part of the Australian Government’s $120 million Sustainable Communities 
package,  released  in  conjunction  with  the  National  Urban  Policy.1  The 
objective of LCP is to improve the planning and design of major cities that are 
experiencing  population  growth  pressures,  and  housing  and  transport 
affordability cost pressures. 
2. LCP  funding was  available  for  planning  and design  projects  (stream 
one) and demonstration construction‐projects (stream two). Projects had to be 
located  in  one  of  the  18  major  cities2  that  were  the  subject  of  the  National 
Urban Policy. Local governments operating within those cities, as well as state 
and territory governments, were eligible to apply.  
3. Infrastructure was  responsible  for  receiving  the LCP applications and 
checking  that  each  one  complied  with  the  eligibility  requirements.  The 
department was then to assess each eligible application against the published 
assessment  criteria  and,  for  high‐ranking  stream  two  projects,  consider 
construction viability risks. This assessment was to form the basis for its advice 
to the Minister for Infrastructure and Transport (the Minister) on the merits of 
each application and  its recommendations as to which applications should be 
approved for funding. 
4. In April 2012, the Minister approved a total of $20 million in grants for 
26 projects. Following a reversal of one funding decision by the Minister, and a 
withdrawal  by  one  successful  applicant,  Infrastructure  was  responsible  for 
negotiating agreements for 24 approved LCP projects. By the end of April 2013, 
agreements had been signed for 22 projects totalling $15.33 million. 
                                                     
1  Our Cities, Our Future—a national urban policy for a productive, sustainable and liveable future, known 
as the National Urban Policy, was released by the Australian Government on 18 May 2011. It sets out 
the Government’s objectives and priorities for Australia’s 18 major cities, as well as the Government’s 
strategies, programs and actions to deliver its urban agenda. 
2  These are the 18 Australian cities that have populations greater than 100 000. 
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Audit objectives and criteria 
5. The objective of the audit was to assess the effectiveness of the design 
and  implementation  of  the  LCP,  including  the  assessment  and  approval  of 
applications.  The  audit  criteria  reflected  the  requirements  of  the  grants 
administration  and  better  practices  articulated  in  the  Commonwealth  Grant 
Guidelines and ANAO’s Administration of Grants Better Practice Guide. 
Overall conclusion 
6. Through the LCP, a total of $20 million in grant funding was awarded 
to 26 projects  located  in 14 major cities across all states and territories.3 These 
included  seven  infrastructure  projects,  primarily  directed  at  improving 
pedestrian  and  cycling  access  but  which  also  included  the  supply  of  low 
carbon energy,  two  residential developments and a  rapid bus  transit system. 
The  other  19  projects  approved  were  for  planning,  feasibility  assessment 
and/or design activities that will inform future investment in infrastructure.  
7. The distribution of  funding  in geographic  terms and  the nature of  the 
demonstration  projects  provided  the  desired  mix  foreshadowed  in  the 
program guidelines so as  to contribute  to achieving  the program objective of 
improving  the planning and design of major cities. By  the end of April 2013, 
funding agreements had been signed for the majority of the approved projects,
with  most  of  these  projects  contracted  to  be  delivered  by  the  program’s 
amended completion date of 30 June 2014. 
8. Infrastructure’s management of the design and implementation of LCP 
was effective in most respects. Of note was that improvements were evident in 
the  merit‐assessment  approach  adopted  by  the  department  compared  with 
earlier grant programs audited by ANAO. In particular: 
 all  eligible  applications  were  assessed  against  published  assessment 
criteria; and  
 the  scoring  approach  adopted  enabled  the  comparison of  the  relative 
merits of applications against each criterion and in aggregate.  
9. Infrastructure  also  adopted  an  improved  approach  to  briefing  the 
Minister on the outcome of the assessment process. The LCP briefing included 
                                                     
3  Subsequently, the Minister reversed his approval of a $500 000 project and one successful applicant 
withdrew, declining the offered $300 000. See paragraphs 7.6 and 5.36 to 5.38 for further information.   
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8. Infrastructure’s management of the design and implementation of LCP 
was effective in most respects. Of note was that improvements were evident in 
the  merit‐assessment  approach  adopted  by  the  department  compared  with 
earlier grant programs audited by ANAO. In particular: 
 all  eligible  applications  were  assessed  against  published  assessment 
criteria; and  
 the  scoring  approach  adopted  enabled  the  comparison of  the  relative 
merits of applications against each criterion and in aggregate.  
9. Infrastructure  also  adopted  an  improved  approach  to  briefing  the 
Minister on the outcome of the assessment process. The LCP briefing included 
                                                     
3  Subsequently, the Minister reversed his approval of a $500 000 project and one successful applicant 
withdrew, declining the offered $300 000. See paragraphs 7.6 and 5.36 to 5.38 for further information.   
Summary 
 
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
15 
a clear funding recommendation to the Minister based on the scores awarded 
against the assessment criteria and in consideration of the program objectives. 
In  addition,  a  record  was  kept  of  the  eight  instances  where  the  Minister’s 
decision diverged from the recommendation of the department—three projects 
not recommended by  Infrastructure were approved by  the Minister, and  five 
projects recommended by the department were not approved for funding. This 
approach  provides  transparency  and  accountability  for  the  advice  given  by 
Infrastructure, and the funding decisions that were subsequently taken.   
10. However,  there  remain  opportunities  for  further  improvements  to 
Infrastructure’s  grants  administration  practices.  Firstly,  there  were 
shortcomings  with  the  assessment  of  applications  in  relation  to  the 
department’s  eligibility  checking  and  aspects  of  its  conduct  of  the  merit‐
assessment process.4 Secondly, it needs to be recognised that applications that 
are  assessed  as  not  satisfactorily  meeting  the  published  merit  assessment 
criteria are most unlikely  to  represent value  for money  in  the  context of  the 
program objectives.  
11. In addition, an evaluation strategy was not developed at  the outset of 
the program and remained outstanding as at May 2013, notwithstanding that 
most  funding  agreements  had  been  signed  by  then  and  the  program  was 
nearly  two  years  into  its  three  year  duration.  Such  a  situation will  have  an 
adverse effect on the quality of advice to Ministers on any proposal to provide 
further funding to the program or to a similar program5, as well as in assessing 
the contribution the program has made to the objectives of the National Urban 
Policy. 
12. As indicated, this audit of the LCP has identified improvements in key 
aspects  of  Infrastructure’s  grants  administration  practices,  which  should  be 
embedded in all grant programs within the department. The ANAO has made 
three recommendations to address the further opportunities for  improvement 
mentioned above relating to: 
 enhancing  the  assessment  of  eligible  applications,  by  clearly  and 
consistently  establishing  benchmarks  for  scoring  against  assessment 
criteria and a minimum  score an application  is  required  to  satisfy  for 
                                                     
4  In particular, there were inconsistencies in the scores awarded and planned quality assurance 
processes were not fully implemented. This situation adversely affected the reliability of the scores as a 
basis for determining the varying merits of competing applications in terms of the assessment criteria. 
5  The original policy proposal envisaged a $260 million program. 
  
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
16 
each criterion  in order for an application to be considered for possible 
recommendation; 
 recording  the  value  for  money  offered  by  each  proposal  under 
consideration, having regard  to  the published program objectives and 
assessment criteria; and 
 developing an evaluation strategy during the design of a program. 
Key findings by chapter 
Program governance framework (Chapter 2) 
13. The  LCP  guidelines were  sound.  Importantly,  they  clearly  identified 
and grouped eligibility and assessment criteria, and specified  the process  for 
lodging  applications.  The  guidelines  were  also  underpinned  by  a  suite  of 
governance documents necessary for the sound administration of the program.  
14. The  development  of  the  guidelines  and  governance  documents were 
informed by a number of initiatives implemented by Infrastructure to improve 
its  program  management  and  delivery  (consistent  with  advice  that  the 
department had provided  to  the  JCPAA). These  included guidance  from  the 
department’s  program  managers’  toolkit  and  Major  Infrastructure  Projects 
Office. A  review‐ready workshop6  and  a program  implementation  review  at 
the  planning  stage  of  LCP,  were  also  undertaken.  However,  some  valuable 
suggestions made  at  the workshop were not  implemented  and  the program 
implementation review was only undertaken at one of the three critical review 
points.  
15. Further, while the program managers’ toolkit promoted the importance 
of program monitoring  and  evaluation, notably  absent  from  the  governance 
documents was a plan  for measuring and evaluating  the extent  to which  the 
LCP successfully achieved the program’s outcomes. Also absent was a strategy 
for  ensuring  the  LCP  funding  would  generate  lessons  that  would  then  be 
transferred and applied with the desired objectives of improved planning and 
design. 
                                                     
6  A review-ready workshop is a facilitated discussion that aims to help teams think through goals, needs, 
outcomes and success criteria for their program, policy or regulatory activity. 
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Access to the program (Chapter 3) 
16. The grant application process was accessible to eligible applicants. The 
process  for  applying  for  LCP  funding  was  effectively  communicated  to 
potential  applicants  through  the  guidelines  and  supplementary 
documentation.  This  was  further  supported  by  Infrastructure  sending 
information and  reminders directly  to eligible organisations, and  responding 
promptly to queries.  
17. There were 170 applications  received and  these were assessed against 
the  eligibility  criteria  as  published  in  the  LCP  guidelines.  Four  applications 
were assessed as  ineligible during  the  initial eligibility check. A  further  three 
applications  were  reassessed  as  ineligible  during  the  subsequent  merit‐
assessment  stage.  Therefore,  96  per cent  of  applications  were  assessed  as 
eligible.  
18. However,  there  were  shortcomings  with  Infrastructure’s 
implementation of its eligibility checking process. Assessors were to complete 
an  eligibility  checklist  for  each  application. ANAO  analysis  of  the  available 
eligibility  checklists—Infrastructure  was  unable  to  locate  checklists  for  six 
applications—found  that assessors had not  recorded whether  the application 
was eligible or ineligible on 40 per cent of these. Only one had been signed off 
as having being  checked by  the assessment  team  leader. Further,  there were 
43 applications  for  which  eligibility  concerns  requiring  follow‐up  were 
recorded,  but  the  subsequent  resolution  of  those  concerns  and  decision  to 
declare them eligible was not recorded. 
19. Infrastructure advised ANAO that ‘given the unexpected large number 
of  applications  that were  received  and  that met  eligibility  requirements,  the 
eligibility  checklist process was  truncated.’ A  risk with  such  an  approach  is 
that non‐compliant applications may proceed to merit‐assessment stage. In the 
interests of probity and fairness, it is expected that non‐compliant applications 
would  be  clearly  identified  as  ineligible  and  excluded  from  further 
consideration. The truncation of eligibility checking is an issue raised in earlier 
ANAO performance audits.7 While the shortcomings identified with respect to 
LCP do not appear to have affected the funding outcome, these risks could be 
                                                     
7  See, for example, ANAO Audit Report No.3 2010–11, The Establishment, Implementation and 
Administration of the Strategic Projects Component of the Regional and Local Community 
Infrastructure Program, Canberra, 27 July 2010. 
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realised under  future grant programs  if  the department does not adopt more 
robust eligibility checking processes. 
Assessment of eligible applications (Chapter 4) 
20. Improvements  were  evident  in  Infrastructure’s  merit‐assessment 
approach  compared  with  earlier  grant  programs  audited  by  ANAO.  In 
particular,  all  eligible  applications  were  assessed  against  the  published 
assessment criteria, with a scoring approach adopted that enabled the relative 
merits of applications against each criterion, and in aggregate, to be compared. 
Specifically,  applications  were  awarded  a  score  out  of  five  against  each 
applicable  criterion, which were  added  to produce  an overall  score  for  each 
project.  
21. There  were  eight  assessment  criteria  for  LCP;  the  first  five  were 
applicable  to  all projects  and  the other  three were only  applicable  to  stream 
two (demonstration) projects. These are set out in the table below. 
Table S.1: LCP assessment criteria 
Core criteria applicable to all LCP projects National Urban Policy criteria, only 
applicable to demonstration projects 
1. Policy compliance 6. Liveability 
2. Partnerships in planning and delivery 7. Sustainability 
3. Strategic alignment 8. Productivity 
4. Deliverability  
5. Funding  
Source: ANAO analysis of Liveable Cities Program guidelines. 
22. The assessment records indicate that applications were consistently and 
transparently  assessed  against  criterion  1,  6,  7  and  8.  That  is,  the  extent  to 
which the project met the Council of Australian Governments’ national criteria 
for cities and the goals of the National Urban Policy.  
23. In relation to criterion 2, 3, 4 and 5, while assessors adequately recorded 
their findings, there were inconsistencies in the scores awarded. This reflected 
the approach taken to staffing the assessment work and the lack of benchmarks 
to  promote  a  consistent  approach.  Further,  the  planned  quality  assurance 
processes were  not  fully  implemented.  This  situation  adversely  affected  the 
reliability  of  the  scores  as  a  basis  for  determining  the  varying  merits  of 
competing  applications  in  terms  of  the  assessment  criteria. Reliability  could 
have  been  enhanced  if,  for  each  criterion,  the  assessor  guidance  contained 
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benchmarks for the achievement of each score on the rating scale and if those 
benchmarks  had  then  been  consistently  applied  in  the  assessment  process. 
Such an approach  is quite common  in grant programs administered by other 
agencies. 
24. Stream two applications were required  to score highly against at  least 
one of criterion 6, 7 and 8  to be considered  for  funding, which corresponded 
with  the  three goals of  the National Urban Policy. Beyond  this,  there was no 
minimum standard set against the assessment criteria under either stream one 
or  stream  two.  That  is,  eligible  applications  were  ranked  in  order  of  merit 
solely on the basis of their overall scores. Applications therefore could be—and 
were—recommended for funding notwithstanding that they had been assessed 
as  not  satisfying  an  assessment  criterion.  As  has  previously  been  noted  by 
ANAO,  it  is most unlikely that a proposal that does not demonstrably satisfy 
the merit assessment criteria set out in the published program guidelines to be 
considered to represent an efficient and effective use of public money and to be 
consistent  with  relevant  policies  (which  are  key  elements  of  FMA 
Regulation 98).9 
25. An  order  of  merit  list  was  produced  for  each  funding  stream. 
Infrastructure  selected  the  18  highest  ranked  projects  from  the  stream one 
order of merit list for funding recommendation. It also selected the five highest 
ranked projects from the stream two order of merit list. As the next six projects 
on  that  list were  located  in major cities already represented amongst  the  five 
higher  ranked projects,  they were not  selected  for  recommendation.  Instead, 
Infrastructure recommended the four projects listed immediately below them, 
which were located in major cities not already represented under stream two. 
Consistent with the program objectives, this approach was designed to provide 
a more diverse mix of projects in terms of project geography and project type. 
26. Infrastructure advised the ANAO that the process it undertook allowed 
for  the  recommendation  of projects  that  represented value  for money  and  a 
                                                     
8  FMA Regulation 9 sets out the principle obligation applying to the approval of all spending proposals. It 
requires an approver to make reasonable inquiries in order to be satisfied that a proposal would be a 
proper use of Commonwealth resources and would not be inconsistent with the policies of the 
Commonwealth. For grant spending proposals, the relevant policies include the CGGs and the specific 
guidelines established for the program. 
9  The shortcomings with such an approach were previously raised by ANAO Audit Report No.38  
2011–12, Administration of the Private Irrigation Infrastructure Operators Program in New South Wales, 
Canberra, 5 June 2012 and Audit Report No.1 2012–13, Administration of the Renewable Energy 
Demonstration Program, Canberra, 21 August 2012. 
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proper use of Commonwealth resources in the context of the objectives of the 
program.  However,  the  department  did  not  make  an  assessment  record  of 
whether,  and  to what  extent,  each  eligible  application  had  been  assessed  as 
representing  value  for  money.  Further  in  this  respect,  the  department  has 
advised  ANAO  that  it  considered  that  all  ranked  applications  represented 
value  for money,  just  to  differing  degrees.  This  is  notwithstanding  that  the 
majority of the ranked applications had been scored a zero or a one out of five 
against one or more of  the core assessment criteria.10 Given  the program was 
established  to  operate  through  a  competitive,  merit‐based  selection  process, 
applications assessed as not meeting the criteria are most unlikely to represent 
value  for money  in  the  context  of  the program  objectives.11 As  a minimum, 
some further explanation would be expected. 
Advice to the Minister, and funding decisions (Chapter 5) 
27. Considerable  improvement  was  evident  in  the  approach  taken  by 
Infrastructure  to  briefing  its  Minister  on  the  outcomes  of  the  application 
assessment  process,  compared  with  other  Infrastructure‐administered  grant 
programs examined by ANAO  in  recent years.  In particular,  the department 
provided  the  Minister  with  a  clear  funding  recommendation  that  outlined, 
based on the results of the eligibility checking and merit‐assessment processes, 
those applications that were considered to best contribute to the achievement 
of the program objectives.  
28. Further,  a  record  was  made  of  those  instances  where  the  Minister 
decided  to not approve some of  the recommended applications, and approve 
some of those projects not recommended for funding.12 It is open to a Minister 
to  reach  a  decision  different  to  that  recommended  by  the  agency.  In  such 
instances, it is expected that the recorded reasons for the decision would relate 
to  the  published  program  guidelines  (including  the  relative  merits  of 
competing proposals in terms of the assessment criteria).  
                                                     
10  Of the 119 ranked applications, which were scored by the department according to the approach 
outlined in Figure 4.1, 60 applications scored a zero (‘unacceptable—does not meet the criteria at all or 
attempt to’) and a further 11 applications scored a one (‘very poor—meets some criteria but 
unacceptable’) against one or more of the assessment criteria.  
11  This has been recognised in respect to some Australian Government grant programs, with the 
guidelines outlining that applications must rate highly against each of the merit criteria to receive a 
grant offer. 
12  These projects are identified in Table 5.1. 
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29. The Minister had  rejected  four  recommended projects on  the basis of 
preferring  to  fund  three projects  that had not been recommended. For one of 
the projects approved but not recommended, the recorded reason was relevant 
to  the  criteria  and  policy  objectives  and  the  project  was  selected  over  two 
recommended projects  (being  an  equally  ranked project  and  a  lower‐ranked 
project). Conversely, the recorded reasons for funding two other projects  that 
had not been  recommended did not  relate  to  the program guidelines.  In one 
case,  a  lower‐ranked  project  was  approved  over  a  higher‐ranked  project  in 
Adelaide  after  taking  into  account  the  expressed  preferences  of  a  South 
Australian Minister. In the other case, a stream one project was approved over 
a  stream  two  project,  taking  account  of  the  preferences  of  a  Tasmanian 
Minister  in  favouring  an  application  submitted  by  his  government  over 
another  Tasmanian  project  submitted  by  a  council  (both  state  and  local 
governments were  eligible  to  compete  for  funding). The program guidelines 
did not provide  for  state government views  to be  sought, and  this approach 
was not adopted in respect to other states.  
30. In  summary,  the  Minister  approved  19 stream  one  (planning  and 
design)  projects  for  a  total  of  $5.56 million  and  seven  stream  two 
(demonstration)  projects  for  $14.44 million.  The  Minister  later  withdrew  his 
approval of $500 000 for a stream one project that had been recommended for 
funding.13 
Grants reporting, funding distribution and feedback to applicants 
(Chapter 6) 
31. The  outcomes  of  the  LCP  funding  round  were  announced  publicly, 
albeit over a six‐week period.14 All applicants were advised  in writing of  the 
outcome and unsuccessful applicants were given a reasonable opportunity  to 
receive  feedback.  In  addition,  an  avenue  for  submitting  complaints  or 
enquiries  about  funding  decisions  was  made  available  to  applicants  but  no 
complaints were received.  
32. The distribution of funding in geographic terms, and the nature of the 
demonstration  projects,  provided  the  desired  mix  foreshadowed  in  the 
                                                     
13  No reason was recorded by the Minister, nor was this required. The project was located in a state 
electorate that would be held by the Minister’s spouse following a proposed redistribution of electoral 
boundaries. See further at paragraphs 5.36 to 5.38. 
14  As a matter of good practice, it is preferable for all decisions on successful or unsuccessful projects to 
be announced together, or within a relatively short period of time. 
  
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
22 
program  guidelines.  In  terms  of  political  distribution,  the  majority  of 
recommended  and  approved  applications,  and  program  funding,  related  to 
projects  located  in  an  electorate  held  by  the Australian  Labor  Party.  In  this 
context,  there were more electorates held by  the Australian Labor Party  that 
were eligible to receive funding. 
33. To  help  achieve  transparency  and  accountability  in  government 
decision‐making,  agencies  and  Ministerial  decision‐makers  are  subject  to  a 
number of reporting requirements. However, the extent to which the reporting 
requirements could promote these principles was limited as a consequence of 
LCP  operating  under  two  financial  frameworks.  That  is,  only  the  LCP 
payments to the 18 local government recipients were defined as grants and so 
were bound by  the ministerial  and public  reporting  requirements under  the 
CGGs.15 As such,  the Minister was required  to report  to  the Finance Minister 
only  one  of  the  three  instances  where  he  decided  to  approve  a  funding 
proposal  that  had  not  been  recommended  by  Infrastructure.  However,  the 
report for calendar‐year 2012 did not identify any instances where the Minister 
had approved a grant not recommended by Infrastructure.  
34. Another  consequence  of  operating  under  two  frameworks  is  that 
details  of  LCP  agreements  with  local  government  recipients  were  to  be 
reported  on  Infrastructure’s  website,  whereas  the  agreements  with  state 
governments  were  to  be  published  on  the  Standing  Council  on  Federal 
Financial Relations website. Having the information dispersed across multiple 
sites in this way reduces the efficiency and effectiveness of website publication 
as  an  accountability  tool.  This  limitation  was  somewhat  addressed  by  the 
department also choosing  to publish  the details of all LCP projects elsewhere 
on its website. 
Project and program delivery, and evaluation (Chapter 7) 
35. According  to  the LCP guidelines,  Infrastructure had planned  to have 
signed  agreements  in  place,  and  the  2011–12  appropriation  of  $10 million 
                                                     
15  The LCP payments to state government recipients were defined as payments made for the purposes of 
the Federal Financial Relations Act 2009. Such payments are explicitly excluded from the definition of a 
grant. The JCPAA stated in Report No. 427, Inquiry into National Funding Agreements, that it shared 
the concerns of the Auditor-General regarding the interaction between the federal financial relations 
framework and the grants framework. It recommended that Finance examine the interaction between 
the new grants framework and grant payments delivered under the FFR framework, and proposed 
options to remove inconsistencies and improve governance arrangements for all grants provided to 
states and territories. See further at paragraphs 2.18 to 2.20. 
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15  The LCP payments to state government recipients were defined as payments made for the purposes of 
the Federal Financial Relations Act 2009. Such payments are explicitly excluded from the definition of a 
grant. The JCPAA stated in Report No. 427, Inquiry into National Funding Agreements, that it shared 
the concerns of the Auditor-General regarding the interaction between the federal financial relations 
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the new grants framework and grant payments delivered under the FFR framework, and proposed 
options to remove inconsistencies and improve governance arrangements for all grants provided to 
states and territories. See further at paragraphs 2.18 to 2.20. 
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expended, by 30 June 2012. However, only  two agreements were signed, and 
no payments were made, in 2011–12. By the end of April 2013 (10 months after 
the target date for signing agreements): 
 agreements had been  signed  for 22 projects  totalling $15.33 million  in 
funding;  
 agreements  had  not  yet  been  signed  for  the  other  two  projects 
approved for a total of $3.87 million; and 
 $0.8 million of the available funding remained unallocated (largely due 
to the reversal of a funding decision and a withdrawal by a successful 
applicant). 
36. The LCP was originally due to end on 30 June 2013. However, only one 
of the signed agreements required the funded project to be completed by this 
date. The program’s end‐date was extended to 30 June 2014 via a movement of 
funds. Of the 22 signed agreements, 18 were scheduled to be completed by the 
extended end date.  
37. There were also a number of aspects of the signed agreements that may 
not  adequately  protect  the  Commonwealth’s  interests.  In  particular,  as  has 
often  been  the  case  with  grant  programs  administered  by  Infrastructure, 
payments have been contracted  to be made  in advance of project needs. This 
includes, under some agreements, a significant proportion of  the  funds being 
paid  upfront  without  there  being  a  demonstrated  net  benefit  to  the 
Commonwealth  from doing so. All LCP payments are contracted  to be made 
before  the  final  project  deliverable.  In  addition,  Infrastructure  did  not  fully 
implement the risk management strategies  it had advised the Minister would 
be undertaken.16 
38. The  signed  agreements  contain  requirements  that  will  assist 
Infrastructure  to monitor and evaluate performance at  the  individual project 
level. However, these requirements do not facilitate monitoring and evaluation 
of  the  desired  program  outcomes.  In  addition,  it  is  unclear  from  the  LCP 
guidelines  or  signed  agreements  how  the  department  will  identify  lessons 
                                                     
16  For example, in respect of five stream two projects, Infrastructure had advised the Minister that it would 
implement twelve specific risk treatments prior to signing the agreements. However, it only 
implemented four of these risk treatments. Further, Infrastructure’s legal services section identified 
risks relating to the substantial involvement of a third-party in one of the projects and suggested 
amendments to the draft agreement so as to protect the Commonwealth’s interests. These 
amendments were not incorporated into the signed agreement. 
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learned from the projects and then disseminate these to key stakeholders  in a 
way that will help improve planning and design across the 18 major cities.  
39. Further,  the  selection  of  LCP  projects  and  development  of  funding 
agreements was not informed by an evaluation plan or program performance 
measurement framework. While such a plan can still be developed, the timing 
reduces Infrastructure’s capacity to collect the performance data required for a 
robust and comprehensive program evaluation.  
Agency responses 
40. The  proposed  audit  report  issued  under  section  19  of  the 
Auditor‐General Act 1997 was provided to Infrastructure and the Minister, and 
relevant  extracts  were  also  provided  to  the  Department  of  Finance  and 
Deregulation  and  to  the  Department  of  the  Treasury.  Only  Infrastructure 
provided formal comments on the proposed audit report and these are below, 
with the full response included at Appendix 1:  
The  Department  notes  the  ANAO’s  positive  comments  about  its  practices 
under  the Liveable Cities Program, particularly around  the merit assessment 
of  applications  and  the  provision  of  clear  funding  recommendations  to  the 
Minister.  The  Department  further  notes  the  ANAO’s  conclusion  that  the 
nature  and  distribution  of  successful  projects  ‘provided  the  desired  mix 
foreshadowed in the program guidelines’ so as to contribute to the objective of 
improving the planning and design of major cities. 
In relation to the reporting and financial frameworks relevant to the program, 
the Department notes that it followed all relevant advice at the time and met, 
and  in  some  cases,  exceeded,  the  relevant  reporting  requirements.  The 
ANAO’s concerns about the inconsistencies in the relevant frameworks should 
be directed to the relevant central agencies. 
The Department notes the ANAO’s comments regarding some administrative 
issues  that arose  in  the eligibility and assessment processes but  stresses  that 
these had no material impact on the selection of projects that were eventually 
funded. In relation to the eligibility checklists, in particular, the eligibility of all 
projects was considered during the broader assessment process. 
The Department  stands by  its  assessment process, which  saw  those projects 
receiving  the highest overall merit score, and representing  the greatest value 
for money, being recommended to the Minister. All successful projects met the 
eligibility  requirements  and  received  high  overall merit  scores. While  some 
high‐ranking  projects  were  assessed  as  having  low  scores  against  the 
partnerships  criteria,  in  particular,  these  criteria  were  not  eligibility 
requirements. Through  the design of  the program,  the Department sought  to 
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requirements. Through  the design of  the program,  the Department sought  to 
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encourage partnerships, but not  to exclude projects without a high degree of 
partnership. Where projects put  forward by  individual proponents did very 
well  against  the  other  criteria  they  were  still  competitive.  This  allowed  an 
appropriate mix of projects to be selected for funding. 
Through  its program design  and  implementation,  the Department  has  been 
able  to  deliver  a  strong  suite  of  projects,  including  a  number  of  innovative 
projects  and  those  where  strong  partnerships  have  been  formed  across 
jurisdictional and other boundaries. This has been done at  the  same  time as 
working to establish new processes and manage the uncertainty inherent in a 
new program around the level of demand and the nature of applications. We 
note the ANAO’s positive comments about the opportunities provided by the 
Department for feedback from unsuccessful applicants and, further, that there 
has not been a single complaint about the program by any stakeholders. 
ANAO Comment: 
41. The  fourth  paragraph  of  Infrastructure’s  response  suggests  that  ANAO 
concerns  about  the  composition  of  the merit  list  related  only  to  applications  being 
included  that  had  scored  poorly  against  the  ‘partnerships’  criterion,  which  was 
identified  in  the program guidelines as being  core  criterion  five  ‘funding’. However, 
that was not  the  only  core  criterion where  a  significant number  of  applications had 
been scored poorly. For example, a quarter of the applications on the merit list had been 
scored  a  zero  or  a  one  out  of  five  against  one  or  more  of  the  other  core  criteria 
(including the ‘policy compliance’ criterion). This situation was reflected in the merit 
list descending to applications that had an overall total score as low as three out of 25. 
See further at paragraphs 4.82 and 4.88. 
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Recommendations 
Set out below are the ANAO’s recommendations and the Department of Infrastructure 
and Transport’s abbreviated responses. More detailed responses are shown in the body 
of the report immediately after each recommendation.  
Recommendation 
No.1 
Paragraph 4.80 
ANAO  recommends  that  the  Department  of 
Infrastructure  and  Transport  further  improve  the 
assessment of eligible applications to competitive, merit‐
based grant programs by: 
(a) clearly and  consistently articulating benchmarks 
and/or  standards  to  inform  the  judgment  of 
assessors when  considering  the  extent  to which 
an application has met the published assessment 
criteria; and 
(b) establishing a minimum score that an application 
must achieve against each assessment criterion in 
order  to progress  in  the assessment process as a 
possible  candidate  to  be  recommended  for 
funding. 
Infrastructure response: Agreed in part 
Recommendation 
No.2 
Paragraph 4.85 
ANAO  recommends  that  the  Department  of 
Infrastructure  and  Transport,  in  the  conduct  of  grants 
assessment processes, clearly record the value for money 
offered  by  each  proposal  under  consideration  in  the 
context of the program objectives and criteria. 
Infrastructure response: Not agreed 
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Recommendation 
No.3 
Paragraph 7.69 
In  the  interest  of  achieving  the  desired  program 
outcomes, ANAO  recommends  that  the Department  of 
Infrastructure  and  Transport  develops  an  evaluation 
strategy  for  grant  programs  at  an  early  stage  of  the 
program  design,  so  that  the  necessary  information  to 
evaluate  the  contribution  that  individual projects make 
to the overall program outcomes can be captured during 
the  application  assessment  process  and  reflected  in 
funding  agreements  signed  with  the  successful 
proponents. 
Infrastructure response: Agreed 
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Audit Findings
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1. Introduction 
This  chapter  provides  an  overview  of  the  Liveable Cities  Program  and  outlines  the 
audit objective, scope and criteria. 
Background 
1.1 The  Council  of  Australian  Governments  (COAG)  agreed  on 
7 December 2009 to a national objective ‘to ensure Australian cities are globally 
competitive,  productive,  sustainable,  liveable  and  socially  inclusive  and  are 
well  placed  to  meet  future  challenges  and  growth’.17  In  May 2011,  the 
Australian Government  released  its National Urban Policy—Our Cities, Our 
Future—which  ‘sets  a  vision  for  our  cities  to  deliver  future  prosperity  and 
wellbeing  for  our  communities  and  reinforces  the  Council  of  Australian 
Governmentsʹ (COAG) national objective’.18  
1.2 In  conjunction  with  the  release  of  the  National  Urban  Policy,  the 
Australian  Government  announced  a  Sustainable  Communities  package 
providing  $120 million  to  state,  territory  and  local  governments  to  fund 
projects aimed at improving affordability and liveability in cities. This package 
included $20 million over 2011–12 and 2012–13 for the Liveable Cities Program 
(LCP).19 
1.3 The objective of LCP was to improve the planning and design of major 
cities  that  are  experiencing  population  growth  pressures  and  housing  and 
transport affordability cost pressures. Expected outcomes included: 
 demonstration  projects  that  facilitate  innovative  residential 
developments  that  promote  housing  affordability,  adaptable  and 
accessible housing and improve access to services and public transport; 
 projects that create or enhance mixed use precincts that optimise public 
transport  use  such  as  the  creation  of  transit  malls  and  the 
redevelopment of significant public spaces; and 
                                                     
17  COAG Meeting Communique, 7 December 2009, p. 20. 
18  The Hon Anthony Albanese MP, Our Cities, Our Future—A National Urban Policy for a productive, 
sustainable and liveable future, ministerial statement, 10 May 2011, p. 2. 
19  The original policy proposal envisaged a $260 million program, which was reduced to $20 million 
during budget discussions. 
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 strategic plans  for major  regional cities with populations greater  than 
100 000 in line with the COAG national criteria for cities, including the 
identification and preservation of critical  infrastructure corridors, sites 
and buffers. 
1.4 LCP is administered by the Department of Infrastructure and Transport 
(Infrastructure).  Funding  decisions  were  made  by  the  Minister  for 
Infrastructure and Transport (the Minister). 
LCP funding round 
1.5 LCP  funds were awarded  through a  single application  round using a 
competitive,  merit‐based  selection  process.  The  program  had  two  funding 
streams: 
 Stream 1 provided up to $500 000 for planning and design projects; and  
 Stream 2  provided  up  to  $4 million  for  construction  projects,  which 
were termed ‘demonstration projects’. 
1.6 Projects had  to be  located  in one of  the 18 major cities20  that were  the 
subject of the National Urban Policy. The local governments operating within 
those cities, as well as state and territory governments, were eligible to apply. 
Projects had  to be ready  to proceed—but not have already commenced—and 
the  Australian  Government  funded  element  was  to  be  completed  before 
30 June  2013. Applicants  could  seek  up  to  a maximum  of  50 per cent  of  the 
project cost. 
1.7 Applications  opened  on  18  October  2011  and  closed  on 
15 December 2011.  There  were  170  applications  submitted,  seeking  funding 
totalling  $141  million.  Of  these,  163  applications  were  assessed  by 
Infrastructure  as  being  eligible.  Infrastructure  then  assessed  all  eligible 
applications against the published assessment criteria, ranked them in order of 
merit and provided funding recommendations to its Minister. 
1.8 The Minister  approved  19 planning  and design projects  for  a  total of 
$5.56 million  and  seven  demonstration  projects  for  a  total  of  $14.44 million. 
The Minister  later  reversed  his  approval  of  one  of  the  planning  and design 
                                                     
20  The 18 major cities are: Adelaide, Albury‐Wodonga, Brisbane, Cairns, Canberra‐Queanbeyan, Darwin, 
Geelong, Gold Coast‐Tweed, Hobart, Launceston, Melbourne, Newcastle, Perth, Sunshine Coast, 
Sydney, Toowoomba, Townsville and Wollongong. 
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projects  (which  had  initially  been  approved  for  $500 000),  and  one  recipient 
declined  the  offer  (to  the  value  of  $300 000).  The  successful  projects  were 
announced  over  the  period  4 April  to  18 May 2012.  As  at  end  April  2013, 
agreements had been signed for 22 projects and were still being negotiated for 
two projects. A summary of the projects approved for LCP funding is provided 
at Appendix 2.  
Relevant audits and reviews 
1.9 Previous  ANAO  audits  of  grant  programs  within  the  former 
Infrastructure,  Transport,  Regional  Development  and  Local  Government 
portfolio  had  identified  shortcomings  with  program  administration  and  the 
transparency of the decision‐making process for the selection of projects.  
1.10 An  example was  the audit of  the  Infrastructure Employment Projects 
(IEP)  stream  of  the  Jobs  Fund,  which  was  tabled  in  September 2011.21  Key 
findings  included  shortcomings  in  assessing  candidate  construction projects, 
which  meant  that  the  IEP  stream  did  not  achieve  the  programʹs  economic 
stimulus  objectives  in  the  anticipated  timeframe.  The  Joint  Committee  of 
Public Accounts and Audit (JCPAA) undertook a review of the audit report on 
the  IEP  stream,  having  previously  considered  audit  reports  of  some  earlier 
grant  programs  administered  by  the  former  Department  of  Infrastructure, 
Transport,  Regional  Development  and  Local  Government.  In  its  report,  the 
JCPAA recommended that ‘the fullest scrutiny is applied to the Department to 
ensure the substantial infrastructure budget is being used to benefit areas most 
in need’.22 The JCPAA further commented that:  
In its appearance before the Committee, the Department of Infrastructure and 
Transport  provided  some  indication  that  the  Department  was  working  to 
implement sound governance structures, with the development of a ‘program 
management  toolkit  and  training  package’.  However,  the  lack  of 
acknowledgement  of  the  problems  found  in  this  audit  and  the  subsequent 
provision  of  incomplete  responses  to  questions  on  notice  provided  little 
reassurance that adequate steps have been taken to ensure there would not be 
a repeat of identified problems with future programs. 
                                                     
21  Audit Report No.7 2011–12, Establishment, Implementation and Administration of the Infrastructure 
Employment Projects Stream of the Jobs Fund, Canberra, 22 September 2011. 
22  Joint Committee of Public Accounts and Audit, Report 430: Review of Auditor-General’s Reports 
Nos.47 (2010–11) to 9 (2011–12) and Reports Nos.10 to 23 (2011–12), Canberra, May 2012, p. 38. 
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As  such,  the  Committee  has  recommended  that  the  ANAO  include  the 
Department  of  Infrastructure  and  Transport  in  an  audit  that  is  currently 
underway  into  ‘Agencies  Implementation  of  Audit  Recommendations’.  The 
Committee will be  looking  closely  at  the  results of  this  audit and  any other 
relevant reports released in the meantime to assess Infrastructure’s progress.23 
1.11 The  Auditor‐General  accepted  this  recommendation.  The  audit 
examined  the  governance  arrangements  in  place  in  Infrastructure  and  three 
other agencies to monitor the implementation of recommendations made in six 
selected  audits,  and  specifically  included  Infrastructure’s  progress  towards 
implementing the agreed recommendations of Audit Report No.31 of 2009–10, 
Management  of  the  AusLink  Roads  to  Recovery  Program.  ANAO  Audit  Report 
No.53  of  2012–13,  Agencies’  Implementation  of  Performance  Audit 
Recommendations, was tabled on 25 June 2013. 
Audit objective, criteria and scope 
1.12 The objective of the audit was to assess the effectiveness of the design24 
and  implementation  of  the  LCP,  including  the  assessment  and  approval  of 
applications. The audit examined whether the: 
 design,  implementation  and  administration  of  the  program  reflected 
lessons  learned  from  previous  audits  and  the  requirements  of  the 
Commonwealth’s grants administration framework; 
 business  practices  of  the  department  met  policy  and  legislative 
requirements, as well as accountability responsibilities; 
 assessment of applications and the selection of funding recipients was 
undertaken  in accordance with  the published program guidelines and 
was consistent with the seven key principles for grants administration 
set out in the Commonwealth Grant Guidelines (CGGs); 
 departmental  advice  to  the  grant  approver  was  complete  and  in 
accordance with the CGGs; and 
 funding  agreements,  project  agreements  and  program  monitoring 
arrangements were appropriate for effective ongoing management. 
                                                     
23  Joint Committee of Public Accounts and Audit, Report 430, op. cit., p. viii. 
24  The term ‘design’ encompasses the following stages of the program’s development: identifying decision 
making roles and responsibilities; determining how potential funding recipients will access the program; 
and developing program guidelines and procedures. 
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23  Joint Committee of Public Accounts and Audit, Report 430, op. cit., p. viii. 
24  The term ‘design’ encompasses the following stages of the program’s development: identifying decision 
making roles and responsibilities; determining how potential funding recipients will access the program; 
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1.13 The audit covered the key program elements of LCP, from the planning 
phase of the program through to the finalisation of agreements with successful 
applicants. The audit methodology included: 
 examining departmental records on the design and  implementation of 
the program, including: the program planning and review documents; 
applications  received,  Infrastructure’s  assessment  of  applications  and 
feedback provided  to unsuccessful applicants; and advice provided  to 
the Minister and the records of his decisions as funding approver; 
 examining  the  approaches  adopted  by  the department  for delivering 
the  program  against  relevant  findings  and  recommendations  from 
JCPAA reviews and previous ANAO audits; and 
 discussions with relevant departmental staff. 
1.14 The  audit  was  conducted  in  accordance  with  ANAO  auditing 
standards at a cost to the ANAO of $279 000. 
Report structure 
1.15 The structure of the report is outlined in Table 1.1. 
Table 1.1: Structure of the report 
Chapter title Chapter overview 
2. Program Governance 
Framework 
Examines the program governance framework established 
by Infrastructure, including in the context of shortcomings 
identified in respect to earlier programs. 
3. Access to the Program Examines the process for submitting applications and 
Infrastructure’s assessment of applications against the 
eligibility criteria. 
4. Assessment of Eligible 
Applications 
Examines Infrastructure’s assessment and ranking of 
eligible applications. 
5. Advice to the Minister, and 
Funding Decisions 
Examines the advice provided to the Minister, as decision-
maker, and the funding decisions that were then taken. 
6. Grant Reporting, Funding 
Distribution and Feedback 
to Applicants 
Provides an overview of the announcement and reporting 
of funding outcomes, the distribution of funding and the 
provision of feedback to applicants. 
7. Project and Program 
Delivery, and Evaluation 
Provides an overview of the development of agreements 
with the successful applicants and of the proposed 
arrangements for monitoring and evaluating program 
outcomes. 
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2. Program Governance Framework 
This  chapter  examines  the  program  governance  framework  established  by 
Infrastructure, including in the context of shortcomings identified in respect to earlier 
programs.  
Introduction 
2.1 With  respect  to  the  principles  of  governance  and  accountability,  the 
CGGs  emphasis  that  agencies  should develop  such policies, procedures  and 
guidelines as are necessary for the sound administration of grants.25 In the case 
of programs  like LCP, this should  include program guidelines and associated 
operational guidance for the administration of the program.  
2.2 In this context, the ANAO examined the: 
 LCP guidelines and supplementary documentation; and 
 LCP governance framework, including in the context of Infrastructure’s 
program management framework. 
LCP guidelines and supplementary documents 
2.3 Grant program guidelines play a central role in the conduct of effective, 
efficient  and  accountable  grants  administration. Reflecting  their  importance, 
the guidelines for each program represent one of the policy requirements that 
proposed grants must be consistent with in order to be approved for funding 
in accordance with Regulation 9 of the Financial Management and Accountability 
Regulations 1997  (FMA Regulation 9).26  In addition,  since December 2007,  the 
grants  administration  framework  has  required  that  guidelines  be developed 
for all new grant programs and  that Ministers not approve a proposed grant 
                                                     
25  Department of Finance and Deregulation, Commonwealth Grant Guidelines—Policies and Principles 
for Grants Administration (‘CGGs’), Financial Management Guidance No. 23, Canberra, July 2009, p. 
21. All references in this audit report to the CGGs are to the first edition, which took effect from 1 July 
2009. The second edition took effect from 1 June 2013, which is after the LCP funding round was held. 
26  The principle obligation applying to the approval of all spending proposals is set out in FMA 
Regulation 9, which requires an approver to make reasonable inquiries in order to be satisfied that a 
proposal would be a proper use of Commonwealth resources and would not be inconsistent with the 
policies of the Commonwealth. For grant spending proposals, the relevant policies include the CGGs 
and the specific guidelines established for the program. 
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without obtaining the benefits of agency advice on the merits of the proposal 
relative to the program guidelines.27 
Development and approval of the LCP guidelines 
2.4 In  accordance  with  the  requirements  for  the  approval  of  grant 
guidelines,  Infrastructure conducted a  risk analysis of  the proposed program 
and consulted with the Department of Finance and Deregulation (Finance) and 
the  Department  of  Prime  Minister  and  Cabinet.  Infrastructure  assessed  the 
program  as  representing  a  low  risk  on  the  grounds  that  adequate  controls 
could be put in place to manage the risks identified.  
2.5 Under  the  grants  administration  framework, where  a  grant  program 
has  been  assessed  as  being  low  risk,  the  Minister  may  approve  those 
guidelines and the Finance Minister is to be informed of that decision prior to 
the  public  release  of  the  guidelines.  Where  a  program  is  assessed  as  being 
medium risk, however, the Finance Minister is responsible for agreeing to the 
public release of the guidelines. After the Minister approved the guidelines on 
7 July 2011,  the  Finance  Minister  reviewed  the  LCP  guidelines  and,  while 
agreeing to their public release, indicated her assessment of the program’s risk 
as being medium.28  
2.6 Infrastructure  advised  its  Minister  of  the  Finance  Minister’s 
determination  and also  submitted  amended guidelines  for his  consideration. 
The Minister approved the amended guidelines on 23 September 2011.  
2.7 Infrastructure’s  records  indicate  that advice was  sought  from Finance 
about whether the amendments to the guidelines required further approval by 
the Finance Minister. The advice  received was  that minor or  ‘administrative’ 
changes did not require further approval. Based on this advice, the department 
did  not  refer  the  amended  guidelines  back  to  the  Finance  Minister  for 
consideration  after  the  Minister  for  Infrastructure  had  approved  them  on 
23 September 2011. The guidelines were released publicly on 20 October 2011. 
                                                     
27  See Chapter 5 for an examination of the advice provided to the Minister by Infrastructure and the 
Minister’s funding decisions. 
28  The Finance Minister also noted some concerns or ‘risks’, primarily around managing stakeholder 
expectations, ensuring that applicants are aware that funding for planning does not imply a 
commitment to fund further project stages, and ensuring projects are completed within the program 
timeframe. See paragraphs 2.42 to 2.48 for a discussion of these risks. 
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Contents of the released guidelines 
2.8 In  the  main,  the  content  of  the  LCP  guidelines  accorded  with  the 
guidance in the CGGs. The LCP guidelines provided minimal, but  important, 
detail outlining  the program objective, governance arrangements,  the project 
approval  process  and  monitoring,  reporting  and  evaluation  arrangements, 
program operational arrangements and  the  complaints handling mechanism. 
Importantly, the LCP guidelines also:  
 identified and grouped the eligibility and assessment criteria;  
 identified  the  maximum  funding  amounts  available  under  the  two 
funding streams; and 
 specified the process and due date for  lodging applications and stated 
that applications which were late or not in the correct form would not 
be accepted.  
2.9 The  guidelines did not, however,  expressly  state  that  the LCP was  a 
grant program or that the recipients were to be selected through a competitive 
merit‐based selection process.  
Supplementary documents 
Frequently asked questions 
2.10 While  the  LCP  guidelines  did  not  refer  an  applicant  to  any  other 
documentation  to  supplement  or  support  the  guidelines,  Infrastructure 
provided a regularly updated frequently asked questions (FAQs) document on 
its  website.  The  FAQs  elaborated  upon  the  guidelines  to  the  extent  they 
expressly state that:  
 applicants  who  did  not  meet  all  the  eligibility  criteria  would  be 
excluded;  
 the lead applicant of a consortia had to be an eligible applicant;  
 assets arising from the projects were to be retained for a period of five 
years;  
 applicants must submit a complete application; and  
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 identified  the  maximum  funding  amounts  available  under  the  two 
funding streams; and 
 specified the process and due date for  lodging applications and stated 
that applications which were late or not in the correct form would not 
be accepted.  
2.9 The  guidelines did not, however,  expressly  state  that  the LCP was  a 
grant program or that the recipients were to be selected through a competitive 
merit‐based selection process.  
Supplementary documents 
Frequently asked questions 
2.10 While  the  LCP  guidelines  did  not  refer  an  applicant  to  any  other 
documentation  to  supplement  or  support  the  guidelines,  Infrastructure 
provided a regularly updated frequently asked questions (FAQs) document on 
its  website.  The  FAQs  elaborated  upon  the  guidelines  to  the  extent  they 
expressly state that:  
 applicants  who  did  not  meet  all  the  eligibility  criteria  would  be 
excluded;  
 the lead applicant of a consortia had to be an eligible applicant;  
 assets arising from the projects were to be retained for a period of five 
years;  
 applicants must submit a complete application; and  
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 with  respect  to  in‐kind  contributions,  an  applicant must demonstrate 
that additional  resources were being  contributed  to  the project  rather 
than ‘business as usual’ costs.29  
LCP application form 
2.11 The  application  form  generally  complied with  the LCP  guidelines.  It 
required  applicants  to  make  a  statement  of  claims  against  each  assessment 
criterion.  It  also  elaborated  on  the  LCP  guidelines  by  identifying  in  greater 
detail  the  types  of  projects  that  Infrastructure was  seeking  to  fund  and  the 
supporting information to be attached to an application. Limits were placed on 
the  amount  of  information  that  could  be  provided. This  helped  balance  the 
need  to obtain  sufficient  information  for  Infrastructure  to  reach an  informed 
assessment of the merits of each application, with the need to ensure that the 
process was not unduly onerous on applicants.  
2.12 The  requirements  for  stream one  (planning  and  design)  applications 
were  commensurate with  the  scale, nature,  complexity and  risks  involved  in 
the granting activity. However, the assessment of stream two (demonstration) 
applications  would  have  benefited  from  having  more  prescriptive 
requirements  in  terms  of  the  project  budget,  cost  estimates  and  additional 
information  required.  The  additional  information  required  for  stream two 
applications was loosely described in the application form as:  
Sufficient information to allow an assessment to be made of the viability of the 
project and the capability of the applicant and its partners to deliver the project 
and manage it on an ongoing basis. This might include financial information, 
market or other research, and experience with similar projects. 
2.13 For  some  stream  two  applications  Infrastructure  did  not  collect 
adequate,  reliable  information on which  to make an  informed assessment of 
the  viability  and/or  deliverability  of  the  construction  project.  This  was 
particularly  evident  in  the  findings  of  the  construction  viability  assessments 
undertaken  of  high  ranking  stream  two  applications.  In  particular,  some 
projects were assessed as  involving high  risks because no cost estimates had 
been provided  to  support  the  amount of  funding  requested or  to use  as  the 
                                                     
29  In July 2011, Infrastructure had identified that one of four ‘key risks’ of LCP was being able to ensure 
value for money with in-kind contributions, this included consideration of the types of in-kind 
contributions that might be expected, and how they would be assessed and realised. 
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basis  for assessing  construction viability.  In  two  cases,  the applications were 
reassessed as being ineligible on this basis.30 
Financial frameworks applying to the program 
2.14 It  is  essential  that  agencies  determine  the  character  of  the  financial 
arrangements they employ, so as to comply with the relevant framework (that 
is, with the applicable policy, process and legal requirements). The 7 July 2011 
version of  the draft guidelines was based on  the understanding  that all LCP 
payments would  be  grants  and  that,  therefore,  the  grants policy  framework 
would  apply.  Infrastructure  then  sought  advice  in  this  regard  from Finance. 
Finance advice of August 2011 was that, in respect to successful state/territory 
government applicants: 
we are of  the opinion  that  this program should be classified as a Payment  to 
the States and come under the Treasury coordinated IGA on Federal Financial 
Relations. 
2.15 The draft guidelines were amended  to  reflect  the Finance advice. The 
effect was  that, up  to  the point of approving  funding,  the LCP arrangements 
had  to be  compliant with  the grants policy  framework. The  framework  that 
then  applied  to  govern  the  funding  approved  depended  on  whether  the 
successful application was submitted by a state/territory government or by a 
local government.  
2.16 Where  LCP  funding was  awarded  to  a  local  government,  the  grants 
policy framework continued to apply. This framework includes, amongst other 
things,  the  grants  reporting  requirements  mandated  in  the  CGGs  and  the 
additional requirement to record the basis of a grant approval as mandated in 
FMA  Regulation  12(2).  Recipients  enter  into  grant  agreements  with  the 
Commonwealth and  the administering agency  (in  this case,  Infrastructure)  is 
responsible for making and reporting the payments in its financial statements. 
2.17 In  contrast,  the  provision  of  LCP  funding  to  a  state  or  territory 
government  agency  is  classified  as  a payment made  for  the purposes of  the 
Federal  Financial Relations Act  2009  (FFR Act). Under  FMA Regulation 3A(2), 
such a payment  is explicitly excluded  from  the coverage of  the grants policy 
framework.  Recipients  enter  into  national  partnership  agreements  that  are 
subject  to  the  provisions  of  the  Intergovernmental  Agreement  on  Federal 
                                                     
30  See further at paragraph 4.54. 
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30  See further at paragraph 4.54. 
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Financial Relations (IGA FFR).31 Payments are made centrally by Treasury and 
reported in Budget Paper No.3, Australia’s Federal Relations. 
2.18 Outside  of  the  LCP  context,  the  JCPAA  stated  in November  2011  in 
Report  No.  427,  Inquiry  into National  Funding Agreements,  that  it  shared  the 
concerns  of  the  Auditor‐General  regarding  the  interaction  between  the 
IGA FFR  and  the  enhanced  framework  for  the  administration  of  grant 
programs.  It recommended  that Finance examine  the  interaction between  the 
new  grants  framework  and  grant  payments  delivered  under  the  FFR 
framework,  and  proposed  options  to  remove  inconsistencies  and  improve 
governance arrangements for all grants provided to states and territories.32 The 
Government’s  response  of  August 2012  to  the  report  indicated  that  the 
application of the FFR framework should not result  in situations where some 
of  the  funding awarded under a grant program  is delivered  through funding 
agreements with other  funding  administered  through  a national partnership 
agreement. Specifically, the JCPAA was advised that: 
Where States obtain Commonwealth grant funding through programs that are 
not  covered  by  the  IGA  FFR,  for  example,  through  competitive  or  targeted 
grant  processes,  it  is  appropriate  that  they  are  subject  to  the  same 
accountability requirements as other grant recipients. While this may result in 
different  accountability  requirements  for  the  States  depending  on  whether 
funding  is  received  through  the  IGA  FFR  process  or  from  grant  programs 
covered  by  the  CGGs,  this  appropriately  reflects  the  different  nature  of 
program funding and the level of autonomy and discretion involved.33 
2.19 Similar  to  the  situation ANAO has observed  in other grant programs 
where  funding  has  been  awarded  to  both  local  government  and  state 
government  entities,  the  classification  of LCP payments  led  to  complex  and 
inconsistent  administrative  arrangements.  Specifically,  funding  awarded  to 
state/territory  governments  was  subject  to  different  accountability  and 
governance  requirements  than  that awarded  to  local governments under  the 
same competitive grant program. The  implications of differing accountability 
requirements on documenting decision making is discussed at paragraph 5.28, 
                                                     
31  The IGA FFR implements a framework for federal financial relations (FFR) between the 
Commonwealth and state and territory governments; the agreement came into effect on 1 January 
2009. 
32  Joint Committee of Public Accounts and Audit, Report 427, Inquiry into National Funding Agreements, 
Canberra, November 2011, p. 23. 
33  Australian Government, Australian Government Response to the Joint Committee of Public Accounts 
and Audit Report No. 427 Inquiry into National Funding Agreements, Canberra, August 2012, p. 3. 
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and  on  grants  accountability  reporting  at  paragraphs  6.5  to  6.11.  The 
implications  of  the  different  governance  requirements  in  terms  of  funding 
arrangements are examined at paragraphs 7.4 and 7.5, and in Table 7.1. 
2.20 Finance advised ANAO in May 2013 that: 
As noted in the Government’s response [to JCPAA Report No. 427], following 
from the Heads of Treasuries Review in 2010, the Department of the Treasury 
developed and disseminated new guidance to Commonwealth line agencies in 
December 2011. In addition, the updated CGGs, which take effect from 1 June 
2013, require agencies to establish and document whether a proposed activity 
is a grant prior to applying the Commonwealth grants policy framework. The 
related finance circulars provide guidance for agency staff to consider whether 
state and local government recipients will be treated differently, so that grant 
programs can be designed in a way that minimises inconsistencies.    
Program governance 
2.21 An  agency’s  procedures  for  developing  a  grant  program  should 
include measures that require:  
 undertaking initial planning processes to ensure that the design of the 
grant program (including procedures) underpins efficient, effective and 
ethical grants administration34;  
 developing  policies  and  procedures  necessary  for  the  sound 
administration  of  the  grant  program,  such  as  operational  guidance 
based on that initial process35; and  
 the  clear definition  of  roles  and  responsibilities  of participants  in  the 
grant program to facilitate accountability.36 
Implementation of LCP under Infrastructure’s program 
management framework 
2.22 In February 2012,  Infrastructure advised  the  JCPAA  that  it had  taken 
steps to improve its program management and delivery through the following 
initiatives: 
 a program managers’ toolkit and related staff training; 
                                                     
34  CGGs, op. cit., p. 15. 
35  CGGs, op. cit., p. 23. 
36  ibid. 
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34  CGGs, op. cit., p. 15. 
35  CGGs, op. cit., p. 23. 
36  ibid. 
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 a program review process, involving review‐ready workshops; and 
 having a dedicated team within its Major Infrastructure Projects Office 
to strengthen practices.37 
The program managers’ toolkit 
2.23 Infrastructure’s  web  portal  explains  that  the  program  manager’s 
toolkit: 
Brings  together  resources  internal and external  to  the department  to provide 
staff with a central point of access to information, tools and links that can assist 
in the design implementation and delivery of administered funding programs.  
2.24 Accordingly,  the  toolkit provides an overview of particular aspects of 
program  development  in  the  form  of  factsheets  and  guidance  about  the 
processes to follow in order to set up a grant activity. The toolkit contains links 
to  internal  documents,  such  as  the  probity  plan  grants  template  and  the 
program risk management user guide, and to key external documents, such as 
the CGGs.  
The review-ready workshop 
2.25 According  to  Infrastructure’s  Evaluation  Resource  Booklet,  review‐
ready  workshops  are  facilitated  discussions  that  aim  ‘to  help  teams  think 
through goals, needs, outcomes and success criteria  for  their program, policy 
and  regulations’.  In addition  to  the core program  team,  representatives  from 
across the department participate in the workshops. 
2.26 A  review‐ready workshop was  conducted  for LCP on 23 August 2011 
(that  is,  after  the  Minister  had  approved  the  initial  version  of  the  program 
guidelines  but prior  to  the  final  version  being  approved). The  record  of  the 
workshop states  that  the  intention was  to provide program and policy  teams 
with  an  opportunity  to  engage  in  ‘structured  conversation  about  their work 
and to identify priorities for action before evaluation begins’.  
2.27 The  participants  at  the  LCP  review‐ready  workshop  identified  a 
number  of  concerns  that  could  impact  on  the  success  of  the  program, 
including: 
                                                     
37  Mr Jaggers, Committee Hansard, Canberra, 8 February 2012, pp.2, 4 and 5. 
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 that  the  short  time‐period  allowed  for  organisations  to  identify  a 
suitable project and develop an application created both a policy  risk 
and an implementation risk;  
 the need to manage stakeholder expectations;  
 ensuring  that applications were  linked  to  the program objectives and 
that the selection process could stand up to scrutiny;  
 maximising investment by ensuring that cost‐shifting would not occur 
and  that  the  Commonwealth’s  investment  would  achieve  genuine 
additionality38;  
 that front‐loading the timing of funding payments achieves the need to 
get the money ‘out the door’ but leads to reduced capacity to prescribe 
program delivery and outcomes; and 
 the  need  to  collect  appropriate  information  in  the  applications  and 
funding  agreements  to  assess  whether  the  program  had  been 
successful. 
2.28 Some of  the suggestions were  implemented or  the concerns otherwise 
addressed.  For  example,  the  time  period  for  lodging  an  application  was 
extended  from  four  weeks  to  eight  weeks.  Also,  the  application  form  was 
modified to list some of the project success factors identified at the workshop 
and  to  seek  information  from  applicants  on  how  they  would  measure  the 
success  of  their  proposed  projects.  However,  the  information  provided  by 
applicants was not then used in the assessment and selection process.39 
2.29 Some  suggestions  were  not  implemented. Notably,  the  agreement  at 
the workshop that some funding should be preserved to reward completion of 
evaluation and reporting. Instead all funds were scheduled to be paid prior to 
completion of  the  final  reporting  requirements  (see paragraph 7.19). Further, 
the  substantial discussions at  the workshop on  the policy goals,  the ways  to 
measure their success and the need to select projects that ‘genuinely addressed 
the  real  policy  problems  that  sit  behind  this  initiative’,  did  not  result  in  a 
                                                     
38  In respect to the principle of achieving value with public money, the CGGs note that: ‘A fundamental 
appraisal criterion is that a grant should add value by achieving something worthwhile that would not 
occur without grant assistance.’ 
39  See further at paragraphs 4.17 and 4.18. 
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38  In respect to the principle of achieving value with public money, the CGGs note that: ‘A fundamental 
appraisal criterion is that a grant should add value by achieving something worthwhile that would not 
occur without grant assistance.’ 
39  See further at paragraphs 4.17 and 4.18. 
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program design  that was outcomes oriented. This  is discussed  in paragraphs 
2.39 and 2.40 below.  
Program implementation review process  
2.30 Another  type  of  review  is  Infrastructure’s  program  implementation 
review process (PIRP). The User Guide states that PIRP is a review that focuses 
on: 
matters most important to the implementation as a means of: 
 improving consistency of delivery and governance practices; and  
 offering  assurance  to  senior  management  that  key  legislative 
requirements and better practice principles are being considered, and 
where required addressed, at the appropriate time.  
2.31 Reviews are  to be undertaken at  three  critical  review points, namely: 
the  planning  stage;  the  selection  of  projects  stage;  and  the  contracting 
arrangement stage. After each review, the relevant program owner receives the 
findings and recommendations, and determines what, if any, action should be 
undertaken in response.  
2.32 In August  2011,  the Major  Infrastructure  Projects Office  undertook  a 
PIRP  review  of  LCP  at  the  first  critical  review  point  as  a  pilot  of  the  new 
approach.  The  report  of  that  review  states  that  LCP  was  given  a  rating  of 
‘green’  and  so was  found  to  be  ‘on  target’.40  The  report made  a  number  of 
procedural recommendations, including that: the project plan be completed; a 
communications strategy be developed; consideration be given to developing a 
FAQ  document  to  accompany  the  program  guidelines;  and  further 
consideration  be  given  to  the  information  technology  requirements  of  the 
program. All of these procedural recommendations were implemented. 
2.33 PIRP  reviews were not, however, undertaken  at  critical  review point 
two  (to be done prior  to  funding advice  to  the approver) or at critical review 
point  three  (to  be  done  prior  to  the  commencement  of  contracting).  In 
March 2013, Infrastructure advised the ANAO that, following the pilot of PIRP 
at critical review point one, the department: 
                                                     
40  Other ratings are red (there are currently mandatory legislative requirements not being met) and amber 
(issues raised in the review represent potential risks to the program which, if not addressed, may lead 
to criticism from future audits). 
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determined  that  based  on  the  nature  and  size  of  the  program  adequate 
provisions were in place and subsequently no further PIRPs were required. 
Other governance documents and considerations 
2.34 In  accordance  with  the  guidance  and  templates  contained  in  the 
program managers’ toolkit, a range of governance documents were developed 
to assist in the planning and implementation of the program. These documents 
were  broadly  consistent  with  the  LCP  guidelines  and  with  each  other. 
Documents  included  a  program  plan,  an  appraisal  plan,  an  implementation 
plan, a risk management plan, a communication strategy and a probity plan.  
2.35 Consistent with  the probity plan, all  relevant officers were briefed on 
their  responsibilities  in  relation  to  probity  and  completed  declarations  of 
conflict of  interest. The few potential conflicts of  interest  identified were then 
managed appropriately. 
2.36 Importantly,  the  governance  documentation  set  out  key  roles  and 
responsibilities and clearly showed the lines of accountability. Management of 
the day‐to‐day operation of LCP was the responsibility of the head of the Small 
National  Infrastructure  Projects  section  (SNIP),  known  as  the  ‘Program 
Manager’. The responsibilities of  the LCP  team, primarily comprised of SNIP 
staff, and of the ‘Program Owner’ were similarly outlined. 
2.37 Other areas within Infrastructure provided assistance according to their 
areas of expertise.   Consistent with  its  role  in overseeing  the National Urban 
Policy,  the  Major  Cities  Unit  made  a  substantial  contribution  early  in  the 
program’s  development.  The  Unit  also  aided  program  implementation  by 
assessing applications in terms of their degree of alignment with the National 
Urban Policy and the COAG national criteria for cities. 
2.38 In addition  to undertaking  the PIRP,  the Major  Infrastructure Projects 
Office assisted by reviewing the LCP guidelines to identify what might need to 
be  supported by operational policy, as well as  issues  to be  considered when 
developing the application form, funding agreement and assessment guidance. 
The  expertise of  the office was  evident  in  the practical advice  that was  then 
provided.  Some  of  that  advice  is  reflected  in  the  governance  documents. 
However, the effectiveness of the implementation of the LCP would have been 
enhanced  if  the  issues  identified  around  the  need  to  provide  guidance  to 
assessors  so  as  to  ensure  consistency  when  assessing  applications  were 
addressed  more  fully  (as  discussed  in  Chapter  4,  particularly  in 
paragraph 4.34). 
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Achieving, measuring and evaluating outcomes 
2.39 The  CGGs  outlines  that  grants  administration  should  focus  on  the 
delivery of government outcomes.41 Absent from the suite of LCP governance 
documents was a clear articulation of how Australian Government investment 
in the projects would generate lessons that are transferred and applied across 
Australia’s  cities  so  as  to  deliver  the  outcome  of  improved  planning  and 
design.  Of  particular  note,  the  documents  do  not  contain  a  strategy  for 
ensuring  that  the  demonstration  projects  are  not  only  constructed,  but  that 
they  actually  ‘demonstrate’  to  the desired  audience how major  cities  can  be 
more productive, sustainable and liveable. Achieving this demonstration effect 
is core to the success of the program. 
2.40 On 13 February 2013, Infrastructure advised ANAO that a strategy for 
disseminating  the  lessons  from  the  LCP  projects  was  still  being  developed. 
Coupled with  this, a plan  for measuring and  evaluating  the  extent  to which 
LCP achieves  the desired policy outcomes had not yet been drafted. That  is, 
the LCP guidelines were published, projects selected, agreements executed and 
one  project  completed,  prior  to  strategies  for  achieving,  measuring  and 
evaluating  the  program’s  outcomes  being  finalised.  This  timing  is  not 
consistent  with  Infrastructure’s  own  Evaluation  Resource  Booklet42  or  with 
guidance  contained  in  the  ANAO  Better  Practice  Guide.43  The  proposed 
arrangements for monitoring and evaluating program outcomes are examined 
in paragraphs 7.52 to 7.63. 
Risk management 
2.41 The  CGGs  state  that  ‘risk  is  part  of  the  environment  within  which 
agencies operate, and risk management should be built into an agency’s grants 
administration  processes  at  the  planning  and  design  phase’.44  Accordingly, 
there were a number of points throughout the planning and design of LCP at 
which potential risks and their treatments were identified. This is documented 
                                                     
41  CGGs, op. cit., p. 16. 
42  For example, Infrastructure’s Evaluation Resource Booklet states that ‘evaluation frameworks should 
be completed at the outset of initiatives’. Further, that these frameworks provide ‘a good understanding 
of the mechanics of what is trying to be achieved and focuses thinking, discussion and actions around 
the desired outcomes’. 
43  ANAO Better Practice Guide, Implementing Better Practice Grants Administration, Canberra, June 
2010, pp. 42–44. 
44  CGGs, op. cit., p. 15. 
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in many of the governance documents, as well as in the record of the review‐
ready workshop, email correspondence between officers, and early briefings to 
the Minister.  
Risks associated with the program timeframe 
2.42 The  risks  most  frequently  identified  related  to  ensuring  that  funds 
would be expended in accordance with the LCP funding profile of $10 million 
in each of 2011–12 and 2012–13. Likewise, to ensuring that the projects would 
be completed by the 30 June 2013 end date. The proposed treatments included: 
 structuring  the  payment  method  to  reduce  the  likelihood  of 
underspends where possible; 
 including  consideration  of  the  applicant’s  capability  to  deliver  the 
project  within  the  timeframe  in  the  assessment  and  advice  to  the 
approver; and  
 determining how project savings would be treated within the program. 
2.43 The  likelihood  that  these  risks would eventuate  increased as  the  time 
available  to  put  the  arrangements  in  place  decreased.  The  decreasing  time 
periods are evident from a comparison of the timelines contained in the draft 
versions of the LCP guidelines with those presented in the published version. 
These anticipated timelines, and the actual timeline achieved, are presented in 
Table 2.1. 
Table 2.1: Comparison of anticipated and actual timelines 
 As per draft 
guidelines 
approved 
7 July 2011 
As per draft 
guidelines 
approved 
23 Sept 2011 
As per 
guidelines 
released 
20 Oct 2011 
Actual timeframe 
achieved 
Applications open 1 Sept 2011 19 Sept 2011 20 Oct 2011 20 Oct 2011 
Applications close 30 Sept 2011 15 Nov 2011 15 Dec 2011 15 Dec 2011 
Departmental 
assessment 
Oct 2011 Mid Nov 2011 to 
mid Dec 2011 
Mid Dec 2011 to  
Feb 2012 
16 Dec 2011 to 
20 Feb 2012 
Ministerial 
decision 
Nov 2011 to 
Dec 2011 
Late Dec 2011 to 
early Jan 2012 
March 2012 2 April 2012 
Funding 
arrangements 
finalised 
Jan 2012 to 
March 2012 
Jan 2012 to 
Feb 2012 
March 2012 to 
April 2012 
From 12 June 
2012  
(ongoing as at the 
end of April 2013)  
Liveable Cities 
Program funding 
expires 
30 June 2013 30 June 2013 30 June 2013 30 June 2014 
Source: ANAO analysis of Infrastructure records. 
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2.44 According to the published guidelines, Infrastructure aimed to have all 
funding arrangements finalised by the end of April 2012. The timeline implied 
that the full $10 million 2011–12 appropriation would then be expended in the 
last  quarter.  This  would  have  necessitated  making  payments  averaging 
50 per cent  of  the  grant  value  at  or  near  project  commencement.  Given  the 
nature of the program and the projects, such an approach would not have been 
consistent  with  the  obligation  to  make  proper  use  of  Commonwealth 
resources.  It  eventuated  that  no  payments  were  made,  and  only  two 
agreements  were  finalised,  in  2011–12  (see  paragraph  7.7  for  more 
information).  
2.45 As illustrated in Table 2.1, Infrastructure did achieve the tight timeline 
set  out  in  the  released  guidelines  to  receive  and  assess  applications  and 
provide  advice  to  the  Ministerial  decision‐maker.  However,  the  Minister’s 
decision was made a month later than anticipated. The potential impact of this 
slippage was  considered,  as  evidenced by  the  following  addition  to  the  risk 
management plan in May 2012:  
There  is  a  risk  that  slippage  in  project  approval  causes  contractual  delays, 
2011–12  expenditure  slippage,  and  ultimately  failure  to  spend  2011–12 
appropriation. 
2.46 Proposed treatments for the additional risk included ensuring ‘requests 
for  movement  of  funds  into  the  2012–13  financial  year  accurately  and 
realistically reflect  the projects’ status’ and are  ‘requested as early as possible 
to maximise  likelihood  of  success’. However,  a movement of  funds was not 
requested until 19  June 2012. The request was approved by  the Acting Prime 
Minister  on  21  June  2012  and  the  resulting  funding  profile  is  set  out  in 
Table 2.2. 
Table 2.2: Original and amended LCP funding profile 
 2011–12 2012–13 2013–14 
Original funding profile $10 million $10 million Nil 
Amended funding profile  Nil $13 million $7 million 
Source: ANAO analysis of Infrastructure records. 
2.47 A one month slippage  in project approval, however, does not account 
for  the  large  discrepancy  between  the  planned  and  actual  timeframes  for 
finalising  agreements  and  expending  funds.  According  to  the  released 
program guidelines, it was anticipated that the agreements would be finalised 
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by  the end of April 2012. Whereas, at  the end of April 2013,  two agreements 
were still to be finalised (see Figure 7.1). 
Risks associated with managing stakeholder expectations 
2.48 The second most common category of risk  identified  in  Infrastructure 
documentation was  the management  of  stakeholder  expectations. That  is,  in 
light of the comparatively small amount of funding available and the fact that 
there  would  only  be  one  funding  round.  These  risks  were  addressed 
effectively, primarily through the wording used in the program guidelines and 
by the communication strategy employed to promote the program. 
Conclusion 
2.49 The  LCP  guidelines were  sound.  Importantly,  they  clearly  identified 
and grouped eligibility and assessment criteria, and specified  the process  for 
lodging  applications.  The  guidelines  were  also  underpinned  by  a  suite  of 
governance documents necessary for the sound administration of the program.  
2.50 The  development  of  the  guidelines  and  governance  documents were 
informed by a number of initiatives implemented by Infrastructure to improve 
its  program  management  and  delivery  (consistent  with  advice  that  the 
department had provided  to  the  JCPAA). These  included guidance  from  the 
department’s  program  managers’  toolkit  and  Major  Infrastructure  Projects 
Office. A  review‐ready workshop45 and a program  implementation  review at 
the  planning  stage  of  LCP,  were  also  undertaken.  However,  some  valuable 
suggestions made  at  the workshop were not  implemented  and  the program 
implementation review was only undertaken at one of the three critical review 
points. 
2.51 Further, while the program managers’ toolkit promoted the importance 
of program monitoring  and  evaluation, notably  absent  from  the  governance 
documents was a plan  for measuring and evaluating  the extent  to which  the 
LCP successfully achieved the program’s outcomes. Also absent was a strategy 
for  ensuring  the  LCP  funding  would  generate  lessons  that  would  then  be 
transferred and applied with the desired objectives of improved planning and 
design.  
                                                     
45  A review-ready workshop is a facilitated discussion that aims to help teams think through goals, needs, 
outcomes and success criteria for their program, policy or regulatory activity. 
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3. Access to the Program 
This  chapter  examines  the  process  for  submitting  applications  and  Infrastructure’s 
assessment of applications against the eligibility criteria. 
Introduction 
3.1 Effective  grants  administration  is  supported  by  agencies  adopting 
application  and  assessment  processes  that  promote  open,  transparent  and 
equitable access to grants.46 It  is also recognised as good practice for agencies 
to design a grant application process that is cost‐effective, accessible and likely 
to maximise the attraction and selection of high quality applications.  
3.2 In this context, the ANAO examined the: 
 process  for  submitting  LCP  applications  and  the  department’s 
management of their receipt and registration; and 
 assessment  of  the  eligibility  of  applications  against  the  published 
criteria. 
Application process 
3.3 The LCP funding opportunity was promoted using a deliberately ‘low‐
key’ approach  so as  to manage  stakeholder expectations. The opening of  the 
round was announced on 20 October 2011 as part of a media statement on the 
release of  the State  of Australian Cities  2011  report. The LCP guidelines were 
also published on Infrastructure’s website on 20 October 2011. 
3.4 Eligible local and state government authorities were advised in writing 
over the period 20 to 21 October 2011 about the LCP and how to obtain a copy 
of  the  guidelines  and  application  form.  More  than  40  Land  Development 
Agencies, Regional Organisation of Councils, Local Government Associations 
and other key stakeholders across Australia were also advised in writing about 
the LCP and that eligible applicants had been notified about the program. 
                                                     
46  ANAO Better Practice Guide, op. cit., p. 43. 
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Submitting applications 
3.5 The program guidelines and supplementary documents explained  the 
application process. Applications were  required  to be  submitted by  email  in 
the  correct  format  by  5:00pm  Australian  Eastern  Daylight  Time  on 
15 December 2011.  Infrastructure  sent  all  eligible  state/territory  and  local 
government  agencies  a  reminder  email  one  week  prior  to  the  close  of 
applications.  
3.6 Departmental  records  indicate  that  applicants  were  able  to  complete 
and  submit  applications  by  the  closing  date  with  limited  problems.  Some 
applicants did have difficulty accessing the Excel worksheet embedded in the 
application form. However, these applicants were promptly emailed a copy of 
the worksheet upon  request. The accessibility of  the LCP application process 
was  also  enhanced  by  the  evident  willingness  of  program  staff  to  assist 
potential applicants whilst still adhering to probity principles. 
Receipt of applications 
3.7 The  LCP  team  set  up  an  application  receipt  process whereby  emails 
submitting  applications  would  be  acknowledged  via  return  email. 
Departmental  records  demonstrate  that  this  was  implemented  effectively. 
Another  process  that  was  both  documented  and  implemented  involved 
moving the email attachments into a well‐structured electronic folder that was 
created  for  each  application.  This  addressed  the  risk  of  documents  being 
overlooked or misplaced. 
3.8 The registration process included recording the name of the applicant, 
the  time and date of submission, and other details  into an Excel spreadsheet.  
Each application was assigned a reference number, which included a signifier 
that distinguished between stream one and stream two projects. On the three 
occasions where a single submission sought  funding under both streams,  the 
submission was allocated two reference numbers and so was counted as being 
two applications. 
3.9 Infrastructure received 170 applications, requesting $141 million in total 
funding, from 108 applicants. Of these: 
 97  applications  indicated  they  related  to  stream  one  (48  single 
applications and 49 applications with partners); and  
 73  applications  indicated  they  related  to  stream  two  (34  single 
applications and 39 applications with partners).  
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3.10 According  to  the  registration  spreadsheet,  159  (94 per cent)  of  the 
applications were received on 15 December 2011. It  is not unusual  for a  large 
proportion  of  applications  to  be  submitted  on  the  closing  date,  which 
emphasises the need to have systems and resources in place to manage such an 
occurrence. 
3.11 The LCP guidelines  stated  that applications  received after  the  closing 
time would not be accepted. Two of the applications were received late: one a 
minute  after  the  closing  time  and  the  other  25  minutes  after.  The  program 
owner’s decision to accept both of these applications was documented and, in 
context, was consistent with probity principles. 
Eligibility assessment 
The eligibility criteria 
3.12 As  noted  in  the  ANAO  Better  Practice  Guide,  and  reflected  in  the 
CGGs,  it  is  important  that  program  guidelines  identify  any  threshold 
requirements  that  must  be  satisfied  for  an  application  to  be  considered  for 
funding. Well constructed  threshold or eligibility criteria are straightforward, 
easily understood and effectively communicated  to potential applicants, with 
the  relevant program’s published guidelines  clearly  stating  that  applications 
that do not satisfy all eligibility criteria will not be considered.47   
3.13 Eligibility  criteria  for  LCP  were  set  out  in  section  2  of  the  LCP 
guidelines,  with  some  additional  requirements  for  each  stream  set  out  in 
sections 3  (for stream one projects) and 4  (for stream  two projects). The LCP 
application  form  supported  applicants  in  being  made  aware  of  the  main 
eligibility requirements  through  the provision of a checklist at  the end of  the 
application  form.  As  did  the  FAQs,  which  elaborated  upon  some  of  the 
eligibility requirements in the LCP guidelines (see paragraph 2.10). 
Eligible projects 
3.14 Eligible  projects  under  the  guidelines  fell  within  two  streams: 
stream one  for  funding of planning and design projects  to a  total of $500 000; 
and stream two for funding of demonstration projects to a total of $4 million. 
The funding contributed by the Australian Government was up to a maximum 
                                                     
47  ANAO Better Practice Guide, op. cit., p. 63; and CGGs, op. cit., p. 20. 
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of 50 per cent of the total project cost. The remaining cost had to be covered by 
in‐kind and/or cash contributions from the applicant and/or other partners.  
3.15 Applicants had to demonstrate that the Australian Government funded 
component  of  the project would  be  completed  by  30  June  2013. The project 
could not have already commenced, or consist solely of research work, or have 
been approved  for—or  subject  to an application  for—funding under another 
Australian Government program. The project had  to be  located  in one of  the 
18 major cities  that were  the subject of  the National Urban Policy.48 The cities 
were those with populations in excess of 100 000 according to 2011 Australian 
Bureau of Statistics (ABS) data.49 
Eligible applicants 
3.16 Applicants  had  to  be  a  state  or  territory  government,  or  be  a  local 
government operating within one of the 18 major cities. Infrastructure used the 
Australian Bureau  of  Statistics  (ABS) National Regional Profile  to determine 
the  relevant  local  governments.  The  LCP  guidelines  released  on 
20 October 2011  omitted  10  local  governments  from  its  list  of  eligible  local 
governments.  On  28 October 2011  Infrastructure  updated  the  published 
guidelines  to add  seven of  the omitted  local governments. While  three were 
still omitted50, other departmental records indicate that Infrastructure advised 
all  165  eligible  local  governments  about  the  funding  opportunity  through 
invitation letters and other correspondence. 
Consortia and sole applicants 
3.17 An  eligible  organisation  could  lodge  one  application  for  stream one 
funding, and/or one application  for  stream  two  funding, as a  sole applicant. 
Reflecting  the  importance of encouraging partnerships,  they could also  lodge 
as many applications as they wished where the eligible applicant was the lead 
member of a consortium. The other members of the consortium did not need to 
be eligible applicants. 
                                                     
48  See footnote 20 for a list of the eligible 18 major cities. 
49  The National Urban Policy identifies the 18 major cities in a figure on page 6 and states that the 
information was sourced from ABS catalogue 3218.0, titled ‘Regional Population Growth Australia, 
2011’. 
50  These were Wollondilly Shire Council, Woollahra Municipal Council and Wyong Shire Council. These 
three Councils had been included in an earlier draft version of the guidelines (they are the last three 
local government authorities alphabetically in Sydney).  
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3.18 In response to queries from potential applicants, Infrastructure sent an 
email  to  all  state  and  territory governments on  15 November  2011  clarifying 
that  each  state/territory  government  constituted  a  single  eligible  applicant. 
Therefore, each state/territory government could only submit one application 
for stream one funding and one application for stream two funding, as a sole 
applicant.  The  email  explained  that  the  ‘strict  limits  in  the  Guidelines  are 
intended to ensure that only the highest priority projects from across the large 
number of eligible applicants are considered for funding from within the $20m 
envelope.’51  
Eligibility assessment 
3.19 SNIP  was  responsible  for  conducting  the  eligibility  assessment  of 
applications.  Internal  departmental  documentation  states  that  the  eligibility 
assessment  was  to  be  undertaken  using  a  two‐page  checklist.  The  checklist 
detailed the eligibility requirements from the LCP guidelines. The checklist did 
not,  however,  explicitly  direct  assessors  to  check  if  the  application  was 
complete or if proposed in‐kind contributions were eligible.52  
3.20 The  checklist  contained  a  field  for  recording whether  the  application 
had been assessed as  eligible or  ineligible, and a  field  for  recording  that  the 
findings  had  been  checked  by  the  assessment  team  leader.  Where  an 
application  was  assessed  as  ineligible,  or  concerns  about  eligibility  were 
identified, the internal guidance stated that the application was to be referred 
to the Program Manager for review. 
3.21 Eligibility checklists were not available for seven of the 170 applications 
received,  and were  incomplete  for  a  further  five  applications.  Infrastructure 
advised  ANAO  that  a  checklist  had  not  been  completed  for  one  of  these 
applications because it had been withdrawn by the proponent based on advice 
from the department that they had submitted more than the allowable number 
as a sole applicant.53 The department further advised ANAO that the rest of the 
                                                     
51  As insight into those priorities, 25 of the 26 applications submitted by state/territory governments were 
for projects based in a capital city.   
52  These relate to requirements identified in the FAQ document, see paragraph 2.10. 
53  As previously noted in paragraph 3.17, the LCP guidelines only allow applicants to submit one 
application under each funding stream as a sole applicant. Where more applications were received 
from a sole applicant, the Program Manager was responsible for ensuring that the applicant identified 
their priority application under each stream prior to assessment, with the remaining applications being 
ineligible. 
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applications  ‘were put  through a  thorough assessment process and given  the 
same consideration as all of the other eligible applications’. 
3.22 ANAO  analysis  of  the  163  eligibility  checklists  on  file  identified  that 
assessors  had  not  recorded  a  final decision  about  eligibility  on  65 checklists 
(40 per cent).  Further,  only  one  checklist  was  signed  off  as  having  being 
checked by the assessment team leader.  
3.23 The assessors had  recorded possible  eligibility  concerns  that  required 
follow‐up on 50 of the 163 checklists (31 per cent). These ranged from concerns 
that  projects  would  not  be  completed  by  30  June  2013,  were  not  ready  to 
proceed, or had already commenced, through to applications being submitted 
in  the  incorrect  format.  Of  the  checklists  where  an  eligibility  concern  was 
identified, only  five of  these also recorded how  the  issues were subsequently 
resolved;  two  at  a  later  stage  in  the  assessment  process  and  none  by  the 
Program Manager.54 Other information on file indicates the concerns identified 
in  checklists  were  followed‐up  and  addressed  in  relation  to  a  further  two 
applications.  Therefore,  there  were  43  applications  for  which  eligibility 
concerns were recorded, but  the subsequent resolution of  those concerns and 
decision  to  declare  them  eligible  was  not  recorded.  This  situation  is  not 
consistent with sound grants administration practices. 
3.24 Infrastructure’s response to questions from the ANAO as to the reason 
for  the shortcomings outlined above  included  that  ‘all projects deemed  to be 
ineligible were considered by the Program Manager’, and that: 
The eligibility checklist process was put  in place  to  identify any applications 
that didn’t meet one or all of the criteria. However, given the unexpected large 
number  of  applications  that  were  received  and  that  met  eligibility 
requirements, the eligibility checklist process was truncated. 
3.25 A risk of not recording eligibility decisions, or of otherwise truncating 
the  checking  process,  is  that  non‐compliant  applications  may  proceed  to 
assessment  stage.  In  the  interests  of probity  and  fairness,  it  is  expected  that 
non‐compliant  applications  would  be  clearly  identified  as  ineligible  and 
excluded from further consideration.  
3.26 In  its  advice  to  ANAO,  Infrastructure  also  commented  that  ‘any 
subsequent  eligibility  issues would  have  been  identified during  the  broader 
                                                     
54  These five projects were finally assessed as ineligible. 
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54  These five projects were finally assessed as ineligible. 
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assessment  process’.  The  potential  consequences  of  such  an  approach  are 
illustrated by the department’s handling of one of the stream two applications. 
The  application  clearly  explained  that  some  of  the  activities  for which  LCP 
funding  was  sought  were  being  partially  funded  under  another  Australian 
Government program. This should have rendered  the application  ineligible.55 
However,  this was not  identified at any  stage  in  the assessment process and 
the  application  was  recommended  for  funding  to  the  Minister.  Funding  an 
ineligible  application  would  not  have  represented  an  efficient,  effective, 
economical and ethical use of public money that is consistent with the policies 
of  the Commonwealth.  It  eventuated  that  the  application was not  approved 
because  the  Minister  considered  that  other  projects  had  a  stronger  call  on 
program funds. 
Eligibility assessment outcome 
3.27 Of the 170 applications received, seven (four per cent) were ultimately 
assessed as  ineligible  for LCP  funding. Four were determined  to be  ineligible 
at the initial checking stage. One of these for requesting a funding amount that 
exceeded 50 per cent of  the  total project cost. The  three others were  ineligible 
on  the  basis  that  they  exceeded  the  number  of  applications  that  could  be 
submitted under a single stream by a sole applicant. 
3.28 A further three applications were initially considered eligible but were 
later  reassessed  as  ineligible  during  the  merit‐assessment  stage.  For  one  of 
these applications, the assessor identified that the budget included expenditure 
of  LCP  funds  in  2013–14.  The  merit‐assessment  process  ceased  and  the 
application  was  reassessed  as  ineligible  on  the  basis  that  the  Australian 
Government funded component would not be completed by 30 June 2013.  
3.29 The other two applications reassessed were demonstration projects that 
performed  strongly against  the assessment  criteria and  so  then underwent a 
construction viability assessment (CVA). Infrastructure’s advice to its Minister 
(and  noted  on  the  eligibility  checklists)  was  that  both  applications  were 
reassessed as  ineligible based on  ‘advice from CVA consultant that there was 
                                                     
55  The LCP guidelines stated ‘Funding will not be provided to projects that ... Have been approved for 
funding, or are in the application process for funding, from another Australian Government program’. 
Inclusion of this requirement is consistent with sound grant administration and value for money 
principles. 
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not enough detail or evidence in the application to demonstrate that the project 
could be delivered for the stated costs or in the program timeline’.56 
Conclusion 
3.30 The grant application process was accessible to eligible applicants. The 
process  for  applying  for  LCP  funding  was  effectively  communicated  to 
potential  applicants  through  the  guidelines  and  supplementary 
documentation.  This  was  further  supported  by  Infrastructure  sending 
information and  reminders directly  to eligible organisations, and  responding 
promptly to queries.  
3.31 There were 170 applications  received and  these were assessed against 
the  eligibility  criteria  as  published  in  the  LCP  guidelines.  Four  applications 
were assessed as  ineligible during  the  initial eligibility check. A  further  three 
applications  were  reassessed  as  ineligible  during  the  subsequent  merit‐
assessment  stage.  Therefore,  96  per cent  of  applications  were  assessed  as 
eligible.  
3.32 However,  there  were  shortcomings  with  Infrastructure’s 
implementation of its eligibility checking process. Assessors were to complete 
an  eligibility  checklist  for  each  application. ANAO  analysis  of  the  available 
eligibility  checklists—Infrastructure  was  unable  to  locate  checklists  for  six 
applications—found  that assessors had not  recorded whether  the application 
was eligible or ineligible on 40 per cent of these. Only one had been signed off 
as having being  checked by  the assessment  team  leader. Further,  there were 
43 applications  for  which  eligibility  concerns  requiring  follow‐up  were 
recorded,  but  the  subsequent  resolution  of  those  concerns  and  decision  to 
declare them eligible was not recorded. 
3.33 Infrastructure advised ANAO that ‘given the unexpected large number 
of  applications  that were  received  and  that met  eligibility  requirements,  the 
eligibility  checklist process was  truncated.’ A  risk with  such  an  approach  is 
that non‐compliant applications may proceed to merit‐assessment stage. In the 
interests of probity and fairness, it is expected that non‐compliant applications 
would  be  clearly  identified  as  ineligible  and  excluded  from  further 
consideration. The truncation of eligibility checking is an issue raised in earlier 
                                                     
56  See further at paragraph 4.54. 
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56  See further at paragraph 4.54. 
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ANAO performance audits.57 While the shortcomings identified with respect to 
LCP do not appear to have affected the funding outcome, these risks could be 
realised under  future grant programs  if  the department does not adopt more 
robust eligibility checking processes. 
                                                     
57  See, for example, ANAO Audit Report No.3 2010–11, The Establishment, Implementation and 
Administration of the Strategic Projects Component of the Regional and Local Community 
Infrastructure Program, Canberra, 27 July 2010. 
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4. Assessment of Eligible Applications 
This chapter examines Infrastructure’s assessment and ranking of eligible applications. 
Introduction 
4.1 The  objective  of  assessing  applications  is  to  select  those  that  best 
represent value  for public money  in  the context of  the desired objectives and 
outcomes  of  the  grant  program.  An  appropriately  conducted  competitive, 
merit‐based grant selection process involves all eligible, compliant applications 
being assessed  in  the same manner against  the same criteria. Based upon  the 
outcome of those assessments the applications are ranked in priority order for 
receipt  of  the  available  funding.  This  advice  is  then  provided  to  the 
decision‐maker for his or her consideration.58 
4.2 According  to  the  LCP  guidelines,  Infrastructure  was  to  assess  all 
applications  against  the  applicable  assessment  criteria.  For  high‐ranking 
stream  two  projects,  the  department  also  chose  to  consider  construction 
viability  risks. The department would  then provide advice  to  the Ministerial 
decision‐maker,  although  the  guidelines  did  not  clearly  state  how  projects 
would  be  selected  for  recommendation  to  the  Minister.  In  this  respect, 
Infrastructure adopted a  competitive merit‐based  selection process, based on 
the assessment criteria, consistent with the preference expressed in the CGGs. 
4.3 ANAO  examined  Infrastructure’s  assessment  and  ranking  of  eligible 
applications,  applying  the  assessment  criteria  outlined  in  the  published 
program guidelines. 
Assessment criteria 
4.4 Assessment criteria are the criteria against which all eligible, compliant 
proposals  will  be  assessed  in  order  to  determine  their  merits  against  the 
program  objectives  and,  for  competitive  programs,  other  competing 
applications.59  There  were  eight  assessment  criteria  set  out  in  the  LCP 
guidelines,  of  which  five  were  ‘core’  criteria  applicable  to  all  eligible 
applications. The five core criteria are presented in Table 4.1. 
                                                     
58  ANAO Better Practice Guide, op. cit., p. 75. 
59  ANAO Better Practice Guide, op. cit., p. 60. 
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58  ANAO Better Practice Guide, op. cit., p. 75. 
59  ANAO Better Practice Guide, op. cit., p. 60. 
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Table 4.1: Core assessment criteria applicable to all LCP applications 
Criterion Description 
1. Policy 
compliance 
Extent to which the project will meet and deliver on one or more of the 
goals of productivity, sustainability and liveability within the National Urban 
Policy and/or the COAG national criteria for cities. 
2. Partnerships 
in planning 
and delivery 
The extent to which the project is a collaborative effort between levels of 
government or across local government boundaries, and the extent of 
involvement/support of stakeholders, local communities, and other 
interested parties (for example, universities). 
3. Strategic 
alignment 
Extent to which the project aligns with state, regional, local and/or precinct 
plans for the city. 
4. Deliverability Capacity of applicants to deliver the Australian Government funded 
component of the project within the life of the Liveable Cities Program 
(ending 30 June 2013), including confirmed partner funding arrangements, 
risk assessment of the project undertaken and mitigation measures in 
place and, where applicable, planning and development approvals in place 
(or will be in place before the funding arrangements are finalised). In the 
case of stream one (planning and design) projects, the extent to which the 
proponent has committed to implement the outcomes of the planning 
project. 
5. Funding The extent to which projects have partner funding contributions. 
Source: Liveable Cities Program Guidelines, 2011. 
4.5 The other three assessment criteria were only applicable to stream two 
applications.  The  criteria  corresponded  directly  with  the  three  goals  of  the 
National Urban Policy and are presented in Table 4.2. 
Table 4.2: Additional assessment criteria applicable to stream two 
(demonstration) applications 
Criterion Description 
6. Liveability Extent to which the project will enhance the liveability of the city, including 
the long term benefits and outcomes generated by the project. 
7. Sustainability The extent to which the project will enhance the sustainability of the city’s 
natural and built environment. 
8. Productivity The extent to which the project harnesses the productivity of people and 
industry, and where possible demonstrated through a benefit cost ratio 
analysis. 
Source: Liveable Cities Program Guidelines, 2011. 
4.6 Overall,  the assessment criteria reflected  the program’s design,  in  that 
they were  directed  at  identifying  projects with  the  attributes  the Australian 
Government was seeking to promote so as to improve the planning and design 
of major cities. The explicit inclusion of the COAG national criteria for cities in 
criterion 1 was consistent with the Australian Government’s 2009 commitment 
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to  link  future  infrastructure  funding  decisions  to  meeting  these  national 
criteria.60 Similarly,  the  inclusion of  the goals  from  the National Urban Policy 
was  consistent  with  the  Australian  Government’s  2011  commitment  to  the 
principles and objectives underpinning those goals for all future activities and 
investments which impact on major cities.61 The addition of criterion 4 helped 
ensure that the projects with the desired attributes could actually be delivered 
within the LCP timeframe.  
4.7 Unlike  many  other  grant  programs  that  involve  co‐funding 
arrangements, the LCP assessment criteria did not include consideration of the 
extent  of  the  applicant’s  own  contributions  to  the  project.  The  applicant 
contributions proposed ranged from zero to 88 per cent of the project cost.62 In 
this regard in March 2013, Infrastructure advised ANAO that: 
Section  2.2  of  the  Program  Guidelines  clearly  states  that  the  Australian 
Government will contribute a maximum of 50% of the project cost.  This factor 
was the basic requirement for proponents and the assessors under the funding 
contribution and the proportion of funding provided by proponents was not a 
selection criterion. 
Rating process 
4.8 It is important that the assessment process provides for applications to 
be  rated  consistently  against  the  published  assessment  criteria  and  for  the 
results  to  effectively  and  consistently  differentiate  between  competing 
applications of varying merit. To this end, as noted in ANAO’s Better Practice 
Guide, numerical rating scales have the advantage of being able to differentiate 
quite effectively between individual applications and classes of applications. In 
comparison,  qualitative  ordinal  scales  (such  as  high/medium/low)  make  it 
inherently more difficult to arrive at an overall rating for each application.63 
4.9 Infrastructure established a numerical rating scale for the assessment of 
LCP  applications.  Applications  were  to  be  rated  on  a  scale  of  zero  to  five 
                                                     
60  COAG Meeting Communique, 7 December 2009, p. 8. 
61  Commonwealth of Australia, Our Cities, Our Future—A national urban policy for a productive, 
sustainable and liveable future, May 2011, p. 21. 
62  It eventuated that for the cohort of applications wherein the applicant itself contributed: exactly half the 
project costs had a success rate of zero; less than half the project costs had a success rate of 
31 per cent; and more than half the project costs had a success rate of 11 per cent.  
63  See ANAO Better Practice Guide, op. cit., pp. 75–76, for a discussion of the methods and scales that 
may be applied to the rating and ranking of grant applications.  
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60  COAG Meeting Communique, 7 December 2009, p. 8. 
61  Commonwealth of Australia, Our Cities, Our Future—A national urban policy for a productive, 
sustainable and liveable future, May 2011, p. 21. 
62  It eventuated that for the cohort of applications wherein the applicant itself contributed: exactly half the 
project costs had a success rate of zero; less than half the project costs had a success rate of 
31 per cent; and more than half the project costs had a success rate of 11 per cent.  
63  See ANAO Better Practice Guide, op. cit., pp. 75–76, for a discussion of the methods and scales that 
may be applied to the rating and ranking of grant applications.  
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against each applicable assessment criterion. A scoring guide was provided to 
assessors and is reproduced in Figure 4.1. 
Figure 4.1: Appraisal scoring guide 
 
0  Unacceptable  Does not meet the criteria at all or attempt to  
1  Very poor  Meets some criteria but unacceptable 
2  Poor  Meets the criteria minimally 
3  Adequate  Meets the criteria but does not exceed it 
4  Good  Meets criteria and substantially exceeds it 
5  Excellent  Meets criteria and demonstrates innovation and excellence 
Each criteria is to be scored from 0‐5. All scoring is to be in whole numbers only. This means 
that Stream 1 projects will be a score out of 25 and Stream 2 will be a score of 40. Scoring 
will be recorded in the Scoring spreadsheet by the SNIP team. 
Source:  Infrastructure documentation, Appraisal Guidance. 
4.10 The scores awarded against each criterion were to be added to produce 
an  overall  score  for  each  application  without  any  weighting  or  other 
adjustment  being made. As  explained  in  Figure  4.1,  this would  produce  an 
overall  score  out  of  25  for  stream one  applications  (given  there  were  five 
applicable criteria) and out of 40 for stream two applications (given there were 
eight  applicable  criteria).  The  overall  score  was  then  used  as  the  basis  for 
ranking applications in order of merit (see the section on ‘project ranking and 
selection’ from paragraph 4.57 below).  
4.11 For  scores  to  be  relied  upon  in  this  way  it  is  important  that  the 
underlying  scoring  methodology  be  sound,  and  be  transparently  and 
consistently  applied.  Therefore,  ANAO  examined  the  guidance  provided  to 
assessors  and  quality  assurance  processes  used,  as  these  reflect  the  scoring 
methodology  and  are  aids  to  transparency  and  consistency.  ANAO  also 
examined  the assessment  findings  for each application  to assess  the extent  to 
which the desired transparency and consistency was achieved. 
  
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
64 
Assessment roles and responsibilities 
Use of advisory panels 
4.12 It  is  relatively  common  for  expert  or  advisory  panels  to  be  used  to 
provide  advice  and/or  recommendations  to  grant  program  decision makers. 
Such panels can bring specific knowledge, experience and judgement to bear in 
formulating,  or  assisting  to  formulate,  funding  recommendations.  For 
example, advisory panels  can help provide assurance  that  those applications 
ranked highest on the basis of their raw scores, do in fact best represent value 
for  public  money  in  the  context  of  competing  applications  and  the  desired 
objectives and outcomes of the granting activity. 
4.13 During  the design phase of LCP,  Infrastructure considered  the option 
of  establishing  an  advisory  panel  comprising  representatives  from  the 
Infrastructure, Regional Australia and Environment portfolios and, potentially, 
external  experts.  Infrastructure  decided  that,  in  keeping  with  the  scale  and 
objectives of the program, an advisory panel or a two stage assessment process 
was not the most effective mechanism. 
Assessment of criteria by the Major Cities Unit 
4.14 Infrastructure’s  Major  Cities  Unit  provides  advice  to  the  Australian 
Government  on  issues  of  policy,  planning  and  infrastructure  that  have  an 
impact on major cities. Infrastructure drew on the skills and knowledge of the 
Major Cities Unit staff by having them assess the applications against criterion 
1, 6, 7 and 8. These  criteria assessed  the  extent  to which  the project met  the 
Council of Australian Governments’ national criteria for cities and the goals of 
the National Urban Policy, and are set out in Table 4.2.  
4.15 SNIP retained overall responsibility  for  the assessment process, and  it 
assessed applications against the other criteria. SNIP and the Major Cities Unit 
each developed a tool to guide their assessors and record the results. 
Assessment tool 
4.16 The Major Cities Unit‘s  assessment  tool was  a Microsoft Excel  based 
spreadsheet  to  be  completed  for  each  application.  It  broke  down  each 
applicable  criterion  into  sub‐components  with  fields  for  entering  the 
corresponding  sub‐scores.  The  spreadsheet  contained  guidance  on  the  sub‐
scoring methodology and automatically calculated a score out of five for each 
criterion based on  the sub‐scores entered. There was a  text  field against each 
sub‐component for assessor comments and a cover page for summarising the 
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each developed a tool to guide their assessors and record the results. 
Assessment tool 
4.16 The Major Cities Unit‘s  assessment  tool was  a Microsoft Excel  based 
spreadsheet  to  be  completed  for  each  application.  It  broke  down  each 
applicable  criterion  into  sub‐components  with  fields  for  entering  the 
corresponding  sub‐scores.  The  spreadsheet  contained  guidance  on  the  sub‐
scoring methodology and automatically calculated a score out of five for each 
criterion based on  the sub‐scores entered. There was a  text  field against each 
sub‐component for assessor comments and a cover page for summarising the 
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project and the assessment findings. The tool gave assessors clear direction and 
minimal  scope  for  deviation.  It  provided  a  good  basis  for  achieving 
transparency  and  consistency  in  the  assessment  of  applications  against 
criterion 1, 6, 7 and 8. 
4.17 A deficiency with the tool, however, was that  it did not accommodate 
an assessment of responses to item 4.6 of the application form. Item 4.6 was: 
Describe the outcomes that would signify that the project has been successful. 
How will you know  that  these outcomes have been achieved? How will you 
measure and document desired outcomes, performance criteria and learnings, 
including challenges encountered and how  these were overcome?  (up  to one 
page) 
4.18 This item was included in the application form as a treatment for one of 
the  five key risks  identified  in  the LCP  implementation plan, which was  that 
‘Applications may not provide for the identification and promotion of lessons 
that  can  be  transferred  and  repeated’.  The  application  form  stated  that 
responses to Item 4.6 would be used in the assessment of criterion 1. However, 
there  is no  evidence  that  the  responses were  considered  at  any  stage  in  the 
assessment process. 
Quality assurance 
4.19 Quality  assurance  processes  help  ensure  that  the  assessment  criteria 
and scoring methodology have been applied accurately and consistently. There 
is evidence recorded on 91 (55 per cent) of the completed spreadsheets that the 
assessor’s findings had been reviewed by another officer from the Major Cities 
Unit.  The  reviewer  comments  suggest  that  they  usually  agreed  with  the 
findings. 
Assessment results 
4.20 Examination of the completed spreadsheets  indicates that applications 
were assessed in a consistent and transparent manner against the criteria that 
related  to  the extent  to which  the project met  the COAG national criteria  for 
cities and the goals of the National Urban Policy (criterion 1, 6, 7 and 8 as set 
out  in  Table  4.2).  This was  largely  a  reflection  of  the  assessment  tool  used, 
enhanced by the recorded comments and relevant knowledge of the assessors. 
Therefore,  the  scores  awarded  were  likely  to  be  reliable  indicators  of  the 
relative merit of competing applications against those criteria. The distribution 
of the scores awarded is presented in Figure 4.2.  
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Figure 4.2: Distribution of scores awarded against criterion 1, 6, 7 
and 8 
 
Source: ANAO analysis of Infrastructure data. 
4.21 The pattern of distribution  reflects  that criterion 6, 7 and 8 were only 
applicable to the 71 stream two applications that were assessed. However, the 
Major Cities Unit assessed all applications against these criteria. In accordance 
with  the  LCP  guidelines,  the  outcomes were  not  then  used  to  calculate  the 
overall scores for stream one applications (nor are they reflected in Figure 4.2). 
Rather,  as  these  criteria  corresponded  with  the  three  goals  of  the  National 
Urban  Policy,  the  outcomes  underpinned  the  robust  and  transparent 
assessment of applications against criterion 1 (policy). 
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Stream  one  applications  performed  more  strongly  against  criterion  1  than 
against  the  other  applicable  criteria  and  than  stream  two  applications. 
Fifty‐one per cent  of  stream  one  applications  scored  highly  against 
criterion 1—defined  by  Infrastructure  as  being  a  score  of  four  or  five—
compared with 31 per cent of stream two applications. 
4.23 Under  the  LCP  guidelines,  stream two  applications were  required  to 
score highly against at  least one of  the  three criteria  that  related  to  the  three 
goals  of  the National Urban  Policy  (criterion  6,  7  and  8  in  Table  4.2)  to  be 
considered  for  funding.  As  only  38 per cent  fulfilled  this  requirement,  it 
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were  later  reassessed as  ineligible64,  thereby  reducing  the pool of  stream two 
projects considered for funding to 25 applications. 
Assessment of criteria by program staff 
4.24 Criterion 2, 3, 4 and 5 were core criteria applicable to all LCP projects. 
They related to project deliverability and alignment with local and state plans, 
as well as the extent of stakeholder collaboration and of partner contributions 
(see Table 4.1). Applications were assessed against  criterion 2, 3, 4 and 5 by 
SNIP using a Microsoft Word based ‘appraisal form’.65  
4.25 The  appraisal  form  listed  the  assessment  criteria  and,  under  each, 
questions for the assessors to consider. These largely reflected the questions in 
the  application  form.  In  respect  to  criterion 2,  replicating  the questions  from 
the application form was the extent of the guidance provided.  
4.26 For  criterion  3,  4  and  5,  the  appraisal  form  contained  additional 
questions  and  instructions  intended  to  provide  guidance  to  assessors.  For 
example, against: 
 criterion 3, ‘Have the relevant parts of the plans been identified?’; 
 criterion 4,  ‘What  are  the governance  arrangements  and what  is  their 
status?’; and 
 criterion 5, ‘List cash and in‐kind contribution. What percentage of the 
total?’ 
4.27 However, the appraisal form did not contain benchmarks or offer other 
assistance on how to interpret the answers to the various questions in terms of 
the rating scale. That  is, using the above example from criterion 5, there were 
no benchmarks  to help assessors  consistently determine  the degree  to which 
the  percentage  calculated  satisfied  criterion 5  on  a  scale  from  zero  to  five. 
Further,  it was  left  to  the discretion of  individual assessors whether or not  to 
assign  sub‐scores  to  each  question  and,  if  so,  how  to  then  calculate  a  final 
score—different  assessors  took  different  approaches  in  this  regard.  The 
absence of such guidance reduced the value of the appraisal form as an aid to 
the consistency and transparency of the assessment process. 
                                                     
64  See paragraph 4.54 for information on the two applications that were reassessed as ineligible. 
65  The scores awarded against criterion 1, 6, 7 and 8 by the Major Cities Unit were also copied into the 
appraisal form, making it the primary record of an application’s assessment. 
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Other guidance and quality assurance 
4.28 Assessor  guidance  and  quality  assurance  processes  are  particularly 
important  where  large  numbers  of  assessors  are  involved.  There  were  a 
comparatively  large  number  of  officers  assessing  LCP  applications  against 
criterion 2, 3, 4 and 5.   While  this approach meant  the assessments could be 
completed  in  a  shorter  timeframe,  it  also  meant  that  some  officers  had  a 
limited  opportunity  to  compare  and  contrast  applications  when  judging 
relative  merit.  Twelve  officers  from,  or  assisting,  SNIP  assessed  the 
applications.  Half  of  these  assessed  fewer  than  seven  applications  each—
including three who assessed only two applications each. 
4.29 Infrastructure  advised  the  ANAO  that  relevant  officers  attended  an 
assessment  workshop  involving  key  members  of  the  department.  Each 
assessor  was  also  briefed  and  provided  a  comprehensive  package  of 
information. Further, ‘to ensure consistency, key SNIP officers also undertook 
regular  group  briefing  sessions  involving  all  assessors.’  There  are  also 
indicators  that  key  SNIP  officers  provided  guidance  and  informal  quality 
assurance as part of their daily interactions with assessors. 
4.30 The LCP appraisal plan—which was provided  to  the Minister—stated 
that SNIP appraisal team leaders would undertake a quality assurance process 
on  all  project  appraisals.   However,  of  the  completed  appraisal  forms,  only 
42 per cent contained evidence of having been quality assured. A third of these 
recorded that the quality assurer had amended the scores, which suggests that 
the process was of benefit.66  
Completed appraisal forms 
4.31 Despite the limitations of the appraisal form template, some degree of 
transparency  was  achieved  in  the  completed  forms  through  the  comments 
inserted by assessors. While the level of detail varied, the comments generally 
provided  adequate  insight  into  the  assessment  findings.  In  addition,  the 
comments  indicated  that  assessors  had  considered  the  full  extent  of  the 
material provided.  
4.32 However,  a  cross‐comparison  of  the  completed  appraisal  forms 
revealed shortcomings in terms of consistency. This included instances where 
                                                     
66  Although the amended scores were not then reflected in the order of merit lists with respect to six of the 
applications. This oversight does not appear to have affected the funding outcome. 
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66  Although the amended scores were not then reflected in the order of merit lists with respect to six of the 
applications. This oversight does not appear to have affected the funding outcome. 
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different officers  took different  factors  into account when assessing against a 
criterion.  For  example,  the  degree  of  commitment  demonstrated  by  the 
applicant to implementing the outcomes of stream one projects was considered 
against criterion 3 on 35 per cent of the appraisal forms and against criterion 4 
on the other 65 per cent.67 
4.33 Inconsistencies  were  also  found  in  terms  of  how  the  scoring 
methodology  was  applied  and  the  relative  scores  awarded.  That  is,  where 
seemingly  similar  findings  resulted  in  different  scores.  There  were  also 
instances  where  the  findings  suggested  that  one  application  had  stronger 
claims against a criterion than a competing application and yet it was awarded 
an equal or lower score. 
4.34 In  these  circumstances  there are questions about  the  reliability of  the 
scores  awarded  as  a  basis  for  determining  the  relative merits  of  competing 
applications  against  criterion  2,  3,  4  and  5.  Reliability  could  have  been 
enhanced  if,  for  each  criterion,  the  assessor  guidance  had  articulated 
benchmarks for the achievement of each score on the rating scale and if those 
benchmarks had then been consistently applied in the assessment process. 
Addressing eligibility issues 
4.35 As was discussed in paragraphs 3.24 to 3.26, shortcomings existed with 
the eligibility checking process used for LCP resulting, in one instance, with an 
application  being  recommended  for  funding  that  was  ineligible  under  the 
guidelines.  Infrastructure  advised  ANAO  in  March  2013  that,  while  it  had 
truncated  the  process,  any  subsequent  eligibility  issues  would  have  been 
identified during the broader assessment process. 
4.36 In  this  context,  during  the  assessment  of  applications  against  the 
assessment  criteria,  there  was  one  application  identified  by  an  assessor  as 
being  non‐compliant  with  a  threshold  requirement  that  was  reassessed  as 
ineligible. Two other applications were reassessed as ineligible at a later stage 
in the process (see paragraph 4.54) against the requirement to demonstrate that 
the Australian Government component would be completed by 30 June 2013. 
4.37 However,  for  some  applications  the  appraisal  forms  indicated  that 
other  applications  had  also  failed  to  demonstrate  that  the  Australian 
Government component would be completed by 30 June 2013. Instead of being 
                                                     
67  According to the program guidelines, this consideration was applicable to criterion 4. 
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reassessed  as  ineligible,  this  situation  was  reflected  in  the  score  awarded 
against criterion 4.  In March 2013  Infrastructure advised  the ANAO  that  this 
approach was  taken because  those applications  ‘were not  in  the  running  for 
recommendation and, as planned, received little further scrutiny’. 
Assessment results 
4.38 The  distribution  of  scores  awarded  against  criterion  2,  3,  4  and  5  is 
provided in Figure 4.3.  
Figure 4.3: Distribution of scores awarded against criterion 2, 3, 4 
and 5 
 
Source: ANAO analysis of Infrastructure records. 
4.39 The distribution of scores awarded against criterion 5  is unusual  for a 
grant  program.  For  criterion 5,  Infrastructure  assessed  the  degree  of  cash 
and/or in‐kind partner contributions to the project. While applicants were not 
required to have partners, they could only be assessed as satisfying criterion 5 
if  they  had  identified  contributions  from  partners.  Fifty‐five  per cent  of 
applications were assessed by the department as being  ‘unacceptable’ against 
criterion 568 on the basis that they had little or no contributions from partners. 
                                                     
68  That is, of the 165 applications assessed, 77 applications scored a zero (‘unacceptable—does not 
meet the criteria at all or attempt to’) and 13 applications scored a one (‘very poor—meets some criteria 
but unacceptable’). 
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However,  some  of  these  applications  included  significant  proposed 
contributions from the applicant. 
4.40 Having a high proportion of applications being  ‘unacceptable’ against 
an assessment criterion is not desirable from either the Australian Government 
or  applicant  perspective.  Soundly‐based  assessment  criteria  provide  an 
effective  link  between  the  program’s  objectives  and  the  outcomes  to  be 
achieved  through  the  grants  awarded.  They  play  an  important  role  in 
attracting  good  potential  funding  recipients  to  apply  to  the  program,  and 
encouraging  entities  that  are  unlikely  to  be  successful  not  to  invest 
unnecessary resources in preparing an application. 
4.41 In  this  context,  the LCP  guidelines  advised  that projects with  a high 
degree of partner contributions would be favourably considered.69 The scoring 
approach indicates that Infrastructure used criterion 5 for this purpose, rather 
than as an assessment criterion of the form commonly understood and applied 
in  grants  administration.  Accordingly,  there  would  have  been  benefits  in  a 
more  transparent  and  suitable means  of  assessing  applications  according  to 
their  degree  of  partner  contribution  having  been  adopted  for  LCP.  This  is 
particularly the case given that being allocated a  low score against criterion 5 
on  the basis  that  there were  little or no contributions  from parties other  than 
the  applicant  significantly  reduced  the  chance  of  these  applications  being 
ranked highly in the merit‐assessment process.70 
Assessment results 
4.42 As a cohort, state/territory government applicants achieved the highest 
average‐score for each of the eight assessment criteria. They were followed by 
local  governments  operating  in  regional  cities,  which  achieved  a  higher 
average‐score  than  their  capital  city  counterparts  for  six  of  the  assessment 
criteria and an equal average‐score for the other two (criterion 3 and 4). 
4.43 Only  a  minority  of  applications  were  assessed  as  having  at  least 
adequately satisfied all applicable criteria. Setting the benchmark at a score of 
                                                     
69  It eventuated that applications with partner contributions had a success rate of 30 per cent compared 
with that of three per cent for applications without partner contributions. Further, applications involving 
proportionally higher contributions from partners had a higher success rate. 
70  Some of these applications had scored highly against all the remaining criteria but achieving a score of 
zero against criterion 5 (notwithstanding that the application included a funding contribution at least 
equal to the LCP funding sought, and in one case more than seven times the amount of LCP funding 
sought) meant they were not recommended for funding. 
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at least three (‘adequate—meets the criteria but does not exceed it’), then only 
19  stream  one  applications  adequately  satisfied  all  applicable  criteria.71  This 
represented 20 per cent of all stream one applications submitted. 
4.44 Of the 73 stream two applications, seven (10 per cent) were: 
 assessed as eligible; and 
 scored at least a three against each criterion; and 
 scored at least a four against one or more of criterion 6, 7 and 8.  
4.45 The large number of stream one and two applications that were scored 
a  zero  against  criterion 5  impacted  the  above  results.  When  criterion 5  is 
included  in  the  analysis,  17 per cent  of LCP  applications  at  least  adequately 
satisfied all applicable assessment criteria. When criterion 5  is  removed  from 
the analysis, the proportion rises to 35 per cent (but still represents a minority 
of the population of applications). 
Risk assessment 
4.46 Assessment  of  a  project’s  suitability  for  funding  approval  should 
include assessing relevant risks to achieving value for money and the extent to 
which  those  risks might be able  to be  treated or mitigated. Accordingly,  the 
LCP  guidelines  stated  that  Infrastructure’s  advice  to  the  Minister  would 
include its assessment of project risks. 
4.47 Infrastructure  considered  factors  relevant  to  project  risk  in  its 
assessment  of  applications  against  criterion 4  (deliverability).  This  included 
consideration of any risk assessments undertaken and mitigation measures put 
in  place  by  applicants.  According  to  the  completed  appraisal  forms,  a  risk 
assessment had been undertaken for half of the 18 stream one projects, and for 
four of the nine stream two projects, recommended to the Minister for funding.  
4.48 The  assessment  against  criterion 4  was  largely  the  extent  of  the 
assessment  of  risks  associated  with  stream one  projects.  The  departmental 
                                                     
71  As indicated at paragraph 4.41, the scoring approach to criterion 5 significantly impacted on this 
situation. Specifically, there were 12 stream one applications that had scored at least three against all 
criteria apart from criterion 5, but were allocated a score of zero against criterion 5 because there were 
no partner contributions, only contributions from the applicant (ranging from being equivalent to the 
grant requested to an amount three times the LCP grant requested). Similarly, three stream two 
applications scored at least three against criterion 1 to 4 and at least a four against either criterion 6, 7 
or 8, but were allocated a score of zero against criterion 5 because there were no partner contributions. 
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records  did  not  indicate  that  Infrastructure  then  assessed whether  the  risks 
identified  under  criterion 4  could  be  treated  and  were  acceptable,  when 
considering a project’s suitability for funding recommendation. For example, a 
stream one project that was recommended for funding had been scored a two 
(‘poor’)  against  criterion 4,  with  a  third  of  the  sub‐components  assessed  as 
unacceptable, however  the advice  to  the Minister did not  identify  the project 
risks or how the department intended to treat them.  
Construction viability assessments 
4.49 Consistent  with  the  principle  of  proportionality,  a  more  extensive 
assessment of  risk was undertaken with  respect  to  stream two projects. This 
was in the form of a construction viability assessment (CVA). According to the 
contract with the firm engaged to undertake the CVAs, the scope was limited 
to an assessment of: 
 the proponent organisation’s preparedness to implement the project; 
 whether  the planning and  costings were  suitable  for a project of  that 
size; and 
 whether the project could be completed within the two‐year life of the 
LCP. 
4.50 The  contract  explicitly  excluded  consideration  of  applicant  viability 
from the scope of works, based on the following assumption: 
Given  that  proponents  are  either  local  government  authorities  or  State 
Government agencies, and  that  the  relative size of  the project grants  is quite 
small,  it  is  assumed  that  proponents  are  financially  sustainable,  and  hence 
have the financial capacity to manage the project. 
4.51 Some  applicants  proposed  that  a  non‐government  entity  would 
actually undertake  the project and own  the  resulting asset.72 The assumption 
expressed  in  the  adviser  contract  does  not  apply  to  these  third‐parties. 
Therefore, in such cases, a better approach would have been for Infrastructure 
to have obtained and assessed information on the third‐parties from applicants 
and then assessed their viability through the CVA process. 
                                                     
72  Stream two applications that underwent the CVA process and were recommended for funding included 
two residential development projects: for one a not-for-profit entity was to undertake the activities, 
contribute 47 per cent of the project costs and own the asset; and for the other a not-for-profit entity 
was to undertake the project, contribute 13 per cent of the project costs and own the asset. 
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4.52 The adviser contract provided for a two‐stage process. Firstly, a short‐
form  CVA  to  assess  highly  ranked  stream  two  projects  based  on  the 
information  contained  in  the  application.  Then,  following  project  approval, 
consideration would be given to undertaking a full‐form CVA, addressing all 
risks and risk mitigation, which might involve obtaining updated information 
from  the  proponent.  Infrastructure  procured  short‐form  CVAs  for  the 
18 highest  ranked projects. However,  it did not procure a  full‐form CVA  for 
any project. 
4.53 The  short‐form  CVA  was  an  initial  assessment  against  the  risk 
categories  ‘program’,  ‘cost’  and  ‘funding’.  One  or  more  risks  could  be 
identified within each category and each risk was rated either low, medium or 
high. 
CVA findings and how they were used 
4.54 For  two  applications,  the  CVA  assessor  concluded  that  there  was 
inadequate information on which to base an assessment and, as a consequence 
of  this,  rated  each  risk  category  as  ‘high’.73  Based  on  the  CVAs,  the  two 
applications  were  reassessed  as  ineligible  by  Infrastructure  against  the 
threshold  requirement  to  demonstrate  how  the  Australian  Government 
component of the project would be completed by 30 June 2013. In March 2013 
Infrastructure  advised  the  ANAO  that,  while  other  projects  did  have  some 
risks rated high by the CVA assessor, ‘overall, the situation was not as stark as 
for the two above and the line was drawn at that point.’ 
4.55 The CVA  findings  for  the 16 applications  that  remained eligible were 
not  used  to  inform  the  assessment  of  their  merit  against  the  criteria  or  to 
otherwise inform the selection of applications for funding recommendation.  
4.56 For each of these 16 applications, Infrastructure’s advice to the Minister 
included  actions  it  would  take  to  manage  the  risks  identified  in  the  CVAs 
should the project be approved. These were to be undertaken prior to entering 
into  an  agreement  with  the  successful  applicant.  The  extent  to  which  the 
actions were taken is examined in paragraphs 7.39 and 7.40. 
                                                     
73  The risk rating of ‘high’ is defined in the CVAs as ‘requires a response from the client as to how this risk 
will be treated prior to confirmation of funding commitment’. 
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Project ranking and selection 
4.57 An  order  of  merit  list  was  produced  for  each  of  the  two  funding 
streams. On the stream one merit  list, all eligible applications were ranked  in 
order  of  their  overall  scores  against  the  assessment  criteria.  For  stream two, 
only  the  25  eligible  applications  that  had  scored  highly  against  one  of 
criterion 6,  7  or  8 were  ranked  for  funding  consideration  according  to  their 
overall  scores. The other  stream  two applications appeared at  the end of  the 
merit  list,  shaded  out  and  identified  as  being  ‘not  considered  further  for 
assessment’. 
Applications that did not satisfy one or more criteria 
4.58 Infrastructure  used  the  overall  score  as  the  sole  means  to  rank 
applications  in order of  their merit. However, an application could achieve a 
high overall score—and consequently a high ranking—despite being assessed 
as having little or no merit against one or more of the assessment criteria. That 
is, there was no requirement for all assessment criteria to be satisfied.  
4.59 This  approach  is  in  conflict  with  Infrastructure’s  risk  assessment  of 
LCP,  which  was  provided  to  its  Minister  and  to  the  Finance  Minister,  that 
stated:  
The program will be a competitive process with merit‐based project selection 
where applicants must demonstrate  their ability  to meet  the selection criteria 
thereby reducing the risk of funding projects that do not satisfy the objectives 
of the program.  
4.60 The majority of applications on the order of merit list had been scored a 
zero or a one out of five against one or more of the core assessment criteria.74 
Of  those recommended  for  funding,  three had scored zero against criterion 5 
(funding).  Within  advice  relating  to  one  of  these  projects,  Infrastructure 
advised ANAO in May 2013 that: 
The Guidelines stated that projects with a high degree of partner contribution 
would “be favourably considered.” The Department considers its treatment of 
that application  to have been appropriate and  the decision not  to knock  that 
application out because that criterion was not met, remains the right decision. 
                                                     
74  Of the 119 ranked applications, which were scored by the department according to the approach 
outlined in Figure 4.1, 60 applications scored a zero (‘unacceptable—does not meet the criteria at all or 
attempt to’) and a further 11 applications scored a one (‘very poor—meets some criteria but 
unacceptable’) against one or more of the assessment criteria. 
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4.61 Notwithstanding that Infrastructure did not consider that applications 
needed  to  satisfy  the  funding  criterion  (criterion  5)  to  be  recommended  for 
funding, the methodology used still resulted in projects that did not satisfy one 
or more of the other assessment criteria being ranked equal to, or higher than, 
projects  that  satisfied  all  the  other  core  assessment  criteria.  To  illustrate,  
Table  4.3  sets out  the  scores  awarded  against  criterion  1,  2,  3  and  4  for  five 
stream  one  applications.  These  applications  were  ranked  as  being  of  equal 
merit; however, Applications A, B and C were each scored a one (‘very poor—
meets some criteria but unacceptable’) against a criterion.75  
Table 4.3: Scores awarded against criterion 1, 2, 3 and 4 for five 
applications that were ranked equally 
Example Criterion 1: 
policy 
compliance 
Criterion 2: 
partnerships 
Criterion 3: 
strategic 
alignment 
Criterion 4: 
deliverability 
Application A 1 2 3 4 
Application B 1 4 5 3 
Application C 4 5 2 1 
Application D 4 3 3 3 
Application E 3 3 3 4 
Source: ANAO analysis of Infrastructure records. 
4.62 In  reference  to  the  assessment  criteria  generally,  the  department 
advised ANAO in November 2012 that: 
Applicants scoring a “0” in any of the criterion were not considered ineligible 
but  the  chances  of  being  ranked  highly  on  the  merit  list  and  subsequently 
recommended by the Department was low. 
4.63 However,  it  is  not  consistent with  effective  grants  administration  for 
the  failure  of  an  application  to  satisfy  an  assessment  criterion  to  be  seen  as 
merely  reducing  its  chances of being  recommended. The CGGs  require  that, 
unless  specifically  agreed  otherwise,  competitive  merit‐based  selection 
processes  are  used,  based  upon  clearly  defined  assessment  criteria.76  In  this 
context,  it would be expected  that applications would be  required  to at  least 
satisfy all assessment criteria to be considered for funding.  
                                                     
75  The scoring guide is outlined in Figure 4.1. 
76  CGGs, op. cit., p. 24. 
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4.64 Similar concerns were  identified  in respect to a number of other grant 
programs  recently  audited  by  ANAO.  This  includes  a  program  where,  by 
using the total raw scores from the technical and financial assessments as the 
sole means to rank applications, there was no requirement for all criteria to be 
satisfied. This meant  that  some applications progressing  to merit assessment 
could receive a high score overall, but not meet key criteria, such as financial 
capacity.77  In  respect  of  another  grant  program,  ANAO  identified  that  all 
applications, including three with a merit score of zero, had progressed to the 
second  stage  of  the  assessment  process  and  were  offered  funding.78  In 
particular,  such practices  can  adversely  affect whether value  for money  and 
the desired program outcomes are able to be achieved. 79 
Selection of projects for funding recommendation 
4.65 From  the  stream  one  order  of  merit  list,  Infrastructure  selected  the 
highest  ranked  18  projects  for  funding  recommendation.  These  had  overall 
scores  ranging  from 18  to 23 out of 25. Next on  the order of merit  list was a 
group  of  eleven  equally‐ranked  applications  that  were  not  selected.  The 
department considered  that, as each one had been  scored 17 out of 25,  there 
was no basis upon which  it could distinguish between them and  identify one 
as being of greater merit than the others.80 This situation suggests that a small 
difference  in  scoring  could  have  a  significant  impact  on  an  application’s 
success,  thereby  highlighting  the  importance  of  ensuring  the  underlying 
scoring methodology was accurately and consistently applied.  
4.66 Infrastructure selected the first five projects on the stream two order of 
merit list for recommendation. These had been ranked first to equal fourth and 
were for projects located in: Sydney, Adelaide, Albury‐Wodonga, Melbourne‐
Geelong  and  Wollongong.  The  department  then  selected  four  projects  from 
further down the merit list so as to provide a more diverse mix of projects  in 
                                                     
77  ANAO Audit Report No.1 2012–13, Administration of the Renewable Energy Demonstration Program, 
August 2012, p. 26. 
78  ANAO Audit Report No.22 2012–13, Administration of the Tasmanian Forests Intergovernmental 
Agreement Contractors Voluntary Exit Grants Program, February 2013, pp. 21–22. 
79  In this context, see also: ANAO Audit Report No.38 2011–12, Administration of the Private Irrigation 
Infrastructure Operators Program in New South Wales, Canberra, 5 June 2012; and ANAO Audit 
Report No.11 2012–13, Establishment, Implementation and Administration of the Quarantined Heritage 
Component of the Local Jobs Stream of the Jobs Fund, November 2012, p. 92.  
80  One of these eleven equally-ranked applications—an economic study into the potential future uses of 
the Macquarie Point Railyards site in Hobart—was subsequently approved by the Minister for LCP 
funding. See further at paragraph 5.32. 
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terms  of project geography  and project  type.81 The  four projects  selected  for 
recommendation, and the documented reasons for not selecting other equally 
or higher ranked projects, are set out in Table 4.4. The overall scores of the nine 
stream one projects selected for funding recommendation ranged from 27 to 37 
out of 40. 
Table 4.4: Basis for selection of four projects for funding 
recommendation over equally or higher ranked projects 
Ranked Project Selection decision 
Equal 4th (with 
one selected) 
Parramatta River City 
Renewal 
Not selected as ‘Higher ranked project in Sydney to be 
funded—also other active transport projects funded’. 
7th Stamford Park Development 
(Melbourne) 
Not selected as ‘Higher ranked project in Melbourne to 
be funded’. 
Equal 8th Christie Downs Urban 
Regeneration (Adelaide) 
Not selected as ‘Higher ranked projects in Adelaide to 
be funded’. 
Equal 8th 21st Century Living Program 
and Display Village (Sydney) 
Not selected as ‘Higher ranked project in Sydney to be 
funded’. 
Equal 10th Liveable Liverpool  Not selected as ‘Higher ranked project in Sydney to be 
funded’. 
Equal 10th Vibrant Adelaide Not selected as ‘Higher ranked projects in Adelaide to 
be funded’. 
Equal 10th Rockingham Strategic 
Regional Centre Renewal  
Selected for funding recommendation. 
13th Hobart Rivulet Park Strategic 
Master Plan Implementation 
Selected for funding recommendation. 
Equal 14th Historical Interpretation of 
Newcastle and the Hunter 
Region  
Selected for funding recommendation. 
Equal 14th Logan Central Affordable 
Housing 
Selected for funding recommendation. 
Equal 14th Coal Loader Centre for 
Sustainability (Sydney) 
Not selected. Reason for decision not documented. 
However, a higher ranked project in Sydney had been 
selected for funding recommendation. 
Source: ANAO analysis of Infrastructure documentation. 
                                                     
81  This approach is consistent with the LCP guidelines, which stated that ‘Funding approval is at the 
discretion of the Minister, including taking into account the overall mix of projects to be funded’. 
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stream one projects selected for funding recommendation ranged from 27 to 37 
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Not selected as ‘Higher ranked project in Sydney to be 
funded—also other active transport projects funded’. 
7th Stamford Park Development 
(Melbourne) 
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Equal 8th Christie Downs Urban 
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Not selected as ‘Higher ranked projects in Adelaide to 
be funded’. 
Equal 8th 21st Century Living Program 
and Display Village (Sydney) 
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funded’. 
Equal 10th Liveable Liverpool  Not selected as ‘Higher ranked project in Sydney to be 
funded’. 
Equal 10th Vibrant Adelaide Not selected as ‘Higher ranked projects in Adelaide to 
be funded’. 
Equal 10th Rockingham Strategic 
Regional Centre Renewal  
Selected for funding recommendation. 
13th Hobart Rivulet Park Strategic 
Master Plan Implementation 
Selected for funding recommendation. 
Equal 14th Historical Interpretation of 
Newcastle and the Hunter 
Region  
Selected for funding recommendation. 
Equal 14th Logan Central Affordable 
Housing 
Selected for funding recommendation. 
Equal 14th Coal Loader Centre for 
Sustainability (Sydney) 
Not selected. Reason for decision not documented. 
However, a higher ranked project in Sydney had been 
selected for funding recommendation. 
Source: ANAO analysis of Infrastructure documentation. 
                                                     
81  This approach is consistent with the LCP guidelines, which stated that ‘Funding approval is at the 
discretion of the Minister, including taking into account the overall mix of projects to be funded’. 
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Value for money 
4.67 As reflected in the CGGs, it is expected that value for money will be a 
core consideration in determining funding recipients under a grant program.82 
For competitive application‐based grant programs, value for money analysis is 
typically undertaken by comparing the relative merits of all eligible, compliant 
proposals. Although, some programs also include a separate value for money 
criterion.  In  this  context,  the  CGGs  advise  agencies  that  achieving  value  in 
grants  administration  involves  the  careful  comparison  of  costs,  benefits  and 
options.  
4.68 In  addition  to  the  value  for  money  considerations  outlined  in  the 
CGGs, under the Commonwealth’s financial framework, the overall test as to 
whether  public money  should  be  spent  requires  consideration  of whether  a 
spending proposal represents efficient, effective, economical and ethical use of 
public  money  that  is  consistent  with  the  policies  of  the  Commonwealth 
(particularly  the  CGGs  and  the  grant  program  guidelines).  Often,  this  is 
referred to as a ‘value for money’ test. 
4.69 The inadequacy of value for money assessments has been identified as 
an issue by ANAO in previous performance audits. This includes the audit of 
the Infrastructure Employment Projects Stream of the Jobs Fund, which found 
that  ‘value  for money considerations were not addressed by  Infrastructure  in 
its assessment work so as  to support  its advice  to  the  Infrastructure Minister 
that the approval of funding for projects represented an efficient, effective and 
ethical  use  of  public  money’.83  In  the  subsequent  audit  of  the  Bike  Paths 
component  of  the  Jobs  Fund84,  ANAO  recommendations  included  that,  in 
implementing  funding  programs  for  the  construction  of  infrastructure, 
Regional Australia undertakes  analysis  of  the  value  for money  of proposals 
                                                     
82  ‘Achieving value with public money’ is one of the seven key principles for grants administration 
established by the Australian Government, with the CGGs stating: ‘Achieving value with public money 
should be a prime consideration in all aspects of grants administration’ (Commonwealth Grant 
Guidelines, p. 30). 
83  ANAO Audit Report No.7 2011–12, Establishment, Implementation and Administration of the 
Infrastructure Employment Projects Stream of the Jobs Fund, p. 29. 
84  Up until 14 September 2010, the then Department of Infrastructure, Transport, Regional Development 
and Local Government administered the bike paths component, which included the application 
assessment process. 
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received,  including  analysing  the  expected  outcomes  to  be  achieved  for  the 
funding sought and assessing whether the proposed cost is reasonable.85 
4.70 In  terms  of  a  value  for  money  assessment  of  the  163  eligible  LCP 
applications,  it  is  clear  from departmental documentation  that  Infrastructure 
assessed the 27 applications it recommended for funding as representing value 
for  money.  It  is  also  clear  that  the  department  assessed  the  44  stream  two 
applications that did not score highly against at least one of the relevant policy 
criteria (criterion 6, 7 and 8 in Table 4.2) as not representing value for money. 
However,  the  extent  to  which  the  other  92 eligible  applications  had  been 
assessed  by  Infrastructure  as  representing  value  for  money  could  not  be 
determined from the departmental documentation.  
Value for money assessment of 92 of the eligible, ranked 
applications 
4.71 Infrastructure’s brief to the Minister said: 
Based  on  an  assessment  of  proposals  against  the  Liveable  Cities  Program 
guidelines  and  the  Liveable  Cities  program  assessment  criteria,  the 
Department  recommends  that  an  approval  of  funding  for  eligible  projects 
would be a ‘proper use’ of Commonwealth resources. 
4.72 The  above  advice  to  the  Minister  indicated  that  Infrastructure  had 
assessed  all  of  the  92  eligible  applications  that  had  been  ranked  but  not 
recommended  for  funding as  representing value  for money. However, while 
some of these applications had been assessed by the department as performing 
strongly against all applicable assessment criteria, others had achieved overall 
scores  as  low  as  3  out  of  25.  ANAO  sought  advice  from  Infrastructure  in 
October  2012  as  to  the  basis  on  which  the  department  had  concluded  that 
funding  eligible  projects  that  did  not  meet  one  or  more  of  the  assessment 
criteria would be a proper use of resources. In response, Infrastructure advised 
the ANAO in November 2012 that: 
The Department  concedes  that  a  reading of  the  individual  sentence  [quoted 
above]  in  the  latter part  of  the  brief  of  20  February  2012  in  isolation  of  the 
broader context of all the material provided to the Minister could suggest that 
any  eligible  project  represented  value  for  money.  This  was  not  the 
Department’s intention. 
                                                     
85  ANAO Audit Report No.27 2011–12 Establishment, Implementation and Administration of the Bike 
Paths Component of the Local Jobs Stream of the Jobs Fund, p. 33. 
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received,  including  analysing  the  expected  outcomes  to  be  achieved  for  the 
funding sought and assessing whether the proposed cost is reasonable.85 
4.70 In  terms  of  a  value  for  money  assessment  of  the  163  eligible  LCP 
applications,  it  is  clear  from departmental documentation  that  Infrastructure 
assessed the 27 applications it recommended for funding as representing value 
for  money.  It  is  also  clear  that  the  department  assessed  the  44  stream  two 
applications that did not score highly against at least one of the relevant policy 
criteria (criterion 6, 7 and 8 in Table 4.2) as not representing value for money. 
However,  the  extent  to  which  the  other  92 eligible  applications  had  been 
assessed  by  Infrastructure  as  representing  value  for  money  could  not  be 
determined from the departmental documentation.  
Value for money assessment of 92 of the eligible, ranked 
applications 
4.71 Infrastructure’s brief to the Minister said: 
Based  on  an  assessment  of  proposals  against  the  Liveable  Cities  Program 
guidelines  and  the  Liveable  Cities  program  assessment  criteria,  the 
Department  recommends  that  an  approval  of  funding  for  eligible  projects 
would be a ‘proper use’ of Commonwealth resources. 
4.72 The  above  advice  to  the  Minister  indicated  that  Infrastructure  had 
assessed  all  of  the  92  eligible  applications  that  had  been  ranked  but  not 
recommended  for  funding as  representing value  for money. However, while 
some of these applications had been assessed by the department as performing 
strongly against all applicable assessment criteria, others had achieved overall 
scores  as  low  as  3  out  of  25.  ANAO  sought  advice  from  Infrastructure  in 
October  2012  as  to  the  basis  on  which  the  department  had  concluded  that 
funding  eligible  projects  that  did  not  meet  one  or  more  of  the  assessment 
criteria would be a proper use of resources. In response, Infrastructure advised 
the ANAO in November 2012 that: 
The Department  concedes  that  a  reading of  the  individual  sentence  [quoted 
above]  in  the  latter part  of  the  brief  of  20  February  2012  in  isolation  of  the 
broader context of all the material provided to the Minister could suggest that 
any  eligible  project  represented  value  for  money.  This  was  not  the 
Department’s intention. 
                                                     
85  ANAO Audit Report No.27 2011–12 Establishment, Implementation and Administration of the Bike 
Paths Component of the Local Jobs Stream of the Jobs Fund, p. 33. 
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4.73 However, neither this response, nor the assessment material supporting 
the  advice  to  the  Minister,  identified  which  of  the  92  applications 
Infrastructure  had  identified  as  representing  value  for money,  and which  it 
considered  to not  represent value  for money.  In February 2013, and again  in 
April  2013, ANAO  sought  advice  from  Infrastructure  that  clearly  identified 
those  applications  in  each  category.  Infrastructure’s  responses  outlined  the 
steps  it  had  taken  to  consider  value  for money  but  the  department did  not 
provide any clarity as to those applications that had been assessed as offering 
value  for  money,  and  those  that  did  not.  Rather,  Infrastructure’s  advice  to 
ANAO summarised the process undertaken to produce the order of merit lists. 
It advised in May 2013 that ‘the department did not undertake a separate value 
for money assessment outside this process, as it considered this process would 
result in higher value for money projects being those with a higher ranking’.  
4.74 In  reference  to  ineligible projects,  and  those  stream  two projects  that 
had  not  performed  highly  against  at  least  one  of  criterion  6,  7  or  8,  the 
department stated in May 2013 that: 
These projects did not  in our view represent value  for money as  the projects 
would not have delivered the outcome the Government was seeking through 
its investment. All other projects represented different degrees of value for the 
Government  for  differing  costs.  These  were  ranked  in  order  of  best 
investment—the merit list. 
4.75 The  above  response  indicates  that  the  department  considered  all 
ranked  applications  represented  value  for  money,  just  to  differing  degrees. 
However,  it  is  most  unlikely  that  those  ranked  applications  assessed  as 
‘unacceptable’  against  one  or  more  core  criterion  could  be  considered  to 
represent value for money. In this respect, based on the department’s records 
and its responses to ANAO, it is evident that the department did not identify a 
point on each merit list at which ranked applications ceased to represent value 
for money due to them being assessed as not meeting, to a sufficient extent, the 
published assessment criteria.  
Conclusion 
4.76 Improvements  were  evident  in  Infrastructure’s  merit‐assessment 
approach  compared  with  earlier  grant  programs  audited  by  ANAO.  In 
particular,  all  eligible  applications  were  assessed  against  the  published 
assessment criteria, with a scoring approach adopted that enabled the relative 
merits of applications against each criterion, and in aggregate, to be compared. 
Specifically,  applications  were  awarded  a  score  out  of  five  against  each 
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applicable  criterion, which were  added  to produce  an overall  score  for  each 
project. 
4.77 There  were  eight  assessment  criteria  for  LCP;  the  first  five  were 
applicable  to  all projects  and  the other  three were only  applicable  to  stream 
two  (demonstration)  projects.  The  assessment  records  indicate  that 
applications were consistently and transparently assessed against criterion 1, 6, 
7 and 8. That is, the extent to which the project met the COAG national criteria 
for cities and the goals of the National Urban Policy.  
4.78 The  remaining  criteria  related  to project deliverability  and  alignment 
with  local  and  state plans,  as well as  the  extent of  stakeholder  collaboration 
and partner contributions (criterion 2, 3, 4 and 5). While assessors adequately 
recorded their findings, there were inconsistencies in the scores awarded. This 
reflected  the approach  taken  to staffing  the assessment work and  the  lack of 
benchmarks  to  promote  a  consistent  approach.  Further,  the  planned  quality 
assurance  processes  were  not  fully  implemented.  This  situation  adversely 
affected  the  reliability  of  the  scores  as  a  basis  for  determining  the  varying 
merits of competing applications in terms of the assessment criteria. Reliability 
could  have  been  enhanced  if,  for  each  criterion,  the  assessor  guidance 
contained  benchmarks  for  the  achievement  of  each  score on  the  rating  scale 
and if those benchmarks had then been consistently applied in the assessment 
process. Such an approach  is quite common  in grant programs administered 
by other agencies. 
4.79 Stream two applications were required  to score highly against at  least 
one of criterion 6, 7 and 8  to be considered  for  funding, which corresponded 
with  the  three goals of  the National Urban Policy. Beyond  this,  there was no 
minimum standard set against the assessment criteria under either stream one 
or  stream  two.  That  is,  eligible  applications  were  ranked  in  order  of  merit 
solely on the basis of their overall scores. Applications therefore could be—and 
were—recommended for funding notwithstanding that they had been assessed 
as  not  satisfying  an  assessment  criterion.  As  has  previously  been  noted  by 
ANAO,  it  is most unlikely that a proposal that does not demonstrably satisfy 
the merit assessment criteria set out in the published program guidelines to be 
considered to represent an efficient and effective use of public money and to be 
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consistent  with  relevant  policies  (which  are  key  elements  of  FMA 
Regulation 986).87 
Recommendation No.1  
4.80 ANAO  recommends  that  the  Department  of  Infrastructure  and 
Transport  further  improve  the  assessment  of  eligible  applications  to 
competitive, merit‐based grant programs by: 
(a) clearly  and  consistently  articulating  benchmarks  and/or  standards  to 
inform the judgment of assessors when considering the extent to which 
an application has met the published assessment criteria; and 
(b) establishing a minimum score that an application must achieve against 
each assessment criterion in order to progress in the assessment process 
as a possible candidate to be recommended for funding. 
Infrastructure’s response: 
4.81 Agreed  in part. The Department  considers  there may be merit  in adopting a 
benchmark  approach  for  future  assessment  processes. The Department notes  that  in 
some situations, establishing minimum scores may be of value, however, this depends 
on  the objectives and design of  the relevant program, and whether particular criteria 
are  considered desirable  or  essential. Overall,  the  assessment process undertaken  for 
this  program was  fit  for  purpose  and  successful  in  achieving  a  robust merit  list  of 
projects that directly related to the program guidelines and objectives. 
ANAO comment: 
4.82 ANAO  analysis  does  not  support  Infrastructure’s  statement  that,  in  the 
absence of minimum scores being established, the assessment process achieved a ‘robust 
merit list of projects that directly related to the program guidelines and objectives’. In 
particular, half of  the 119 applications  that were on  the merit  lists had been scored a 
zero (‘unacceptable—does not meet the criteria at all or attempt to’) out of five against 
                                                     
86  FMA Regulation 9 sets out the principle obligation applying to the approval of all spending proposals. It 
requires an approver to make reasonable inquiries in order to be satisfied that a proposal would be a 
proper use of Commonwealth resources and would not be inconsistent with the policies of the 
Commonwealth. For grant spending proposals, the relevant policies include the CGGs and the specific 
guidelines established for the program. 
87  The shortcomings with such an approach were previously raised by ANAO Audit Report No.38  
2011–12, Administration of the Private Irrigation Infrastructure Operators Program in New South Wales, 
Canberra, 5 June 2012 and Audit Report No.1 2012–13, Administration of the Renewable Energy 
Demonstration Program, Canberra, 21 August 2012. 
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applicable  criterion, which were  added  to produce  an overall  score  for  each 
project. 
4.77 There  were  eight  assessment  criteria  for  LCP;  the  first  five  were 
applicable  to  all projects  and  the other  three were only  applicable  to  stream 
two  (demonstration)  projects.  The  assessment  records  indicate  that 
applications were consistently and transparently assessed against criterion 1, 6, 
7 and 8. That is, the extent to which the project met the COAG national criteria 
for cities and the goals of the National Urban Policy.  
4.78 The  remaining  criteria  related  to project deliverability  and  alignment 
with  local  and  state plans,  as well as  the  extent of  stakeholder  collaboration 
and partner contributions (criterion 2, 3, 4 and 5). While assessors adequately 
recorded their findings, there were inconsistencies in the scores awarded. This 
reflected  the approach  taken  to staffing  the assessment work and  the  lack of 
benchmarks  to  promote  a  consistent  approach.  Further,  the  planned  quality 
assurance  processes  were  not  fully  implemented.  This  situation  adversely 
affected  the  reliability  of  the  scores  as  a  basis  for  determining  the  varying 
merits of competing applications in terms of the assessment criteria. Reliability 
could  have  been  enhanced  if,  for  each  criterion,  the  assessor  guidance 
contained  benchmarks  for  the  achievement  of  each  score on  the  rating  scale 
and if those benchmarks had then been consistently applied in the assessment 
process. Such an approach  is quite common  in grant programs administered 
by other agencies. 
4.79 Stream two applications were required  to score highly against at  least 
one of criterion 6, 7 and 8  to be considered  for  funding, which corresponded 
with  the  three goals of  the National Urban Policy. Beyond  this,  there was no 
minimum standard set against the assessment criteria under either stream one 
or  stream  two.  That  is,  eligible  applications  were  ranked  in  order  of  merit 
solely on the basis of their overall scores. Applications therefore could be—and 
were—recommended for funding notwithstanding that they had been assessed 
as  not  satisfying  an  assessment  criterion.  As  has  previously  been  noted  by 
ANAO,  it  is most unlikely that a proposal that does not demonstrably satisfy 
the merit assessment criteria set out in the published program guidelines to be 
considered to represent an efficient and effective use of public money and to be 
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one or more of  the  five core criteria published  in  the program guidelines. There were 
also 12 applications  on  the merit  list  that had  been  scored  a  one  (‘very poor—meets 
some  criteria  but  unacceptable’)  out  of  five  against  the  core  criterion  of  ‘policy 
compliance’. Two of these had been scored either a zero or a one against each criterion.  
4.83 An  order  of  merit  list  was  produced  for  each  funding  stream. 
Infrastructure  selected  the  18  highest  ranked  projects  from  the  stream one 
order of merit list for funding recommendation. It also selected the five highest 
ranked projects from the stream two order of merit list. As the next six projects 
on  that  list were  located  in major cities already represented amongst  the  five 
higher  ranked projects,  they were not  selected  for  recommendation.  Instead, 
Infrastructure recommended the four projects listed immediately below them, 
which were located in major cities not already represented under stream two. 
Consistent with the program objectives, this approach was designed to provide 
a more diverse mix of projects in terms of project geography and project type.  
4.84 Infrastructure advised the ANAO that the process it undertook allowed 
for  the  recommendation  of projects  that  represented value  for money  and  a 
proper use of Commonwealth resources in the context of the objectives of the 
program.  However,  the  department  did  not  make  an  assessment  record  of 
whether,  and  to what  extent,  each  eligible  application  had  been  assessed  as 
representing  value  for  money.  Further  in  this  respect,  the  department  has 
advised  ANAO  that  it  considered  that  all  ranked  applications  represented 
value  for money,  just  to  differing  degrees.  This  is  notwithstanding  that  the 
majority of the ranked applications had been scored a zero or a one out of five 
against one or more of  the  core  assessment  criteria. Given  the program was 
established  to  operate  through  a  competitive,  merit‐based  selection  process, 
applications assessed as not meeting the criteria are most unlikely to represent 
value  for money  in  the  context  of  the program  objectives.88 As  a minimum, 
some further explanation would be expected. 
   
                                                     
88  This has been recognised in respect to some Australian Government grant programs, with the 
guidelines outlining that applications must rate highly against each of the merit criteria to receive a 
grant offer. 
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88  This has been recognised in respect to some Australian Government grant programs, with the 
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Recommendation No.2  
4.85 ANAO  recommends  that  the  Department  of  Infrastructure  and 
Transport,  in  the  conduct  of  grants  assessment  processes,  clearly  record  the 
value for money offered by each proposal under consideration in the context of 
the program objectives and criteria. 
Infrastructure’s response: 
4.86 Not Agreed. The Department notes the ANAO’s positive comments about the 
merit assessment process and recommendations made to the Minister. The ANAO has 
made  no  direct  finding  that  the  program  did  not  represent  value  for  money.  The 
Department believes  that  the achievement of value  for money was at  the centre of  its 
assessment and ranking process and that the program has been successful in meeting 
the Government’s objectives. 
4.87 The Department  considers  that  the merit  list  it  developed,  and  the  further 
assessment  (including  the  construction  viability  assessment)  it  undertook  on  the 
higher ranked projects was the appropriate way to achieve and record value for money. 
ANAO comment: 
4.88 The merit list descended to applications that had an overall total score against 
the merit assessment criteria as low as three out of 25. As indicated at paragraph 4.84, 
in the absence of further explanation being recorded, it is difficult to envisage that such 
applications could reasonably be seen as representing value for money in the context of 
the published program objectives. 
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5. Advice to the Minister, and Funding 
Decisions 
This chapter examines the advice provided to the Minister, as decision‐maker, and the 
funding decisions that were then taken.  
Introduction 
5.1 The  grants  administration  framework  has  a  particular  focus  on  the 
establishment  of  transparent  and  accountable  decision‐making  processes  for 
the  awarding  of  funding. Key underpinnings  of  the  framework  include  that 
Ministers  do  not  approve  a  proposed  grant  without  first  receiving  agency 
advice  on  its  merits  relative  to  the  program’s  guidelines  (including  the 
published assessment criteria), and that they record the basis of each approval, 
in addition to the terms of the approval.  
5.2 These  requirements,  together  with  other  related  requirements  under 
the  framework,  do  not  affect  a  Minister’s  right  to  decide  on  the  award  of 
grants. Rather,  they provide  a decision‐making  framework  such  that, where 
Ministers elect to assume a decision‐making role, they are well informed on the 
assessment of  the merits of grant applications. The requirements also seek  to 
promote transparency of the reasons for decisions.  
5.3 Against this background, ANAO examined the advice provided to the 
Minister  and  the  funding  decisions  that  were  then  taken,  including  the 
recorded basis for those decisions.  
Advice to the Minister 
5.4 The  importance  of  an  administering  agency  providing  a  Ministerial 
decision‐maker with  clear  advice  has  been  highlighted  by  the  JCPAA. With 
respect to this matter, the JCPAA has concluded that: 
It is the role of agencies to provide full and considered briefs to Ministers, and 
to provide ‘full and fearless’ advice to enable Ministers to make decisions with 
a clear understanding of all competing factors.89  
                                                     
89  Joint Committee of Public Accounts and Audit, Report 430: Review of Auditor-General’s Reports Nos 
47 (2010–11) to 9 (2011–12) and Report Nos. 10 to 23 (2011–12), Canberra, May 2012, p. 55.  
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5.5 Agency  advice  should  include  providing  Ministers  with  a  clear 
recommendation  as  to  whether  a  proposed  grant  should  be  approved  or 
rejected. Amongst  other benefits,  this  enhances  the  capacity  of  agencies  and 
Ministers to meet related reporting obligations and assists Ministers to identify 
those occasions where it will be necessary to separately record the basis for any 
decision to approve a grant in order to comply with their broader obligations 
when acting as a financial approver. 
5.6 There may be circumstances where  there are various  funding options 
reasonably open for consideration. In such circumstances, it is appropriate for 
an  agency  to  canvass  the  relative  merits  of  the  available  options  with  a 
Minister. Nevertheless,  it  is  important  that  the agency advice also  includes a 
clear statement as to which option is recommended, and why.90 
Brief to the Minister of 20 February 2012 
5.7 Consistent with the grants administration framework, the departmental 
brief provided by Infrastructure to the Minister on 20 February 2012 included a 
clear funding recommendation in respect to both stream one and stream two of 
LCP.  Under  stream  one,  the  department  recommended  the  highest  ranked 
18 projects as constituting a reasonable portion of the overall funding available 
(just over 25 per cent), stating that the recommended projects were superior to 
the remaining applications that were not recommended. 
5.8 Infrastructure  then  identified  two  possible  funding  options  under 
stream  two.  ‘Option A’  listed  the seven projects ranked highest that could be 
accommodated within  the  remaining available  funding.  ‘Option B’  listed  the 
five highest ranked projects and  four other highly ranked projects selected  to 
provide greater diversity in terms of project geography and type. The basis for 
selecting  these  four projects over others on  the order of merit  list was clearly 
set  out  in  the  brief  (and  is  explained  at  paragraph  4.66).  The  department 
presented the strengths and weaknesses of the two options, and recommended 
option B to the Minister for approval. 
5.9 In  total  across  both  streams,  Infrastructure  recommended  that 
27 applications be  funded at a cost of $19.7 million. Further,  it recommended 
                                                     
90  For a more detailed discussion of agency advice on the merits of grant spending proposals, see Audit 
Report No.21 2011–12, Administration of Grant Reporting Obligations, Canberra, 24 January 2012,  
pp. 44–73.  
  
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
88 
that  the Minister retain  the remaining $300 000 as a contingency pending  the 
finalisation of the funding agreements.91 In addition, the briefing package: 
 outlined  the  framework  that applies  to grant approvals,  including  the 
Minister’s obligation under the CGGs to report any grants awarded in 
his  own  electorate  (the  Minister  was  advised  that  none  of  the 
recommended grant recipients were within his electorate); 
 identified all applications, including those assessed as ineligible;  
 provided an overview of the application assessment process; and 
 provided  the  order  of  merit  lists  for  stream  one  and  two,  which 
contained  the  scores  awarded  to  each  application  against  the 
assessment criteria. 
5.10 With respect  to project risk,  the brief  to  the Minister advised  that risk 
management  was  a  consideration  in  the  assessment  of  applications  against 
criterion 4 (deliverability). Additionally, that high‐ranking stream two projects 
had  undergone  a  preliminary  construction  viability  assessment.  The 
department advised the Minister that the risks identified in successful projects 
would  be  managed  through  a  number  of  strategies,  including  through 
milestone payments upon delivery of outcomes in the funding agreements. In 
relation  to  stream two  projects,  it  also  advised  how  risks  identified  in  the 
construction  viability  assessments  would  be  treated  prior  to  entering  an 
agreement.  The  extent  to  which  Infrastructure  then  implemented  these 
treatments is discussed in paragraphs 7.38 to 7.41. 
Meeting of 14 March 2012 
5.11 The Minister did not sign the 20 February 2012 brief, instead requesting 
a  meeting  with  departmental  staff  to  discuss  the  recommendations.  The 
meeting  was  held  on  14  March  2012  and  Infrastructure  documented  the 
discussions  in  a  file  note.  The  file  note  outlined  the  Minister’s  preferred 
projects, his  reasons and his  requested points of  clarification as expressed at 
the meeting.  It  also documented  the  advice  given  by  the department  at  the 
meeting,  and what  further  advice was  still  required. The  approach  taken  to 
                                                     
91  This aligns with the guidance in the ANAO Better Practice Guide which recognises the merits of 
retaining a proportion of the available funding as a contingency. It notes that ‘it is not possible for the 
application of cost estimating standards to eliminate cost overruns’ and as such there is a residual risk 
of unanticipated cost increases which needs to be managed (ANAO Better Practice Guide, op. cit.,  
p. 82.) 
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retaining a proportion of the available funding as a contingency. It notes that ‘it is not possible for the 
application of cost estimating standards to eliminate cost overruns’ and as such there is a residual risk 
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p. 82.) 
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recording  these  discussions  supports  transparency  and  accountability  in 
decision‐making, and is consistent with the CGGs. 
Subsequent brief to the Minister of 19 March 2012 
5.12 On  19  March  2012,  Infrastructure  submitted  a  further  brief  against 
which  the Minister  could  formally  record  his decision  about  funding  under 
LCP. This brief specifically recommended that the Minister: 
 note  the  department’s  funding  recommendations  and  advice  of 
20 February 2012; 
 note the attached file note of the 14 March 2012 meeting; 
 agree  to  finalise  his  funding  decisions  by  approving  the  ‘preferred’ 
projects as identified by the Minister at the 14 March 2012 meeting; and 
 sign letters advising the successful applicants of the funding decision. 
5.13 Infrastructure  clearly delineated  between  its  recommendations  in  the 
20 February  2012  brief  and  the  decision  of  the  Minister  with  respect  to  his 
‘preferred’ projects. This approach also accords with  the  intent of  the grants 
administration framework to achieve transparency and accountability around 
decision‐making. 
Funding decisions 
5.14 The  Minister  signed  and  annotated  the  19 March  2012  brief  on 
2 April 2012.  In  so  doing,  the  Minister  approved  all  of  the  18  projects 
recommended by  Infrastructure under  stream one,  and one project  that had 
not been recommended,  for a  total of $5.56 million. He also approved  five of 
the  nine  projects  recommended  under  stream  two,  plus  two  projects  not 
recommended,  for  a  total  of  $14.44 million.92  A  summary  of  the  26  projects 
approved for funding is provided at Appendix 2. 
5.15 The  Minister  then  formally  withdrew  his  approval  of  $500 000  for  a 
stream  one  project—the  Redfern  Station  Precinct—following  a  further 
departmental brief signed 19 April 2012 (see further at paragraphs 5.36 to 5.38). 
In  that brief,  the Minister agreed  to  Infrastructure’s recommendation  that  the 
                                                     
92  The not recommended but approved projects, and the recommended but not approved projects, are 
identified in Table 5.1. 
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$500 000 be held as a contingency as the department considered there was no 
clear option to apply the funding to other LCP projects. 
5.16 The  end  result was  that 25 projects  remained approved  for a  total of 
$19.5 million. In making this decision, the Minister had: 
 approved  22  projects  that  had  been  recommended  by  Infrastructure 
(see Appendix 2); 
 rejected five projects that had been recommended (see Table 5.1); and 
 approved  three  projects  that  had  not  been  recommended  (see  
Table 5.1). 
Approval and recording requirements under the financial 
framework 
5.17 Infrastructure advised the Minister that: 
FMA Regulation  9 provides  that  an  approver must not  approve  a  spending 
proposal unless he/she is satisfied, after reasonable inquiries, that giving effect 
to  the  spending  proposal  would  be  a  ‘proper  use’  of  Commonwealth 
resources.    ‘Proper use’ means efficient, effective, economical and ethical use 
that is not inconsistent with the policies of the Commonwealth. 
Based  on  an  assessment  of  proposals  against  the  Liveable  Cities  Program 
guidelines  and  the  Liveable  Cities  program  assessment  criteria,  the 
Department  recommends  that  an  approval  of  funding  for  eligible  projects 
would be a ‘proper use’ of Commonwealth resources.   
5.18 The test of proper use of Commonwealth resources under Regulation 9 
is often  referred  to as a  ‘value  for money’  test. As noted  in Finance Circular 
2011/01, where decision‐makers receive a briefing on a spending proposal, they 
can rely on that briefing as constituting ‘reasonable inquiries’ for the purposes 
of  the  value  for  money  test,  if  the  briefing  appropriately  addresses  the 
requirements under Regulation 9.93 As  the wording  Infrastructure used  in  its 
advice implied that the approval of any eligible LCP project would be a proper 
use  of  Commonwealth  resources,  the  Minister  could  rely  on  this  advice  in 
respect  to his approval of eligible LCP projects  regardless of whether or not 
they had been recommended for funding. 
                                                     
93  Finance Circular 2011/01, Commitments to spend public money (FMA Regulations 7 to 12), 31 March 
2011, p. 21. 
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is often  referred  to as a  ‘value  for money’  test. As noted  in Finance Circular 
2011/01, where decision‐makers receive a briefing on a spending proposal, they 
can rely on that briefing as constituting ‘reasonable inquiries’ for the purposes 
of  the  value  for  money  test,  if  the  briefing  appropriately  addresses  the 
requirements under Regulation 9.93 As  the wording  Infrastructure used  in  its 
advice implied that the approval of any eligible LCP project would be a proper 
use  of  Commonwealth  resources,  the  Minister  could  rely  on  this  advice  in 
respect  to his approval of eligible LCP projects  regardless of whether or not 
they had been recommended for funding. 
                                                     
93  Finance Circular 2011/01, Commitments to spend public money (FMA Regulations 7 to 12), 31 March 
2011, p. 21. 
Advice to the Minister, and Funding Decisions 
 
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
91 
5.19 However,  Infrastructure  informed  ANAO  in  March  2013  that  the 
advice in the brief to the Minister ‘would have been better worded if it referred 
to  “recommended”  projects  rather  than  “eligible”  projects’.  This  leaves  it 
unclear as  to whether  Infrastructure assessed  the  three projects approved by 
the Minister  that had not  been  recommended  for  funding  (see Table  5.1)  as 
representing value for money. A risk of the approach taken by the department 
is that the approved projects may not therefore maximise the value for money 
achieved by, and effectiveness of, the program. 
Recording requirements for approvers 
5.20 FMA  Regulation 12  relates  to  recording  the  approval  of  a  spending 
proposal.94 The decision‐maker needs to record the terms of the approval and 
be satisfied that the record provides appropriate evidence of compliance with 
FMA  Regulation 9.  This  applies  to  the  approval  of  any  type  of  spending 
proposal. 
5.21 FMA Regulation 12(2) mandates additional recording requirements for 
the approval of grants, whereby there is a need to also record the ‘basis’ of an 
approval.  The  CGGs  provide  that  the  basis  of  an  approval  means  the 
‘substantive  reasons’  for  the  approval.95  A  decision‐maker  must  therefore 
record the substantive reasons for being satisfied that the proposal satisfies the 
requirements of Regulation 9. 
5.22 Where  the Minister agreed with  Infrastructure’s recommendations  for 
LCP funding, he could point to the briefs as fulfilling his requirements for the 
purposes of Regulations 9, 12 and, where applicable, 12 (2). This is irrespective 
of whether the recommendation was that the LCP project be approved or not 
approved, so long as he was satisfied that the underlying assessment had been 
conducted with rigour.  
Where decisions diverge from those recommended 
5.23 Additional documentation is required in instances where the approval 
decision deviates  from  the assessment or  recommendations of  the agency.  In 
this  regard,  FMA  Regulation  12(2)—which  has  applied  to  grant  approvals 
                                                     
94  Guidance on the interpretation and operation of FMA Regulation 12 is provided in Finance Circular 
2011/01, Commitments to spend public money (FMA Regulations 7 to 12), 31 March 2011. 
95  CGGs, op. cit., p. 8. 
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since 1 July 2009—reflects the findings of the 2008 Strategic Review of Grants.96 
The Strategic Review observed that: 
Different conclusions can be drawn, quite  legitimately, from any given set of 
information  and  evidence,  and  it  should  be  open  to  a  Minister  to  reach  a 
decision  different  from  that  recommended  in  a  department’s  or  agency’s 
advice. That being said, and  in view of the sensitivity  likely to attach to such 
decisions, special care will be needed  in  these cases  in order  to demonstrate 
that the relevant program guidelines and selection criteria have been observed, 
that all grant applicants have been treated fairly, and that the requirements of 
the financial framework have been met.97 
5.24 The  20  February  2012  brief  to  the  Minister  included  advice  on  the 
requirement  to  record  the  basis  for  any  decision  he  might  make  which 
diverged from the recommendations of the department, so as to comply with 
FMA Regulation  12.  The  brief  stated  that  this  included  instances where  the 
Minister may: take different or additional factors into account in coming to his 
decision; approve an amount different to that recommended; amend or add to 
the conditions and/or risk treatments recommended; and/or choose to approve 
a project over one of the projects recommended by the department.  
5.25 However,  the  brief  did  not  explain  that  where  a  competitive  grants 
process  has  been  conducted  it  is  important  for  decisions  to  select  certain 
projects  for  approval  in  preference  to  other  projects  (particularly  those  that 
were more highly‐ranked as a result of the documented assessment process) to 
be framed within the context of the published grant guidelines,  including the 
assessment criteria. This  is because one of the tests of proper use under FMA 
Regulation 9  is  that  the use of Commonwealth  resources not be  inconsistent 
with the policies of the Commonwealth. The program guidelines are a relevant 
policy  of  the  Commonwealth  and  so  must  be  considered  in  the  context  of 
approving LCP funding.98  
5.26 The  need  to  demonstrate  that  the  relevant  program  guidelines  and 
assessment  criteria  have  been  observed  was  also  expressed  in  the  Strategic 
Review of Grants, as quoted above. Accordingly,  Infrastructure  should have 
made  this  clear  to  the  Minister,  given  the  department  is  responsible  for 
                                                     
96  Mr Peter Grant PSM, Strategic Review of the Administration of Australian Government Grant 
Programs, (‘Strategic Review of Grants’), 31 July 2008. 
97  ibid. p. 8. 
98  CGGs, op. cit., p. 10. 
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96  Mr Peter Grant PSM, Strategic Review of the Administration of Australian Government Grant 
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97  ibid. p. 8. 
98  CGGs, op. cit., p. 10. 
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advising  the  Minister  on  the  requirements,  and  must  take  appropriate  and 
timely steps to do so where a Minister exercises the role of decision‐maker  in 
grants administration.99  
Recorded basis for decisions that diverged from those 
recommended 
5.27 A  reason was  recorded  for  each  of  the  eight decisions  that diverged 
from that recommended by Infrastructure. The recorded reasons are provided 
at Table 5.1. 
 
                                                     
99  This responsibility on agencies is set out in the CGGs, op. cit., p. 11. 
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5.28 Table 5.1 identified whether each decision related to a proposal defined 
as a grant or as a payment made  for  the purposes of  the FFR Act.100 This  is 
because the additional requirement to document the basis for an approval only 
applies  to  grants.  There  are,  however,  more  general  requirements  of 
transparency and accountability around decision‐making that should be taken 
into account. In this respect, recording a sufficient basis for a decision about a 
spending  proposal  (grant  or  otherwise),  such  that  the  decision  is  open  to 
scrutiny  and  justifies  the  use  of  public  resources,  is  good  practice.101  In  the 
context of LCP, where all applications are assessed as grants on a competitive 
basis  against  the  assessment  criteria, good practice would be  for  a decision‐
maker to record a reason to diverge from the recommendation of an agency on 
the same grounds as if the applications falling within the FFR framework were 
bound by FMA Regulation 12(2). 
5.29 Regardless of whether or not  the Minister was  required  to  record  the 
basis for a given approval, the basis itself needed to fulfil the value for money 
test because FMA Regulation  9  applies  to both  the grant  and  FFR  spending 
proposals.  In  this  regard,  and  as  mentioned  at  paragraph  5.25,  the  LCP 
guidelines are a relevant policy of the Commonwealth. However, the reasons 
as recorded were not framed in the context of the LCP guidelines and did not 
address  the  relative  merits  of  competing  applications  against  the  published 
assessment criteria.  
ANAO analysis of recorded bases 
5.30 The Minister rejected a recommendation under stream two to fund the 
Historical Interpretation of Newcastle on the basis that other approved projects 
‘had a stronger call on program funds’, specifically the Parramatta River City 
Renewal  project.  The  Parramatta  project  had  not  been  recommended  by 
Infrastructure,  but  had  been  ranked more  highly  on  the  order  of merit  list. 
However,  this  situation  did  not  address  why  Logan  Central  Affordable 
Housing had a strong enough call on programs funds to be approved over the 
equally ranked Newcastle project.  
                                                     
100  See paragraphs 2.14 to 2.20 for an explanation of the grants and FFR frameworks as they apply to 
LCP. 
101  This has been reflected in a number of ANAO audit reports and Parliamentary Committee reports 
produced prior to FMA Regulation 12 being amended to require this action in respect to grants. 
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5.31 The  Minister  also  preferred  to  fund  the  Parramatta  City  Renewal 
project  over  the  equally  ranked  Green  Street  Illawarra  for  the  reason  that 
Parramatta provided  a  ‘second CBD’  for  Sydney. While  the  record does not 
refer  to  the assessment criteria,  the recorded reason  is relevant  to assessment 
criterion 1 and 8 because these include consideration of the degree to which a 
project  delivers  on  the  National  Urban  Policy  goal  of  productivity. 
Productivity in the National Urban Policy context includes integrating land use 
and infrastructure. With respect to such integration, the Policy refers to LCP as 
‘supporting  the development of “second CBDs”  in our  largest cities of urban 
centres, such as Parramatta for Sydney, that will create a better distribution of 
opportunity and lifestyle choice’.102 
Decisions informed by the input of State Ministers 
5.32 The Minister  rejected a  recommendation  to  fund Hobart Rivulet Park 
under  stream  two  to  instead  fund  Macquarie  Point  Railyards  under 
stream one.  Scoring  and  ranking  under  the  two  LCP  funding  streams  were 
separate  activities.  However,  the  recorded  reason  for  the  funding  decision 
about  both  projects  did  not  relate  to  the LCP  selection  process  or  the  other 
projects  in  the  separate  funding  streams against which  these  two Tasmanian 
projects  competed.  Instead,  the  recorded  reason  was  that  the  Tasmanian 
Minister  for  Economic  Development  had  identified  this  project  as  the 
Tasmanian  Government’s  highest  priority  planning  project.  The  state 
government  submitted  the Macquarie Point Railyards application103, whereas 
the Hobart Rivulet Park application was submitted by a competing applicant 
(the Hobart City Council). 
5.33 The  Minister  annotated  the  approval  brief  signed  on  2 April 2012  to 
record  that  he  approved  Vibrant  Adelaide  instead  of  the  recommended 
Communities  Around  Stations  project.  The  recorded  reason  was  ‘after 
discussions and correspondence from SA Govt’. The discussions were with the 
South  Australian  Minister  for  Housing  and  Urban  Development.  Following 
those discussions, the Minister received written confirmation on 29 March 2012 
                                                     
102  National Urban Policy, op. cit., p. 31. 
103  This application was for an economic study into the potential future uses of the Macquarie Point 
Railyards site in Hobart. On 15 May 2012, the Tasmanian Minister for Economic Development wrote to 
the Minister requesting $50 million in Australian Government funding to remediate the Macquarie Point 
Railyards site. On 21 May 2012, Mr Andrew Wilkie MP, Federal Independent Member for Denison, 
wrote to the Minister in similar terms. The requested $50 million was approved on 18 June 2012 to be 
paid in advance by 30 June 2012 under a project agreement entered into with the Tasmanian 
Government. 
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that  the  Vibrant  Adelaide  project  was  the  South  Australian  Government’s 
preferred project. The recorded reason does not otherwise outline why Vibrant 
Adelaide,  ranked  equal  tenth  on  the  order  of merit  list,  constituted  a  better 
application to fund than Communities Around Stations that had been ranked 
equal  fourth  on  merit.  The  recorded  reason  also  did  not  address  why  the 
Vibrant  Adelaide  project  represented  better  value  for  money  than  the  four 
other applications ranked equally or higher that were not funded. One of these 
was  also a project  located  in Adelaide, which had been  ranked  equal  eighth 
and submitted by a local government. 
5.34 The LCP guidelines did not advise that State Ministers would be given 
the opportunity to nominate their  ‘priority’ project for funding after the close 
of applications (or that this would affect the selection of applications). Further, 
the  opportunity  to  nominate  a  priority  project  to  the  Minister  during  the 
decision‐making stage was not given to Ministers in all states and territories. In 
the context of LCP,  there are also potential conflict of  interest considerations 
given  the  state  and  territory  governments  were  themselves  applicants 
competing  against  other  states  and  against  local  government  applicants  for 
funding. 
5.35 With  respect  to  applicants  being  provided  with  an  opportunity  to 
engage  with  Ministers  during  a  decision‐making  process  in  a  manner  not 
generally  available  or  known  to  other  applicants,  the  ANAO  audit  of  the 
Regional Partnerships Programme is relevant. Specifically, in that audit ANAO 
noted  that  ‘due  to  the  importance  of  applicants  having  equitable  access  to 
grants  programmes  and  all  material  factors  leading  to  decisions  being 
documented,  it would be prudent for the department to … extend  its current 
guidance to deal with these matters’.104 Therefore, in the interests of equitable 
access and transparency, there is a strong case for making stakeholders aware 
of  the  opportunity  provided  to  state/territory  governments  for  input  to  the 
process at  the decision‐making  stage as applied  to  the South Australian and 
Tasmanian Governments in this round of the program. For example: 
 the  role  of  Regional  Development  Australia  Committees  in  the 
assessment and decision‐making process for the Regional Development 
                                                     
104  ANAO Audit Report No.14 2007–08, Performance Audit of the Regional Partnerships Programme, 
Volume 2—Main Report, pp.188–189. 
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Australia  Fund  grant  program  are  clearly  outlined  in  the  published 
program guidelines; and 
 similarly, the guidelines for the Supported Accommodation Innovation 
Fund grant program outlined the role that state/territory governments 
were to play in the assessment of applications. 
Decision to reverse approval 
5.36 On  2  April  2012  the Minister  approved  the  Redfern  Station  Precinct 
project105, which  had  been  submitted  by  the New  South Wales Government 
and  recommended  by  Infrastructure  under  stream two.  The  Minister 
subsequently withdrew that approval and documented this decision in a brief 
he signed on 19 April 2012. The only  indication of the basis for the Minister’s 
decision recorded in that brief is that ‘In discussions with the Secretary of the 
Department,  you  identified  issues  with  Redfern  Station  Precinct  Feasibility 
Strategy project (P046)’. 
5.37 The  financial  framework does not  require a decision‐maker  to  record 
the basis of a decision to withdraw approval of a funding proposal. However, 
Finance Circular  2011/01  states  that  it  is  appropriate  for  a decision‐maker  to 
record the basis for that decision so as to accord with the general requirements 
of  accountability  and  transparency  ‘where  a  decision  has  been made  to  not 
proceed  with  a  significant  commitment  to  spend  public  money  which  had 
previously  been  approved  under  the Regulations’.106  In  this  context, ANAO 
sought  advice  from  Infrastructure  on  the  reasons  for  the  withdrawal  of 
funding  in October  2012  and  then  again  in  February  2013  (as  a  substantive 
reply  to  the  earlier  request  had  not  been  provided).  In  March  2013, 
Infrastructure  indicated  to ANAO  that  there was no  information beyond  the 
sentence quoted at the end of paragraph 5.36 above.  
5.38 ANAO subsequently  identified a draft version of  the briefing  relating 
to the withdrawal of funding approval for the Redfern Station Precinct project 
on Infrastructure files. It states: 
Your  office  identified  an  issue with  the Redfern  Station  Precinct  Feasibility 
Strategy project in relation to its physical location following the redistribution 
                                                     
105  According to the application, the project involved the development of a feasibility strategy to ‘consider 
how to address access and connectivity issues in the Precinct, within the context of longer term 
upgrading/redevelopment of Redfern Station and its integration across road and rail corridors’. 
106  Finance Circular 2011/01, op. cit., pp.34–35. 
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of New South Wales  electoral boundaries. The  effect of  the  redistribution  is 
that the project falls within the State electorate of Marrickville.107 
5.39 The  proposed  audit  report  issued  under  section  19  of  the 
Auditor‐General Act 1997 was provided  to  the Minister  for any comments and 
his attention was particularly drawn  to paragraphs 5.36  to 5.38. The Minister 
did not provide comments on the proposed audit report. 
Decisions to approve reduced funding 
5.40 The CGGs highlight that one of the specific risks to a granting activity 
is the effect of partial or insufficient grant funding on the viability of projects. 
As  has  been  noted  in  a  number  of  ANAO  audit  reports,  this  constitutes  a 
greater risk where there is no discussion with a proponent about a proposal to 
reduce the funding amount to less than that requested by an applicant.  
5.41 The  LCP  guidelines  conferred  on  the  Minister  the  discretion  to 
determine the amount of funding approved for a project. For three projects, the 
Minister approved reduced funding amounts from the $4 million requested by 
each  to  $3.75 million  each.108  This  decision was  informed  by  Infrastructure’s 
advice (requested by the Minister) on approaches to funding that would allow 
the  Minister’s  ‘preferred’  projects  to  receive  funding  with  the  $20 million 
available.109 There is no indication that analysis or inquiry was undertaken by 
Infrastructure with  the proponents of  these projects  to gauge  the  impacts of 
reduced  funding  on  the  overall  viability  of  the  projects.  Rather,  the 
department’s advice to the Minister was that it considered: 
a reduction of only $250 000 out of $4 million should be able to be managed by 
the  proponents.  A  revised  scope  or  work  schedule  could  be  negotiated 
between  the  applicant  and  the  department  prior  to  the  signing  of  Funding 
Agreements and Project Agreements. 
5.42 An examination of  the agreements  for  these  three projects110  indicates 
that  the  project  viability  risks  around  agreeing  to  provide  $250 000  less  in 
funding were either: 
                                                     
107  The state electorate of Marrickville is held by the Minister’s spouse. 
108  The three Projects were: Rockingham Strategic Regional Centre Renewal; Green Square Town Centre 
‘Trigeneration’; and Parramatta River City Renewal. 
109  This advice was provided in Infrastructure’s briefing to the Minister, which he signed on 2 April 2012. 
110  Examination was based on the draft agreement for the Parramatta River City Renewal project as it had 
not been executed as at end April 2013. 
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of New South Wales  electoral boundaries. The  effect of  the  redistribution  is 
that the project falls within the State electorate of Marrickville.107 
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 accounted for by the applicant in the final agreement; or  
 not reflected in the  agreement at all (to the extent the applicant has not 
provided  further  funding  and  it  is  not  evident  that  the  scope  of  the 
project has changed in the agreement).  
5.43 The  Minister  also  approved  significantly  reduced  funding  for  the 
Vibrant  Adelaide  project  from  the  $4  million  requested  to  $1 million.  The 
advice from Infrastructure on funding approaches did not refer to this project, 
nor had  it recommended  the project  for  funding. The Minister’s record of his 
decision  to  approve  the  project  did  not  mention  the  reduced  funding. 
However, other departmental records  indicate  that  it had been  the Minister’s 
intention  to  approve  a  reduced  amount.111  The  reduction  in  funding 
culminated  in  the project being substantially re‐scoped, as  is discussed  in  the 
following section. 
Approval of Vibrant Adelaide project and subsequent approval of 
re-scoped project 
5.44 The Minister approved funding of $1 million for Vibrant Adelaide and 
rejected  Infrastructure’s  recommendation  to  fund  a  higher  ranked  South 
Australian project for $1 million. Under Regulation 9, one of the obligations on 
an approver is ‘making reasonable inquiries’ to be satisfied that giving effect to 
the spending proposal would be a ‘proper use’ of Commonwealth resources.  
5.45 Departmental records suggest  that  the Minister, or his office, made at 
least  two  inquiries  in  late March  2012  prior  to  approving  Vibrant Adelaide 
(these  were  in  addition  to  the  formal  briefing  material  provided  by 
Infrastructure).  One  of  these  inquiries  was  with  a  South  Australian  State 
Minister, as previously discussed in paragraph 5.33. The other was an inquiry 
by the Minister’s office to Infrastructure seeking additional information behind 
the low score awarded to Vibrant Adelaide against criterion 5. The department 
advised the Minister’s office that the application had received: 
 a score of two out of five for criterion 5 (funding) because ‘the claims of 
applicant  and  partner  funding  were  not  supported  by  evidence  and 
were also vague and inconsistent’; and 
                                                     
111  From Infrastructure records it appears that the decision to allocate only $1 million in funding to Vibrant 
Adelaide was made prior to the Minister signing the approval.  
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 a score of three out of five for criterion 4 (deliverability)  because ‘there 
were  not  strong  claims  or  supporting  evidence  of  how  the  project 
would be delivered (e.g. there was no detailed timeline).’ 
5.46 In this context, Infrastructure advised the Minister’s office that, having 
completed  the  assessment process  and provided  advice,  the department did 
not  propose  to  reopen  the  assessment  process  for  Vibrant  Adelaide,  for 
example by  asking  for  further  information  about  the project  from  the  South 
Australian  Government.  This  approach  was  consistent  with  the  Strategic 
Review of Grants, which stated: 
It  should no  longer be acceptable  ...  for a Minister  to ask  the department  to 
restructure  its  advice  and  recommendations  to  accord  with  the  Minister’s 
views  and  preferred  outcomes;  or  for  a  department  to  ‘retro‐fit’  its 
documentation  or  records  merely  to  comply  with  a  Minister’s  wishes  or 
proposed changes ...112   
5.47 Rather,  the department advised  that  if  the Minister preferred Vibrant 
Adelaide  then an appropriate approach would be  for  the Minister’s office  to 
record  the reasons  for  the decision  in a  file note and  the Minister could  then 
annotate  the approval minute accordingly. As was outlined  in Table 5.1,  the 
Minister made the following annotation on the brief he signed on 2 April 2012:  
‘With approval for Vibrant Adelaide instead of Communities Around Stations 
after discussions and correspondence from SA Govt.’ 
Project re-scoped to become Hindley Street Redevelopment 
5.48 As  a  consequence  of  the  reduction  in  funding  approved  from  that 
requested, the Vibrant Adelaide project was re‐scoped to become the Hindley 
Street Redevelopment project. The changes were substantial. For example, the 
proposed total cost of the project was reduced from $29 million to $4 million, 
new  project  costings  were  submitted,  a  new  partner  was  added  to  the 
consortium  (the  University  of  South  Australia),  the  contributions  of  pre‐
existing  partners  were  reduced  and  the  scope  was  narrowed  to  a  distinct 
location (Hindley Street).   
5.49 These high‐level changes were determined during  the period between 
the approval of  the  funding on 2 April 2012 and  the public announcement of 
                                                     
112  Strategic Review of Grants, op. cit., p. 8. 
  
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
102 
 a score of three out of five for criterion 4 (deliverability)  because ‘there 
were  not  strong  claims  or  supporting  evidence  of  how  the  project 
would be delivered (e.g. there was no detailed timeline).’ 
5.46 In this context, Infrastructure advised the Minister’s office that, having 
completed  the  assessment process  and provided  advice,  the department did 
not  propose  to  reopen  the  assessment  process  for  Vibrant  Adelaide,  for 
example by  asking  for  further  information  about  the project  from  the  South 
Australian  Government.  This  approach  was  consistent  with  the  Strategic 
Review of Grants, which stated: 
It  should no  longer be acceptable  ...  for a Minister  to ask  the department  to 
restructure  its  advice  and  recommendations  to  accord  with  the  Minister’s 
views  and  preferred  outcomes;  or  for  a  department  to  ‘retro‐fit’  its 
documentation  or  records  merely  to  comply  with  a  Minister’s  wishes  or 
proposed changes ...112   
5.47 Rather,  the department advised  that  if  the Minister preferred Vibrant 
Adelaide  then an appropriate approach would be  for  the Minister’s office  to 
record  the reasons  for  the decision  in a  file note and  the Minister could  then 
annotate  the approval minute accordingly. As was outlined  in Table 5.1,  the 
Minister made the following annotation on the brief he signed on 2 April 2012:  
‘With approval for Vibrant Adelaide instead of Communities Around Stations 
after discussions and correspondence from SA Govt.’ 
Project re-scoped to become Hindley Street Redevelopment 
5.48 As  a  consequence  of  the  reduction  in  funding  approved  from  that 
requested, the Vibrant Adelaide project was re‐scoped to become the Hindley 
Street Redevelopment project. The changes were substantial. For example, the 
proposed total cost of the project was reduced from $29 million to $4 million, 
new  project  costings  were  submitted,  a  new  partner  was  added  to  the 
consortium  (the  University  of  South  Australia),  the  contributions  of  pre‐
existing  partners  were  reduced  and  the  scope  was  narrowed  to  a  distinct 
location (Hindley Street).   
5.49 These high‐level changes were determined during  the period between 
the approval of  the  funding on 2 April 2012 and  the public announcement of 
                                                     
112  Strategic Review of Grants, op. cit., p. 8. 
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the  funding  decision  on  4  May  2012.113  ANAO  sought  advice  from 
Infrastructure  as  to how  the  re‐scoping was negotiated between  these dates, 
including the respective roles of the department and the Minister’s office. The 
department’s response of March 2013 did not clarify the pre‐4 May negotiation 
process. The  response did, however,  confirm  that  the department negotiated 
the  project’s  details  with  the  successful  applicant  over  the  period  May  to 
August 2012.  
Approval of the re-scoped project 
5.50 The degree  to which  the project  changed  in  scope gave  rise  to a new 
spending  proposal  triggering  the  requirements  of  the  FMA  Regulations. 
Accordingly, on 12 November 2012,  the Minister signed a departmental brief 
to approve $1 million in funding for the Hindley Street Redevelopment project 
(by  implication,  superseding  the previous decision  to  approve  $1 million  for 
Vibrant Adelaide).   
5.51 In  the  brief  to  the  Minister,  Infrastructure  recommended  that  he 
approve the spending proposal and provided assurance that funding Hindley 
Street Redevelopment accorded with FMA Regulation 9.  In doing so it: 
 made  reference  to  some  of  the  requirements  under  the  LCP 
guidelines114; 
 stated that the project met the objectives of LCP; and 
 stated  that  the project met  the  requirements  of Regulation  9,  thereby 
constituting a proper use of Commonwealth resources. 
5.52 With  respect  to  the  basis  of  the  above  advice  to  the  Minister, 
Infrastructure advised ANAO in March 2013 that after extensive consultation it 
was  satisfied  that Hindley  Street Redevelopment met  the  objectives  of LCP. 
Infrastructure also advised ANAO that:  
                                                     
113  On 4 May 2012, the Minister issued a joint media release with the Hon Kate Ellis MP (the Member for 
Adelaide) announcing the $1 million in funding and associating it with the redevelopment of Hindley 
Street. A media release put out the same day by the Adelaide City Council announced that the Council, 
the state government, University of South Australia and LCP were each contributing $1 million to the 
redevelopment of Hindley Street. 
114  The brief to the Minister stated that ‘the project also provides a good example of cooperation between 
all levels of government and includes a significant third party’. This is not inconsistent with the second 
assessment criteria in the LCP guidelines. 
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Ministers  had  agreed  that  this  project  would  proceed.  DITs  role  was  to 
negotiate  a  suitable  project  scope  that  was  consistent  with  the  funding 
envelopes and the program guidelines objectives. 
5.53 Infrastructure  did  not  assess  the  re‐scoped  project  against  the 
assessment  criteria  outlined  in  the  LCP  guidelines  nor  undertaken  a 
construction viability assessment. 
Conclusion 
5.54 Considerable  improvement  was  evident  in  the  approach  taken  by 
Infrastructure  to  briefing  its  Minister  on  the  outcomes  of  the  application 
assessment  process,  compared  with  other  Infrastructure‐administered  grant 
programs examined by ANAO  in  recent years.  In particular,  the department 
provided  the  Minister  with  a  clear  funding  recommendation  that  outlined, 
based on the results of the eligibility checking and merit‐assessment processes, 
those applications that were considered to best contribute to the achievement 
of the program objectives.  
5.55 Further,  a  record  was  made  of  those  instances  where  the  Minister 
decided not  to approve some of  the recommended applications, and approve 
some of those projects not recommended for funding.115 It is open to a Minister 
to  reach  a  decision  different  to  that  recommended  by  the  agency.  In  such 
instances, it is expected that the recorded reasons for the decision would relate 
to  the  published  program  guidelines  (including  the  relative  merits  of 
competing proposals in terms of the assessment criteria).  
5.56 The Minister had  rejected  four  recommended projects on  the basis of 
preferring  to  fund  three projects  that had not been recommended. For one of 
the projects approved but not recommended, the recorded reason was relevant 
to  the  criteria  and  policy  objectives  and  the  project  was  selected  over  two 
recommended projects  (being  an  equally  ranked project  and  a  lower‐ranked 
project). Conversely, the recorded reasons for funding two other projects that 
had not been  recommended did not  relate  to  the program guidelines.  In one 
case,  a  lower‐ranked  project  was  approved  over  a  higher‐ranked  project  in 
Adelaide  after  taking  into  account  the  expressed  preferences  of  a  South 
Australian Minister. In the other case, a stream one project was approved over 
a  stream  two  project,  taking  account  of  the  preferences  of  a  Tasmanian 
                                                     
115  These projects are identified in Table 5.1 
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115  These projects are identified in Table 5.1 
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Minister  in  favouring  an  application  submitted  by  his  government  over 
another  Tasmanian  project  submitted  by  a  council  (both  state  and  local 
governments were  eligible  to  compete  for  funding). The program guidelines 
did not provide  for  state government views  to be  sought, and  this approach 
was not adopted in respect to other states. 
5.57 In  summary,  the  Minister  approved  19  stream  one  (planning  and 
design)  projects  for  a  total  of  $5.56 million  and  seven  stream  two 
(demonstration)  projects  for  $14.44 million.  The  Minister  later  withdrew  his 
approval of $500 000 for a stream one project that had been recommended for 
funding.116 
                                                     
116  No reason was recorded by the Minister, nor was this required. The project was located in a state 
electorate that would be held by the Minister’s spouse following a proposed redistribution of electoral 
boundaries. See further at paragraphs 5.36 to 5.38. 
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6. Grants Reporting, Funding 
Distribution and Feedback to Applicants 
This  chapter  provides  an  overview  of  the  announcement  and  reporting  of  funding 
outcomes, the distribution of funding and the provision of feedback to applicants.  
Introduction 
6.1 The  July  2008  report  of  the  Strategic  Review  of  Grants  identified 
effective  disclosure  and  reporting  requirements  as  being  important  for  the 
Government’s own purposes, as well as to engender public and parliamentary 
confidence  in  the quality and  integrity of grant program administration.117  In 
this  context,  the  ANAO  examined  the  approach  taken  to  announcing  the 
funding outcome and to fulfilling the mandatory reporting requirements. 
6.2 The CGGs  recognise  that  the  geographic  and political distribution  of 
the funding awarded may be seen as indicators of the general equity of access 
to  a program,  as well  as  its  effectiveness  in  targeting  funding  in  accordance 
with  the  stated  policy  objectives  of  the  program.  Equity,  transparency  and 
accountability  are  also  promoted  through  effective  complaints  handling 
mechanisms and providing opportunities for unsuccessful applicants to obtain 
feedback on the assessment of their proposals. Therefore, ANAO examined the 
distribution  of  funding,  the  advice  that  was  provided  to  unsuccessful 
applicants and the review avenues made available to them. 
Announcement of funding decisions 
6.3 As  has  been  previously  noted  by ANAO, while  it  is  recognised  that 
governments may  choose  the  timing of  funding announcements  to  suit  their 
purposes having  regard  to other priorities, as a matter of good practice,  it  is 
preferable  for  all  decisions  on  successful  or  unsuccessful  projects  to  be 
announced together, or within a relatively short period of time.118 One benefit 
of  this  approach  is  that  it  avoids  the  perception  that  the  timing  of  an 
announcement was for political purposes.  
                                                     
117  Strategic Review of Grants, op. cit., p.10. 
118  For example, see ANAO Better Practice Guide, op. cit., p. 83. 
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6.2 The CGGs  recognise  that  the  geographic  and political distribution  of 
the funding awarded may be seen as indicators of the general equity of access 
to  a program,  as well  as  its  effectiveness  in  targeting  funding  in  accordance 
with  the  stated  policy  objectives  of  the  program.  Equity,  transparency  and 
accountability  are  also  promoted  through  effective  complaints  handling 
mechanisms and providing opportunities for unsuccessful applicants to obtain 
feedback on the assessment of their proposals. Therefore, ANAO examined the 
distribution  of  funding,  the  advice  that  was  provided  to  unsuccessful 
applicants and the review avenues made available to them. 
Announcement of funding decisions 
6.3 As  has  been  previously  noted  by ANAO, while  it  is  recognised  that 
governments may  choose  the  timing of  funding announcements  to  suit  their 
purposes having  regard  to other priorities, as a matter of good practice,  it  is 
preferable  for  all  decisions  on  successful  or  unsuccessful  projects  to  be 
announced together, or within a relatively short period of time.118 One benefit 
of  this  approach  is  that  it  avoids  the  perception  that  the  timing  of  an 
announcement was for political purposes.  
                                                     
117  Strategic Review of Grants, op. cit., p.10. 
118  For example, see ANAO Better Practice Guide, op. cit., p. 83. 
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6.4 The public announcements of  successful LCP projects were  staggered 
over the period 4 April to 18 May 2012.119 That is, the first announcement of a 
successful  project  occurred  two  days  after  the  Minister  made  his  funding 
decision. However, it then took more than six weeks to complete the process of 
announcing the successful applications.  
Reporting requirements 
6.5 As was discussed  in paragraphs  2.14  to  2.20,  the program guidelines 
distinguished between the types of LCP payments made to state and territory 
governments—being FFR payments—and those made to  local governments—
being grant payments. One effect of this distinction is the divergent reporting 
obligations that are placed on the Minister and on Infrastructure depending on 
the nature of the funding recipient. 
Reporting obligations on Ministers 
6.6 The Minister, as a member of the House of Representatives, is required 
by the CGGs to report to the Finance Minister  instances where he approves a 
grant  within  his  own  electorate.  The  Minister  is  also  required  to  report 
annually  by  31  March  to  the  Finance  Minister  on  any  instances  where  he 
approved a grant not recommended by Infrastructure,  including the basis for 
his  decision.  These  two  requirements  do  not  apply  where  the  Minister 
approves an application that will involve payments made for the purposes of 
the FFR Act. 
6.7 The Minister did not approve any LCP projects located within his own 
electorate. He did, however, approve  funding  for  three projects  that had not 
been  recommended  by  Infrastructure.120  Of  these,  two  involved  payments 
being  made  under  the  FFR  framework  because  the  recipients  were  state 
governments. Consequently,  the Minister was only  required  to  report  to  the 
Finance  Minister  on  one  of  the  three  instances—being  the  approval  of  the 
Parramatta River City Renewal project.121 However, the advice provided by the 
                                                     
119  Successful applicants received a letter signed by the Minister and dated 2 April 2012, advising them 
that their project had been approved for funding and asking that the details be kept confidential until an 
announcement is made by an Australian Government representative. 
120  The Minister also decided not to approve funding for five projects that Infrastructure had recommended. 
There are no reporting obligations in circumstances where a Minister does not approve funding for a 
recommended project. 
121  See Table 5.1 for a breakdown of the decisions of the Minister that differed from the recommendations 
of Infrastructure. 
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Minister  to  the  Finance  Minister  with  respect  to  grants  awarded  in  the 
2012 calendar‐year  was  that  the  Minister  did  not  approve  any  grants  that 
Infrastructure  had  recommended  be  rejected.122  The  ANAO  advised 
Infrastructure  in April 2013 that the CGGs required the Minister to report the 
decision  to  fund  the Parramatta River City Renewal project. In May 2013,  the 
department noted the ANAO’s advice but did not indicate what, if any, action 
would be taken to correct the report.    
Reporting obligations on agencies 
Web-based reporting of executed grant agreements 
6.8 In  accordance with  the  requirements  of  the CGGs,  Infrastructure has 
reported the executed LCP grant agreements on the ‘Grant Reporting’ page of 
its  website,  including  providing  the  mandatory  information.  Again 
highlighting  the  implications  of  having  LCP  payments  to  state  or  territory 
government defined as FFR payments, the information published on the ‘Grant 
Reporting’ page does not  extend  to  the  executed project  agreements.  In  this 
context,  assuming  all  24  agreements  being  negotiated  by  the  department 
become  finalised,  the  department  would  only  be  required  to  publish  the 
mandatory information on its website with respect to 17 (71 per cent) of them. 
6.9 On the LCP page of its website, Infrastructure has chosen to publish a 
description of each project approved  for LCP  funding,  including  those where 
the  recipient was a state or  territory government.  It  identifies  the proponent, 
the  grant  value,  the  amount  being  contributed  by  others,  whether  the 
agreement has been executed, and whether the project has been completed.  
Website publication of executed project agreements 
6.10 A  mandatory  requirement  that  only  applies  to  the  LCP  agreements 
executed with state and territory governments  is for Infrastructure to publish 
the  executed project  agreements  on  the  Standing Council  on  FFR website.123 
This requirement is for public accountability and transparency reasons.124 
                                                     
122  Where in the context of a competitive grants program an agency makes a clear recommendation to 
fund certain projects over others then, by definition, the agency is recommending that the other projects 
be rejected. 
123  The Standing Council on Federal Financial Relations website is at 
< http://www.federalfinancialrelations.gov.au>. 
124  Federal Financial Relations Circular No. 2011/03, Processes for Drafting, Negotiating, Finalising and 
Varying Agreements under the Federal Financial Relations Framework, and Related Estimates and 
Payments Processes, December 2011, p. 13. 
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6.11 Infrastructure published  the  executed project agreements as  required. 
The information published on the Standing Council on FFR website, combined 
with that provided on the LCP and grants reporting pages of its own website, 
goes some way toward achieving the goal of effective disclosure. However, the 
effectiveness  is  reduced  by  the  information  being  dispersed  across  three 
locations, each being different in nature and content. 
Annual Report requirements 
6.12 The Requirements  for Annual Reports  for Departments, Executive Agencies 
and FMA Act Bodies, approved by the JCPAA, requires agencies to list all grant 
programs administered by  that agency  in  their Annual Report. Also,  to state 
that information about the individual grants awarded in the previous financial 
year  is  available  on  the  agency  website.  Infrastructure  fulfilled  this 
requirement in its 2011–12 Annual Report with respect to LCP. 
Parliamentary reporting requirements  
6.13 The Senate requires Ministers to report to it on grants approved in the 
intervening period since  the previous Senate Estimates hearing, no  later  than 
seven days prior to the estimates hearing.125 This requirement was not met  in 
relation  to LCP  grants. That  is,  the  report prepared  by  the department,  and 
then  provided  to  the  Senate  by  the  Minister,  did  not  list  the  LCP  grants 
approved during the reporting period from 24 January 2012 to 30 April 2012. 
6.14 The  Senate  also  requires  the  listing  of  contracts  and  funding 
agreements of $100 000 or more on agency websites, and sets out mandatory 
timeframes  and  content  for  the  listing.126  In  August 2012  and  again  in 
February 2013, the Minister advised the Senate that the list would be placed on 
Infrastructure’s  website.  However,  the  lists  published  on  Infrastructure’s 
website  for  the  stated purpose  of  complying with  the  Senate’s  requirements 
did not list the LCP funding agreements, nor was the mandatory information 
found elsewhere on the website. 
                                                     
125  Procedural Order of Continuing Effect 14: Departmental and agency grants, also known as Senate 
Order 95 or the Minchin Order. 
126  Procedural Order of Continuing Effect 11: Departmental and agency contracts, also known as Senate 
Order 192 or the Murray Motion. 
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Funding distribution 
6.15 The LCP guidelines stated that funding approval was at the discretion 
of  the Minister,  taking  into account  the overall mix of projects  to be  funded. 
The Minister approved a  total of $20 million  to  fund 26 projects127, which are 
listed in Appendix 2.  
6.16 In relation to the mix of locations achieved, applications were received 
relating to projects  located in all 18 eligible major cities and projects awarded 
funding were  located  in  (or benefited)  14 of  these.128 There were no projects 
approved  in Cairns, Gold Coast‐Tweed, Toowoomba or Wollongong. Out of 
the 18 major cities, Melbourne had the most projects funded (five projects) and 
Sydney was awarded the most funding ($8 million in total for three projects). 
6.17 With respect to the seven demonstration projects approved for funding, 
the project  types  included:  energy projects;  residential development;  cycling; 
pedestrian; and development of other  transport networks. Three of  the seven 
selected  projects  covered more  than  one  of  these  project  types. Overall,  the 
nature  of  the  demonstration  projects,  and  the  distribution  of  funding  in 
geographic  terms,  provided  the  desired  mix  foreshadowed  in  the  program 
guidelines.  
6.18 Projects  submitted  by  state  and  territory  governments  had  a  higher 
success rate (31 per cent) compared with  local governments (12 per cent).129 In 
terms of the proportion of the 170 applications submitted, compared with the 
26 approved, by applicant type: 
 15 per  cent  of  the  applications  submitted,  and  31 per  cent  of  those 
approved, were from state and territory governments; 
 70 per  cent  of  the  applications  submitted,  and  50 per  cent  of  those 
approved, were from local governments operating in a capital city; and 
                                                     
127  The Minister later reversed his approval of one project, thereby reducing the total amount awarded to 
$19.5 million for 25 projects. 
128  These 14 major cities include Townsville; however, the successful applicant withdrew prior to an 
agreement being entered into.  
129  Factors influencing the higher success rate include that: applications from state/territory governments 
achieved the highest average-score for each of the eight assessment criteria (see paragraph 4.42); and 
that two of the Minister’s funding decisions were informed by the preferences of state ministers, which 
resulted in approval of a state government application over the local government application that had 
been recommended by Infrastructure (see paragraph 5.32).  
  
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
110 
Funding distribution 
6.15 The LCP guidelines stated that funding approval was at the discretion 
of  the Minister,  taking  into account  the overall mix of projects  to be  funded. 
The Minister approved a  total of $20 million  to  fund 26 projects127, which are 
listed in Appendix 2.  
6.16 In relation to the mix of locations achieved, applications were received 
relating to projects  located in all 18 eligible major cities and projects awarded 
funding were  located  in  (or benefited)  14 of  these.128 There were no projects 
approved  in Cairns, Gold Coast‐Tweed, Toowoomba or Wollongong. Out of 
the 18 major cities, Melbourne had the most projects funded (five projects) and 
Sydney was awarded the most funding ($8 million in total for three projects). 
6.17 With respect to the seven demonstration projects approved for funding, 
the project  types  included:  energy projects;  residential development;  cycling; 
pedestrian; and development of other  transport networks. Three of  the seven 
selected  projects  covered more  than  one  of  these  project  types. Overall,  the 
nature  of  the  demonstration  projects,  and  the  distribution  of  funding  in 
geographic  terms,  provided  the  desired  mix  foreshadowed  in  the  program 
guidelines.  
6.18 Projects  submitted  by  state  and  territory  governments  had  a  higher 
success rate (31 per cent) compared with  local governments (12 per cent).129 In 
terms of the proportion of the 170 applications submitted, compared with the 
26 approved, by applicant type: 
 15 per  cent  of  the  applications  submitted,  and  31 per  cent  of  those 
approved, were from state and territory governments; 
 70 per  cent  of  the  applications  submitted,  and  50 per  cent  of  those 
approved, were from local governments operating in a capital city; and 
                                                     
127  The Minister later reversed his approval of one project, thereby reducing the total amount awarded to 
$19.5 million for 25 projects. 
128  These 14 major cities include Townsville; however, the successful applicant withdrew prior to an 
agreement being entered into.  
129  Factors influencing the higher success rate include that: applications from state/territory governments 
achieved the highest average-score for each of the eight assessment criteria (see paragraph 4.42); and 
that two of the Minister’s funding decisions were informed by the preferences of state ministers, which 
resulted in approval of a state government application over the local government application that had 
been recommended by Infrastructure (see paragraph 5.32).  
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 15 per  cent  of  the  applications  submitted,  and  19 per  cent  of  those 
approved, were from other local governments.    
Electorate distribution 
6.19 The  Minister  did  not  approve  any  grants  within  his  own  electorate. 
However,  as  noted  by  ANAO  in  an  earlier  audit130,  where  audit  reports  or 
public  commentary  has  raised  questions  about  the  political  distribution  of 
grant funding, the concerns raised have generally related to a wider issue than 
grants  approved  by  a  Minister  in  his/her  own  electorate.  Specifically,  the 
concern has more often been whether the total distribution of approved grants 
under a particular program has favoured the party in government, rather than 
just the electorate of the particular Minister who was making the decisions.  
Electorates eligible to receive funding 
6.20 LCP  funding  was  only  available  for  projects  located  in  the  18 major 
cities  that  are  the  subject  of  the  National  Urban  Policy131,  and  the  local 
government  areas  covered  by  these  cities  involved  127  of  the  150  Federal 
electorates.132  In  this  context,  compared  with  the  proportion  of  seats  in  the 
House  of Representatives,  there were  proportionally more Australian  Labor 
Party  (ALP) held electorates  that were eligible  to  receive  funding  than  those 
held by the Coalition.  
6.21 Specifically, at the time of the funding round, the ALP held 48 per cent 
of  the  150  electorates,  but  held  proportionally  more  urban  than  regional 
electorates.  As  a  result,  67  (53 per  cent)  of  the  electorates  covered  by  local 
government areas eligible  for LCP  funding were held by  the ALP. By way of 
comparison, 44 per cent of  the electorates covered by  local government areas 
                                                     
130  ANAO Audit Report No. 21 2011–12, op. cit., p. 81. 
131  This approach to eligibility is stronger than that adopted for the regional-focused funding available 
under the Regional Development Australia Fund (RDAF). Specifically, in designing the RDAF program, 
it was decided that eligibility for funding should not be restricted to projects located in, or that benefit, 
regional Australia. This was reflected in the published program guidelines by not excluding from 
eligibility any applications that related to areas other than regional Australia. Around one-quarter of 
funded projects in the first RDAF funding round were located in major cities rather than regional 
Australia. See further in ANAO Audit Report No.3, 2012–13, The Design and Conduct of the First 
Application Round for the Regional Development Australia Fund, Canberra, 19 September 2012, 
pp.109–112. 
132  The number of eligible local government authorities operating within the different cities and states 
varied considerably. For example, 43 local government authorities eligible to apply for LCP were 
located in Sydney, compared with five local government authorities located in Brisbane. For NSW, 
56 local government authorities were eligible to apply for funding; whereas for Queensland only 10 
local government authorities were eligible to apply for funding. 
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eligible  for  LCP  funding  were  held  by  the  Coalition  (compared  with  the 
49 per cent  of  total  electorates  the  Coalition  held).  There  was  no  significant 
difference between the proportion of electorates held by the Australian Greens 
or  Independents  that  were  eligible  for  LCP  funding  compared  with  the 
proportion of seats held in the House of Representatives. 
Funding recommended and awarded 
6.22 There  were  no  indications  from  the  departmental  records  that 
Infrastructure had considered electorate locations of projects in its assessment 
processes.  Further,  the  departmental  briefings  provided  to  the  Minister  to 
inform his funding decision did not include electorate information, apart from 
advising  the Minister  that none of  the recommended projects were  located  in 
his electorate (in the context of the own‐electorate reporting obligation).  
6.23 In electorate  terms,  those projects assessed, ranked and recommended 
by  Infrastructure  as  the  most  meritorious  predominantly  related  to  projects 
located  in  electorates  held  by  the  ALP.  In  this  respect,  as  illustrated  by  
Table 6.1, 19 of  the applications  recommended  for approval  included project 
activities located in electorates held by the ALP. This comprised: 
 14  applications,  with  a  total  recommended  grant  value  of 
$14.19 million, located solely in one or more ALP‐held electorates; 
 four  applications,  with  a  total  recommended  grant  value  of 
$2.68 million,  located  across  electorates  held  by  the  ALP  and  the 
Coalition; and 
 one application, with a recommended grant value of $500 000,  located 
across electorates held by the ALP, the Coalition and an Independent. 
6.24 Similarly,  the majority of  the 26 projects approved by  the Minister on 
2 April  2012,  and  the  significant  majority  of  funding  approved,  involved 
projects  located  in  one  or  more  ALP‐held  electorates.  Specifically, 
18 applications approved for a total of $18.11 million included project activities 
located in electorates held by the ALP. This was comprised of: 
 14 applications, with a total awarded grant value of $15.94 million, that 
were located solely in one or more ALP‐held electorates;  
 three  applications, with  a  total  awarded  grant  value  of  $1.68 million, 
located across electorates held by the ALP and the Coalition; and 
 one application, with a  total awarded grant value of $500 000,  located 
across electorates held by the ALP, the Coalition and an Independent. 
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by  Infrastructure  as  the  most  meritorious  predominantly  related  to  projects 
located  in  electorates  held  by  the  ALP.  In  this  respect,  as  illustrated  by  
Table 6.1, 19 of  the applications  recommended  for approval  included project 
activities located in electorates held by the ALP. This comprised: 
 14  applications,  with  a  total  recommended  grant  value  of 
$14.19 million, located solely in one or more ALP‐held electorates; 
 four  applications,  with  a  total  recommended  grant  value  of 
$2.68 million,  located  across  electorates  held  by  the  ALP  and  the 
Coalition; and 
 one application, with a recommended grant value of $500 000,  located 
across electorates held by the ALP, the Coalition and an Independent. 
6.24 Similarly,  the majority of  the 26 projects approved by  the Minister on 
2 April  2012,  and  the  significant  majority  of  funding  approved,  involved 
projects  located  in  one  or  more  ALP‐held  electorates.  Specifically, 
18 applications approved for a total of $18.11 million included project activities 
located in electorates held by the ALP. This was comprised of: 
 14 applications, with a total awarded grant value of $15.94 million, that 
were located solely in one or more ALP‐held electorates;  
 three  applications, with  a  total  awarded  grant  value  of  $1.68 million, 
located across electorates held by the ALP and the Coalition; and 
 one application, with a  total awarded grant value of $500 000,  located 
across electorates held by the ALP, the Coalition and an Independent. 
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Table 6.1: Distribution of LCP projects and funding by political party 
Party holding the 
electorate/s in 
which the project 
was located 
Applications 
received 
Applications 
recommended 
Applications 
approved 
# (%) $m (%) # (%) $m (%) # (%) $m (%) 
Australian Labor 
Party 
108 
(57%) 
96.85 
(61%) 
19
(56%) 
17.36 
(73%) 
18 
(56%) 
18.11 
(78%) 
Coalition 71 (37%) 
49.39 
(31%) 
10
(29%) 
4.63 
(19%) 
9 
(28%) 
3.63 
(16%) 
Australian Greens 4 (2%) 
7.00 
(4%) Nil Nil Nil Nil 
Independents 7 (4%) 
5.95 
(4%) 
5
(15%) 
1.84 
(8%) 
5 
(16%) 
1.44 
(6%) 
Total 190 159.19 34 23.83 32 23.18 
Source: ANAO analysis of Infrastructure and Australian Electoral Commission data.  
Notes:  The number of applications and the funding amounts noted in the table against the political parties 
are greater than the number of applications received, recommended and funded to account for the 
18 applications received for projects which crossed electorates held by different political parties. 
Six of these applications were recommended for funding and five were approved.  
Feedback to applicants 
6.25 The  JCPAA has emphasised  the  importance of providing  feedback  to 
applicants as part of grants administration.133 The LCP guidelines stated  that 
applicants would be advised by  letter of the funding outcome of their project 
and  that details of approved projects would also be  listed on  Infrastructure’s 
website.  Successful  applicants  received  a  letter  dated  2  April  2012,  and 
unsuccessful  applicants  a  letter  dated  13  April  2012,  advising  them  of  the 
outcome  of  their  application/s.  Specific  reasons  for  the  outcome  were  not 
provided  in  the  letters.  However,  applicants  were  advised  to  contact  the 
liveable cities team if they wished to receive feedback.  
6.26 Infrastructure’s  records  indicate  that  38  applicants  sought  feedback. 
The  department  provided  verbal  feedback  to  each  of  these  38 applicants. A 
brief  script  was  developed  to  assist  officers  providing  the  feedback.  The 
records  indicate  that  the  feedback  included  details  of  the  application’s 
performance  against  the  relevant  assessment  criteria. This  is  consistent with 
                                                     
133  Joint Committee of Public Accounts and Audit, Report 423: Review of Auditor-General’s Reports Nos 
39 2009–10 to 15 2010–11, Canberra, July 2011, p. viii. 
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the ANAO Better Practice Guide, which notes that all unsuccessful applicants 
should  be  provided  with  full  and  actual  reasons  for  the  non‐awarding  of 
funding or with a reasonable opportunity to seek reasons from an agency. 134 
6.27 Under  the heading  ‘complaints process’,  the LCP guidelines provided 
an  address  for  enquiries  about  funding  decisions.  This  gave  unsuccessful 
applicants  an  avenue  for  seeking  a  review  of  a  decision,  if  they  so  chose. 
Infrastructure  advised  ANAO  in  March  2013  that  no  complaints  had  been 
received  from applicants or other stakeholders about  the LCP  funding round 
outcome. 
Conclusion 
6.28 The  outcomes  of  the  LCP  funding  round  were  announced  publicly, 
albeit over a six‐week period.135 All applicants were advised  in writing of the 
outcome and unsuccessful applicants were given a reasonable opportunity  to 
receive  feedback.  In  addition,  an  avenue  for  submitting  complaints  or 
enquiries  about  funding  decisions  was  made  available  to  applicants  but  no 
complaints were received. 
6.29 The distribution of funding in geographic terms, and the nature of the 
demonstration  projects,  provided  the  desired  mix  foreshadowed  in  the 
program  guidelines.  In  terms  of  political  distribution,  the  majority  of 
recommended  and  approved  applications,  and  program  funding,  related  to 
projects  located  in  an  electorate  held  by  the Australian  Labor  Party.  In  this 
context,  there were more electorates held by  the Australian Labor Party  that 
were eligible to receive funding. 
6.30 To  help  achieve  transparency  and  accountability  in  government 
decision‐making,  agencies  and  Ministerial  decision‐makers  are  subject  to  a 
number of reporting requirements. However, the extent to which the reporting 
requirements could promote these principles was limited as a consequence of 
LCP  operating  under  two  financial  frameworks.  That  is,  only  the  LCP 
payments to the 18 local government recipients were defined as grants and so 
were bound by  the ministerial  and public  reporting  requirements under  the 
                                                     
134  ANAO Better Practice Guide, op. cit., pp. 39–40. 
135  As a matter of good practice, it is preferable for all decisions on successful or unsuccessful projects to 
be announced together, or within a relatively short period of time. 
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134  ANAO Better Practice Guide, op. cit., pp. 39–40. 
135  As a matter of good practice, it is preferable for all decisions on successful or unsuccessful projects to 
be announced together, or within a relatively short period of time. 
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CGGs.136 As such, the Minister was required to report to the Finance Minister 
only  one  of  the  three  instances  where  he  decided  to  approve  a  funding 
proposal  that  had  not  been  recommended  by  Infrastructure.  However,  the 
report for calendar‐year 2012 did not identify any instances where the Minister 
had approved a grant not recommended by Infrastructure.  
6.31 Another  consequence  of  operating  under  two  frameworks  is  that 
details  of  LCP  agreements  with  local  government  recipients  were  to  be 
reported  on  Infrastructure’s  website,  whereas  the  agreements  with  state 
governments  were  to  be  published  on  the  Standing  Council  on  Federal 
Financial Relations website. Having the information dispersed across multiple 
sites in this way reduces the efficiency and effectiveness of website publication 
as  an  accountability  tool.  This  limitation  was  somewhat  addressed  by  the 
department also choosing  to publish  the details of all LCP projects elsewhere 
on its website. 
                                                     
136  The LCP payments to state government recipients were defined as payments made for the purposes of 
the Federal Financial Relations Act 2009. Such payments are explicitly excluded from the definition of a 
grant. The JCPAA stated in Report No. 427, Inquiry into National Funding Agreements, that it shared 
the concerns of the Auditor-General regarding the interaction between the federal financial relations 
framework and the grants framework. It recommended that Finance examine the interaction between 
the new grants framework and grant payments delivered under the FFR framework, and proposed 
options to remove inconsistencies and improve governance arrangements for all grants provided to 
states and territories. See further at paragraphs 2.18 to 2.20. 
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7. Project and Program Delivery, and 
Evaluation 
This  chapter  provides  an  overview  of  the  development  of  agreements  with  the 
successful applicants and of the proposed arrangements for monitoring and evaluating 
program outcomes. 
Background 
7.1 Following the reversal of one funding decision, a total of $19.5 million 
was approved by the Minister to fund 25 projects under LCP. The expectation 
is  that  these  funds would have been approved on  the basis  that  they would 
contribute  to achieving  the stated objectives of LCP. That  is,  that  they would 
improve  the  planning  and  design  of  major  cities  that  are  experiencing 
population  growth  pressures,  and  housing  and  transport  affordability  cost 
pressures. 
7.2 Accordingly,  it  is  important  that  the  approved  LCP  funds  are 
administered  by  Infrastructure  in  a  manner  that  will  promote  cost‐effective 
and  accountable  achievement  of  those  objectives.  In  this  regard,  key 
considerations include that: 
 agencies should seek to engage and manage risks to the achievement of 
program objectives, including risks relating to individual grants;  
 the  agreement, which must  be  fully  consistent with  the  terms  of  the 
decision‐maker’s approval, provides the mechanism for identifying the 
outcomes expected to result from an approved grant; 
 effective planning of the strategy to be used in paying approved funds 
to recipients helps  to ensure  that relevant budgetary  factors are  taken 
into account and that there is appropriate observance of the obligation 
to  make  proper  use  of  the  public  money  involved,  including 
appropriate management of the risk of fraud or non‐completion of the 
project; and 
 an essential component of any grant program is the establishment of an 
effective  performance  framework  that  enables  the  administering 
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agency to reliably establish the outcomes achieved through  individual 
grants, as well as overall program outcomes of relevant risks.137  
7.3 In  this  context,  ANAO  examined  Infrastructure’s  development  of 
agreements  with  the  successful  applicants  as  well  as  the  arrangements 
proposed for monitoring and evaluating program outcomes. 
Negotiation of grant agreements and project agreements 
7.4 As  was  outlined  at  paragraphs  2.14  to  2.20,  two  different  financial 
frameworks  applied  to  the  LCP  following  project  approval.  As  previously 
observed  by  ANAO,  operating  a  single  program  under  two  frameworks 
creates administrative inefficiencies for agencies, as each framework involves a 
different  type  of  funding  arrangement  and payment process. The  applicable 
framework was determined by the nature of the lead applicant even though, in 
some cases, the lead applicant proposed to pass on all or most of the funding 
to a different type of entity that was undertaking the activities. 
7.5 Of  the  25  applications  approved,  18  had  been  submitted  by  local 
governments. Payments to local government applicants were defined as grants 
and  recipients were  to  enter  into  grant  agreements  (also  known  as  funding 
agreements). The  other  seven  applications  approved had  been  submitted  by 
state/territory  governments  and  were  defined  as  payments  made  for  the 
purposes of the FFR Act. These recipients were to enter into project agreements 
subject  to  the  provisions  of  the  IGA  FFR.  Project  agreements  are  a  type  of 
arrangement  under  the  IGA  FFR  appropriate  for  projects  that  are  relatively 
low value and/or low risk. A comparison of the two types of agreements is at 
Table 7.1, with a focus on agency responsibilities. 
                                                     
137  ANAO Better Practice Guide, op. cit., p. 86. 
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Table 7.1: Comparison of responsibilities for LCP agreements 
Responsibility Grant agreements under 
grant framework 
Project agreements under 
FFR framework 
Developing agreement 
template 
Infrastructure Ministerial Council on Federal 
Financial Relations 
Negotiating agreement  Infrastructure Infrastructure. However, it 
must consult with 
Commonwealth central 
agencies on draft project 
agreements before providing 
them to the States 
Signing agreement on 
behalf of the 
Commonwealth 
Authority had been delegated 
to Infrastructure officials 
Minister for Infrastructure and 
Transport 
Managing agreement and 
monitoring performance 
Infrastructure Infrastructure 
Making payments Infrastructure Treasury, on the advice of 
Infrastructure 
Budget estimates and 
financial reporting  
 
Infrastructure.  
Funds are appropriated under 
Bill 2 and reported in the 
Infrastructure and Transport 
portfolio statements 
Treasury, with input from 
Infrastructure.  
Funds are appropriated under 
the COAG Reform Fund Bill 
and reported in the Treasury 
portfolio statements 
Source: ANAO analysis of grant framework and federal financial relations framework requirements in the 
context of the Liveable Cities Program. 
Timeliness of signing agreements 
7.6 Infrastructure  was  responsible  for  negotiating  agreements  for 
24 projects  out  of  the  25  approved.  In  respect  to  the  remaining  approved 
project, the Townsville City Council declined the offer of $300 000 for its Smart 
Community  Structure Plan prior  to  the  agreement  being  finalised. The  offer 
was declined because partner funding for the project was no  longer available 
from the Queensland Government following the March 2012 state election. 
7.7 As  per  the  indicative  timeline  published  in  the  LCP  guidelines, 
Infrastructure  had  sought  to  have  the  agreements  finalised  over  April  to 
May 2012,  so  as  to  have  the  $10 million  appropriated  for  2011–12  paid  by 
30 June 2012.  However,  the  process  took  considerably  longer,  with  no 
agreements  signed  over April  to May  2012,  and  no LCP payments made  in 
2011–12.  
7.8 The cumulative percentage of the proposed 24 agreements signed since 
April  2012  is  presented  in  Figure  7.1,  which  illustrates  that,  by  end 
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April 2013—more than one year after the funding decisions were taken—there 
remained  two  projects  (8.3 per  cent)  for  which  an  agreement  remained 
unfinalised. Further in this respect, by the end of April 2013, of the $20 million 
appropriation: 
 agreements had been signed for $15.33 million;  
 agreements had not yet been signed for $3.87 million; and 
 $0.8 million  remained  unallocated  ($500 000  was  due  to  the  Minister 
reversing  his  approval  of  the  Redfern  Station  Precinct  project  and 
$300 000 was due to the Townsville City Council declining the funding 
offer).138 
Figure 7.1: Cumulative percentage of proposed agreements signed 
by month 
 
Source: ANAO analysis of Infrastructure records (signed and draft LCP agreements.) 
Timeframes of signed agreements 
7.9 LCP was originally due to end on 30 June 2013, as a two‐year program. 
Strategies put in place to address the risk that the appropriation might not be 
spent  by  this  date  included:  an  eligibility  criterion  requiring  applicants  to 
                                                     
138  A list of the projects approved for LCP funding is provided at Appendix 2, which includes information on 
the status of the agreement negotiation process as at end April 2013.  
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demonstrate that the Australian Government component would be completed 
by 30 June 2013; projects had  to be  ‘ready  to proceed’; assessment criterion 4 
(deliverability) included the capacity of applicants to deliver the component by 
30 June  2013;  and  the  construction  viability  assessments  of  high‐ranking 
stream two  projects  included  whether  the  project  could  be  completed  by 
30 June 2013.  
7.10 However, it eventuated that the agreement for only one of the projects 
approved  was  scheduled  for  completion  by  30 June  2013.  This  result  raises 
questions about how informed and robust the assessment of applications was 
in  respect  to  demonstrating  completion  by  30 June 2013,  and  the  extent  to 
which the delay in signing agreements impacted the schedule of works. 
7.11 LCP was extended to 30 June 2014 via a movement of funds approved 
on  21  June  2012.  This  enabled  the  majority  of  projects  to  be  scheduled  for 
completion  prior  to  the  program’s  revised  end  date  (as  illustrated  in 
Figure 7.2).  While  all  payments  fall  due  before  30  June  2014,  four  of  the 
22 signed agreements extend well beyond the program end date. 
Figure 7.2: Cumulative percentage of signed agreements due for 
completion per six-month period 
 
Source: ANAO analysis of Infrastructure records. 
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agreement. That  is,  if project work  is not completed  satisfactorily, no  further 
funds  are  to  be  forthcoming.  The  timing  and  amount  of  each  payment  also 
needs to appropriately reflect the: 
 cash  flow  required  in  order  to  progress  the  project,  including 
consideration  of  whether  funding  contributions  required  from  the 
proponent  and  other  sources  are  being  applied  to  the  project  at  the 
same proportional rate as the Australian Government contribution; 
 risk  of  non‐performance  of  obligations,  or  non‐compliance  with  the 
terms  of  the  agreement.  In  particular,  the  Australian  Government’s 
capacity to influence project delivery can be expected to diminish once 
funds have been substantially paid; and 
 cost  to  the  Australian  Government,  through  interest  foregone,  of 
payment of funds earlier than needed to achieve program objectives.139 
Front-end weighting of payments 
7.13 Based  on  the  schedules  in  the  22  signed  agreements,  LCP  payments 
tended  to be weighted  toward  the early activities and  the contributions  from 
other  parties  toward  the  latter  activities.  For  one  project,  for  example,  the 
$3.75 million from LCP was for all of the activities up to 30 June 2013, and then 
the State Government’s contribution of $5.12 million was  for works after  this 
date—the last LCP payment was scheduled a year before project completion.  
7.14 The  front‐end weighting of  the Australian Government’s contribution 
to projects was adopted by  Infrastructure as a budget management  strategy. 
The department’s approach  is  further explained  in  the  following extract  from 
an email it sent to an applicant during agreement negotiations: 
The connection of specific milestones to Liveable Cities payments—rather than 
proponent  or  third  party  contributions—is  driven  somewhat  by  cashflow 
imperatives, and often on the basis that LCP funds are disbursed earlier in the 
project than the required matching proponent and third party funds. 
Demonstration projects 
7.15 As has been noted  in earlier ANAO performance audits of programs 
that  fund  infrastructure  construction projects140,  expenditure  on  construction 
                                                     
139  ANAO Better Practice Guide, op. cit., p. 92 
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Figure 7.4: Payment profile of LCP demonstration projects 
 
Source: ANAO analysis of Infrastructure data (six signed LCP agreements for stream two projects). 
First and last scheduled payments 
7.17 It  is  a well  recognised principle  of  sound  financial management  that 
payments should only be made in advance where there is a demonstrated net 
benefit in doing so. An initial payment of grant funding may be warranted in 
some  instances,  such  as where  the  funding  recipient  has  demonstrated  that 
working  capital  is  required  from  the  Australian  Government  to  initiate  the 
project  in a  timely  fashion. However, advance payments without a benefit  to 
the Commonwealth may not be consistent with the obligation to make proper 
use  of  Commonwealth  resources.  This  includes,  for  example,  making 
payments in advance of need as a means of maximising program expenditure 
in a given financial year.141  
                                                     
141  ANAO Better Practice Guide, op. cit, pp. 92–93. 
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projects typically follows a lazy S‐curve; usually with a slow start but reaching 
a  peak  by  the  50 per  cent  to  75 per  cent  complete  construction  milestones 
before flattening out towards the end of the project (see Figure 7.3).  
Figure 7.3: Typical construction project cash flows 
 
Source: Rawlinsons Australian Construction Handbook 2013, p. 822. 
7.16 However,  the  scheduling  of  LCP  payments  for  the  demonstration 
projects does not reflect  the  typical situation  found  in respect of construction 
projects.  In  particular,  an  average  of  34  per  cent  of  the  total  grant  was 
contracted  to be paid at  the commencement of  the project  (see Figure 7.4).  In 
March 2013, Infrastructure advised ANAO that the ‘cash‐flow for the program 
always  envisaged  that Australian Government  funding may  be  front‐loaded 
with proponent and partner funding to follow, particularly for demonstration 
projects’. 
                                                                                                                                             
140  See: ANAO Audit Report No. 33, 2009–10, Building the Education Revolution—Primary Schools for the 
21st Century, Canberra, 5 May 2010, paragraph 7.11; and ANAO Audit Report No.3 2010–11, The 
Establishment, Implementation and Administration of the Strategic Projects Component of the Regional 
and Local Community Infrastructure Program, Canberra, 27 July 2010, pp. 221–222. 
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140  See: ANAO Audit Report No. 33, 2009–10, Building the Education Revolution—Primary Schools for the 
21st Century, Canberra, 5 May 2010, paragraph 7.11; and ANAO Audit Report No.3 2010–11, The 
Establishment, Implementation and Administration of the Strategic Projects Component of the Regional 
and Local Community Infrastructure Program, Canberra, 27 July 2010, pp. 221–222. 
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7.18 For LCP,  four  of  the  22  signed  agreements  involved  payments  upon 
execution  of  the  agreement  ranging  from  25  to  50 per cent  of  the  funding 
value.142  Of  the  other  signed  agreements,  one  offered  no  payment  upon 
completion  of  the  first  milestone,  and  the  other  17  had  first  milestone 
payments  ranging  from 20 per  cent  to 60 per  cent of  the  funding value. The 
proportion  of  the  funds  paid,  however,  did  not  necessarily  reflect  the 
proportion of the project delivered. For one grant agreement, for example, the 
first  milestone  requirement  was  to  sign  the  agreement  and  commence  the 
project,  and  the  associated  payment  was  52  per  cent  of  the  funding  value 
(which  was  paid  notwithstanding  that  the  applicant  advised  Infrastructure 
that ‘not much had been done’ other than two planning meetings). 
7.19 In  relation  to  final milestone payments,  it  is  also  recognised  as  good 
practice  to retain a portion of  the  funds until  the recipient has completed  the 
project  and  acquitted  the  grant.  This  provides  an  incentive  for  funding 
recipients  to  comply  with  all  obligations  set  down  in  the  agreement.143  The 
final requirement of the LCP agreements was provision of a final project report 
and,  for  local  government  recipients,  a  financial  acquittal.  None  of  the 
22 signed  agreements  had  a  payment  associated  with  provision  of  the  final 
requirements.  
7.20 Infrastructure advised ANAO in March 2013, that it: 
structured milestones and associated payments in a manner appropriate to the 
relevant project and  in order  to meet overall project objectives.  In most cases 
the final payment is connected to practical completion of the project, with final 
reports on  financial acquittal and  reporting on  implementation not  linked  to 
payments. 
7.21 In  reference  to  the  reason  for making  significant  first payments upon 
signing  of  the  project  agreements,  Infrastructure’s  advice  to  the  ANAO  in 
March 2013 was that: 
It  is also worth noting  that Treasury encouraged  [Infrastructure]  to  limit  the 
number  of  milestones  and  subsequent  payments  for  those  projects 
(state/territory governments) that fell under a Project Agreement … Contents 
of all project agreements with state/territory governments … were considered 
                                                     
142  Paying a proportion of approved funding in advance upon execution of the funding agreement was a 
practice that had been commonly adopted by the former Department of Infrastructure, Transport, 
Regional Development and Local Government across a range of grant programs audited by ANAO. 
143  ANAO Better Practice Guide, op. cit., p. 93. 
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143  ANAO Better Practice Guide, op. cit., p. 93. 
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(in‐line  with  requirements  outlined  under  the  Federal  Financial  Relations 
Circular 2011/03) and approved by both the Treasury and the Prime Minister 
[and] Cabinet Departments. 
7.22 According  to  departmental  records,  Treasury  encouraged 
Infrastructure  to  reduce  the  number  of  milestones,  reports  and  associated 
payments it had proposed. Treasury’s advice is consistent with the conceptual 
framework  for  reporting  under  the  IGA  FFR,  which  states  that,  as  project 
agreements ‘are designed to implement lower risk and materially lower value 
initiatives’,  the  requirements  should  be  limited  to  a  ‘proportionate  set  of 
project milestones’.144 However,  in  so  doing,  Treasury  did  not  encourage  or 
indicate  support  for  Infrastructure’s approach of making a  large payment  in 
advance of performance and of having no payment associated with  the  final 
deliverable. 
7.23 The advice  Infrastructure  received  from Treasury on  the draft project 
agreements included to reduce the value of the first milestone payments145, to 
weight  payments  more  heavily  towards  later  milestones  and  to  allocate  a 
payment  to  the  final milestone. The advice also emphasized  that  ‘milestones 
should  have  funding  attached’  and  that  ‘signing  the  agreement  is  not  an 
output and therefore cannot be used as a milestone’.  
Managing risk 
7.24 As mentioned  in  paragraph  7.2,  agencies  should  seek  to  engage  and 
manage  risks  to  the  achievement  of  program  objectives,  including  risks 
relating to individual grants. Some risks can be managed through the funding 
agreement, but others are best managed prior to entering the agreement or, if 
they cannot be managed to an acceptable level, avoided by choosing a different 
course of action. 
Risks associated with third-party involvement 
7.25 Eligible organisations were encouraged  to submit LCP applications  in 
partnership  with  other  organisations,  known  as  a  consortium  arrangement. 
                                                     
144  The conceptual framework supports performance reporting under the Intergovernmental Agreement on 
Federal Financial Relations. It was prepared by the Heads of Treasuries and endorsed by COAG in 
February 2011. 
145  In some of the draft project agreements submitted to Treasury for comment, Infrastructure had 
proposed higher initial payments than appeared in the signed agreements—including a $2 million 
payment representing 53 per cent of the funds. 
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While the involvement of third‐parties in a funded activity was desirable from 
a policy perspective,  there are associated  risks  that need  to be  identified and 
managed.  
7.26 Particular  risks  are  involved with  entering  into  an  agreement with  a 
consortium that does not have the capacity to enter into agreements as a single 
entity.  These  risks  were  addressed  in  LCP  by  the  Commonwealth  only 
entering into an agreement with the lead applicant (a single legal entity).  
7.27 Where  a  consortium  member’s  involvement  can  impact  project 
delivery,  viability  or  outcomes,  then  consideration  should  be  given  to 
strategies  that  reduce  the  risk  of  non‐performance  by  consortium members. 
These  may  include  recognising  the  members  in  the  grant  agreement  as  the 
lead’s  subcontractors,  requiring  evidence  of  the  relationship  between  the 
consortium  members,  and/or  requiring  evidence  of  their  individual 
commitments  to  the  project.  On  a  case‐by‐case  basis,  consideration  can 
beneficially be given  to  the  extent  to which  individual  consortium members 
should  be  required  to  comply  with  terms  equivalent  to  those  in  the  grant 
agreement, and the extent to which individual members should be required to 
report on their use of the funding and repay any funding that they misspend 
or do not spend.146 
Legal arrangements between consortium members 
7.28 The LCP guidelines specified  that  ‘Consortia need  to be supported by 
appropriate  legal  arrangements  and  these  arrangements  need  to  be  in place 
prior  to  project  funding  being  provided.’  The  FAQ  document  expanded  on 
this,  explaining  that  ‘A  consortium  needs  to  demonstrate  appropriate 
governance arrangements, such as an MOU, and  these arrangements need  to 
be in place prior to finalising contractual arrangements with the Department.’ 
However, Infrastructure did not require  legal/governance arrangements  to be 
in  place  between  consortium  members  prior  to  finalising  the  agreements. 
Infrastructure advised ANAO in March 2013 that it: 
notes  that  the guidelines  state  that  in  the  case of  consortia,  ‘appropriate  legal 
arrangements’  should  be  in  place  before  funding  was  provided.  Across  all 
projects, [Infrastructure] made judgements, based on relative risks about what 
                                                     
146  Potential risks and treatments relevant to consortium type arrangements are discussed in: Australian 
Government Solicitor, Legal Briefing 99, Commonwealth Grants: An Overview of Legal Issues, 14 May 
2013, pp. 12 and 15. 
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prior  to  project  funding  being  provided.’  The  FAQ  document  expanded  on 
this,  explaining  that  ‘A  consortium  needs  to  demonstrate  appropriate 
governance arrangements, such as an MOU, and  these arrangements need  to 
be in place prior to finalising contractual arrangements with the Department.’ 
However, Infrastructure did not require  legal/governance arrangements  to be 
in  place  between  consortium  members  prior  to  finalising  the  agreements. 
Infrastructure advised ANAO in March 2013 that it: 
notes  that  the guidelines  state  that  in  the  case of  consortia,  ‘appropriate  legal 
arrangements’  should  be  in  place  before  funding  was  provided.  Across  all 
projects, [Infrastructure] made judgements, based on relative risks about what 
                                                     
146  Potential risks and treatments relevant to consortium type arrangements are discussed in: Australian 
Government Solicitor, Legal Briefing 99, Commonwealth Grants: An Overview of Legal Issues, 14 May 
2013, pp. 12 and 15. 
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legal arrangements were appropriate between partners  in any  consortia. We 
noted,  in particular,  the ability  to seek  redress  from state,  territory and  local 
government proponents, with which we had direct legal relationships through 
the funding agreements. Where there was  little uncertainty about third party 
commitments, [Infrastructure] did not seek to hold up projects by insisting on 
overly  prescriptive  arrangements.  However,  where  appropriate,  additional 
legal certainty was gained at the relevant stage of the project. [Emphasis as per 
original.] 
7.29 The  approach  taken  did  not  adequately  manage  risks  to  the 
Commonwealth.  For  example,  one  of  the  approved  projects  involved  a 
consortium of  the state government and six  local governments,  including  the 
City of Greater Geelong. At the time of submitting the application, the City of 
Greater Geelong had expressed interest via an email but had not yet confirmed 
participation in, or a contribution to, the project. The agreement for this project 
was  signed  on  2  October  2012  and  the  first  payment  approved  on 
18 October 2012  prior  to  Infrastructure  confirming  that  the  City  of  Greater 
Geelong had agreed to participate in the project. 
Management of risks where a third-party is undertaking the project  
7.30 When  entering  into  an  agreement  with  the  lead  of  a  consortium, 
consideration should be given to the level of control and responsibility the lead 
is willing and able to take for the activity that  is being funded.147 For three of 
the  LCP  projects,  the  agreement  was  not  with  the  party  that  had  primary 
control  over  project  delivery.  Instead,  the  agreements  were  with  a  lead 
applicant that intended to pass on the grant funds to a third‐party undertaking 
the activities.  In  two of  these  cases,  the  third‐party was not  itself an  eligible 
applicant.148  In  the  other  case,  the  third‐party  was  LandCorp  (the  Western 
Australian  Government),  which  had  also  received  $3.75 million  in  LCP 
funding directly as the lead applicant for a different project.   
7.31 This  issue has previously been  raised by ANAO  in  the  context of  an 
earlier audit of a grant program administered by a predecessor department to 
Infrastructure. It included projects that were substantially being undertaken by 
LandCorp, with  the relevant council  lodging  the  funding application so as  to 
                                                     
147  Australian Government Solicitor, op. cit., p. 13. 
148  There were no eligibility requirements on third-parties. However, as it is expected that the eligibility 
requirements flow down from the program’s policy objectives, it is questionable whether having an 
ineligible party as the key beneficiary of the funding fulfils the Liveable Cities Program objectives. 
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meet program eligibility  requirements.  In  the  report of  that audit  the ANAO 
observed: 
Projects  that  were  being  substantively  undertaken  by  an  ineligible 
organisation  (such  as  State  Government)  have  been  approved  for  Regional 
Partnerships funding on the premise that the application was submitted by an 
eligible  organisation  (such  as  a  Local  Government  Authority).  However,  in 
many  cases,  this  approach  did  not  reflect  the  realities  of  the  project 
management arrangements, with  the Council  ‘applicant’ acting as  little more 
than  a  conduit  for  the  Regional  Partnerships  funds  to  flow  to  the  State 
Government entity actually undertaking the project.149 
7.32 This issue was also raised more recently in relation to a grant program 
administered by Infrastructure, in ANAO Audit Report No.7 2011–12.150 
7.33 In respect to one of the LCP projects being undertaken by a third‐party, 
Infrastructure sought advice  from  its  internal  legal services  team on  the draft 
grant  agreement.  The  project  was  the  Logan  Central  Affordable  Housing 
demonstration  project  and  the  third‐party  was  a  not‐for‐profit  organisation 
(Horizon Housing) that would manage the activities, contribute 48 per cent of 
the total project costs, and own the resulting six‐unit complex. The Logan City 
Council was to pass on the entire $689 038 grant to Horizon Housing. The legal 
advice received on 18 June 2012  included an overview of concerns relating to 
the  third‐party  involvement, with  the key risk being  that  the Commonwealth 
may have  little or no  legal  recourse  to  recover  funding  (or  take other action) 
under  the  agreement  if  the  third‐party  does  not  perform  the  project  as 
envisaged.  
7.34 To treat the identified risks, the legal services officer drafted changes to 
the grant agreement. None of  these changes were  incorporated  into  the  final 
agreement  in  full  or  in part. Another  suggestion made  by  the  legal  services 
officer  was  to  move  the  requirement  for  the  Council  to  enter  into  a  legal 
arrangement  with  Horizon  Housing  forward  (from  the  second  to  the  first 
milestone) given  the high  level of risk  to  the Commonwealth associated with 
the work to be undertaken by this third‐party. Again this suggestion was not 
acted upon. 
                                                     
149  ANAO Audit Report No. 14 2007–08, Performance Audit of the Regional Partnerships Program, 
Volume 2—Main Report, Canberra, 15 November 2007, pp. 154–156. 
150  See ANAO Audit Report No.7 2011–12, Establishment, Implementation and Administration of the 
Infrastructure Employment Projects Stream of the Jobs Fund, Canberra, 22 September 2011,  
pp. 188–190. 
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149  ANAO Audit Report No. 14 2007–08, Performance Audit of the Regional Partnerships Program, 
Volume 2—Main Report, Canberra, 15 November 2007, pp. 154–156. 
150  See ANAO Audit Report No.7 2011–12, Establishment, Implementation and Administration of the 
Infrastructure Employment Projects Stream of the Jobs Fund, Canberra, 22 September 2011,  
pp. 188–190. 
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7.35 Infrastructure’s  approach does not  sit  comfortably with  the  guidance 
provided  to  agencies  through  the  CGGs.  The  CGGs  outline  that  the 
appropriate  form  and  content  of  a  grant  funding  agreement  should  be 
implemented based on a range of factors including an analysis of risk and legal 
advice  (where appropriate) and, whatever  the  form chosen,  it should protect 
the Commonwealth’s interests.151 Given the significance of this matter, ANAO 
sought advice from Infrastructure as to why it was not considered appropriate 
to  incorporate  the  legal  advice.  Infrastructure’s  response  in March  2013 was 
that: 
One of  the  legal adviser’s main  issues  related  to strengthening Logan’s  legal 
arrangements with Horizon Housing through elevating the arrangement from 
an MOU to a contract. This was achieved. Furthermore, it should be noted that 
Logan’s  contract  with  Horizon  has  the  executed  Commonwealth  Funding 
Agreement with Logan as an Annexure, and as a further safeguard, includes a 
statement  in Annexure 1  that  the  funding agreement between  the Australian 
Government  and  Logan  City  Council  (Annexure  2)  forms  part  of  the 
agreement  between  Logan  City  and  Horizon  Housing  and  is  included  as 
Annexure 2 to the agreement.   
The Department considered this to be an adequate safeguard against potential 
risks with the delivery of the project, hence the decision to not include Item P 
and other references to Item P in associated clauses in the agreement.152 
In relation to the timing of the additional legal arrangements between Horizon 
and  Logan  council  ...  [Infrastructure]  notes  that more  time was  required  to 
meet  council’s  contract  approval  processes, which were  not  required  for  an 
MOU.  This could not practically be achieved before milestone 2. 
7.36 However,  it  is  unclear  how  the  decision  Infrastructure  made  in 
June 2012 to not accept  legal advice on the draft grant agreement, could have 
been based on events that occurred some two months later (that is, be based on 
the  applicant  choosing  to  incorporate  the  signed  grant  agreement  within  a 
legal  arrangement  with  Horizon  Housing  in  August  2012).  The  department 
had paid $285 000  (41 per cent of  the  total grant)  to  the Council  to pass on  to 
                                                     
151  CGGs, op. cit., p. 21. 
152  The legal adviser’s suggestions included adding a new Item P in the Schedule. The proposed Item P 
set out certain 'third party conditions' relating to the management and use of the asset by Horizon 
Housing (as asset owner) so that the legal protections normally afforded to the Commonwealth in its 
contractual dealings in relation to assets would therefore be extended to apply to Horizon Housing. 
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Horizon Housing  to buy  land prior  to  the  legal arrangement being executed 
with Horizon Housing.  
Implementation of risk treatments as advised to Minister 
7.37 When  recommending  LCP  projects  to  the  Minister  for  funding, 
Infrastructure  advised  that  it  would  manage  risks  through  strategies  that 
included  ‘milestone  payments  upon  delivery  of  outcomes’.  However,  as 
mentioned at paragraph 7.18, four of the 22 signed agreements involved initial 
payments made in advance of delivery.  
7.38 For  the  11  stream two  projects  listed  in  funding  option  A  and/or 
option B,  Infrastructure  also  advised  the  Minister  of  specific  treatments  it 
would  implement  to address  the  risks  identified  in  the  relevant  construction 
viability  assessment  (CVA)  were  the  project  to  be  approved.  Infrastructure 
explicitly  stated  that  each  treatment would be  implemented prior  to  signing 
the agreement.  
7.39 ANAO  examined  the handling of  the  five  stream  two projects which 
had both  specific  treatments  identified and an agreement  in place  (as at end 
April 2013).  In  respect  of  these  five  projects,  Infrastructure  had  advised  its 
Minister  that  it would undertake a  total of  twelve  treatments  to address  the 
risks  identified  in  the  CVAs.  Based  on  departmental  records,  Infrastructure 
had  implemented  four  of  the  twelve  treatments  prior  to  signing  the 
agreements. 
7.40 Agreements  entered  into  must  be  consistent  with  the  terms  of  the 
approval  given  under  FMA  Regulation  9,  including  any  conditions  on  the 
approval. Where  Infrastructure did not undertake  the  risk  treatments  it had 
proposed to the Minister in the context of approving spending proposals, then 
the  agreements  entered  into  would  not  be  consistent  with  the  terms  and 
conditions of the approval. 
7.41 In May 2013, Infrastructure advised the ANAO that: 
We would stress that the Department took appropriate steps to address these 
risks  in  all  cases.  In  particular,  costs,  budgets,  timelines  and  partner 
contributions were  negotiated  and  confirmed  before  signing  all  agreements. 
The  Department  disagrees  with  the  ANAO’s  comments  to  the  effect  that 
funding  agreements  were  signed  outside  the  authority  of  the  Minister’s 
approvals. 
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Risks and treatments relating to residential development projects 
7.42 Two of the approved stream two projects involved the construction of 
residential units. These were  the Logan Central Affordable Housing and  the 
Rockingham Strategic Regional Centre Renewal153 projects.  
7.43 A risk identified in the CVA for the Logan Central Affordable Housing 
project related to sales revenue figures being based on the sale of only four of 
the six units  to be constructed. Given  the surplus  that would result  from  the 
sale  of  all  six  units,  and  as  it  was  an  affordable  housing  project,  the  CVA 
suggested the Australian Government consider negotiating a more affordable 
outcome  for  prospective  tenants  as  a  condition  of  approval.  Infrastructure 
advised the Minister that, to help treat this risk, it would obtain an update of 
the  calculated  sales  revenue  figure  to  include  the  sale of  six units  instead of 
four prior to entering the agreement. This treatment was not implemented for 
the following reason, as advised to ANAO by Infrastructure in March 2013:  
The  proportion  of  sold  versus  retained  units  was  not  determined  at  the 
negotiation stage, that’s why it was left open in the Activity. This was not seen 
as  a  high  risk  because  the  onus  was  on  the  Funding  Recipient  to  provide 
affordable  housing,  in  partnership  with  a  not‐for‐profit  affordable  housing 
provider, as clearly stated in the funding agreement. 
7.44 The  signed  grant  agreement  states  that  the  units  ‘will  be  owned  by 
Horizon Housing and sold or leased to provide affordable housing’. However, 
the sale or lease of the units occurs outside the scope of the funding agreement. 
As  at  9 May 2013,  all  six units were  for  sale  and,  if  sold  at  their  advertised 
price, the sales revenue would be some $1.58 million.154 The median unit price 
advertised was $265 000, compared with a medium sale price for units sold in 
Logan Central for the 12 month period to 9 May 2013 of $155 000.155 The risk of 
such a situation arising was not addressed by Infrastructure in its approach to 
the funding agreement. 
7.45 Similarly,  a  risk  identified  in  the CVA  for  the Rockingham  Strategic 
Regional  Centre  Renewal  project  related  to  LandCorp  (a  third‐party  to  the 
                                                     
153  The Rockingham Strategic Regional Centre Renewal project also includes the first stage of a rapid bus 
transit system. 
154  Source <http://www.tallowwoodonnorth.com.au>, a website established to promote the unit complex 
constructed under the LCP project.  
155  Source of medium sale price data for Logan Central was myrpdata.com available at 
<http://www.myrp.com.au>. The data is © 2013 copyright RP Data Pty Ltd, Local, State, 
Commonwealth Governments. 
  
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
132 
project) yielding an estimated profit of $2.33 million from the LCP project. The 
CVA recommended it be reviewed in the context of providing sufficient funds 
to  assist  cash  flow  during  construction,  while  ensuring  an  equitable 
contribution between LandCorp and the Australian Government, including an 
adjustment for revenue from unit sales. The treatment Infrastructure proposed 
for  this  risk,  as  advised  to  the  Minister,  was  to  obtain  ‘an  assurance  on 
equitable  contributions  from  partners  given  the  Australian  Government 
funding  component  will  fund  all  work  up  to  and  including  June  2013’. 
However, this treatment was not implemented. 
7.46 ANAO sought advice from Infrastructure as to why the risk treatments 
proposed by Infrastructure for the Logan Central Affordable Housing and the 
Rockingham Strategic Regional Centre Renewal were not implemented, and to 
what  extent was  the  estimated  surplus  to  the  asset owners  factored  into  the 
value for money assessment. Infrastructure’s advice of March 2013 was that: 
The  CVAs  for  Rockingham  and  Logan  noted  that,  with  housing  units 
eventually being sold, there may be some surplus for the proponents and this 
should  be  considered.  There  was  no  restriction  on  such  ‘profits’  in  the 
guidelines and that the projects met the criteria. We sought and received more 
detailed budgets, which were included in the funding agreements, but we did 
not  seek  to  have  some  profit  share  as  this  was  not  a  program  objective.  
Furthermore,  the  two  projects  support  the  outcomes  as  per  Part  1.3  of  the 
Program  Guidelines:  ‘demonstration  projects  that  facilitate  innovative 
residential  developments  that  promote  housing  affordability,  adaptable  and 
accessible housing and improve access to services and public transport’. 
Achieving program objectives 
7.47 The  signed  agreements  briefly  describe  the  LCP  project  and  key 
activities  to  be  undertaken.  These  are  based  on  the  descriptions  in  the 
applications submitted, as updated during agreement negotiations. However, 
notably  absent  from  the  agreements  for  stream  one  and  two  projects  are 
activities or requirements specifically designed to ensure the projects generate 
lessons that are transferred and applied across Australia’s cities so as to deliver 
the desired outcome of improved planning and design. In addition, in respect 
of stream two  ‘demonstration’ projects, there was an absence of requirements 
that  would  help  ensure  the  projects  would  demonstrate  to  the  desired 
audience how major cities can be more productive, sustainable and liveable. 
7.48 ANAO sought advice from Infrastructure in October 2012, and again in 
February  2013  as  an  answer had not yet been provided,  to  explain how  the 
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CVA recommended it be reviewed in the context of providing sufficient funds 
to  assist  cash  flow  during  construction,  while  ensuring  an  equitable 
contribution between LandCorp and the Australian Government, including an 
adjustment for revenue from unit sales. The treatment Infrastructure proposed 
for  this  risk,  as  advised  to  the  Minister,  was  to  obtain  ‘an  assurance  on 
equitable  contributions  from  partners  given  the  Australian  Government 
funding  component  will  fund  all  work  up  to  and  including  June  2013’. 
However, this treatment was not implemented. 
7.46 ANAO sought advice from Infrastructure as to why the risk treatments 
proposed by Infrastructure for the Logan Central Affordable Housing and the 
Rockingham Strategic Regional Centre Renewal were not implemented, and to 
what  extent was  the  estimated  surplus  to  the  asset owners  factored  into  the 
value for money assessment. Infrastructure’s advice of March 2013 was that: 
The  CVAs  for  Rockingham  and  Logan  noted  that,  with  housing  units 
eventually being sold, there may be some surplus for the proponents and this 
should  be  considered.  There  was  no  restriction  on  such  ‘profits’  in  the 
guidelines and that the projects met the criteria. We sought and received more 
detailed budgets, which were included in the funding agreements, but we did 
not  seek  to  have  some  profit  share  as  this  was  not  a  program  objective.  
Furthermore,  the  two  projects  support  the  outcomes  as  per  Part  1.3  of  the 
Program  Guidelines:  ‘demonstration  projects  that  facilitate  innovative 
residential  developments  that  promote  housing  affordability,  adaptable  and 
accessible housing and improve access to services and public transport’. 
Achieving program objectives 
7.47 The  signed  agreements  briefly  describe  the  LCP  project  and  key 
activities  to  be  undertaken.  These  are  based  on  the  descriptions  in  the 
applications submitted, as updated during agreement negotiations. However, 
notably  absent  from  the  agreements  for  stream  one  and  two  projects  are 
activities or requirements specifically designed to ensure the projects generate 
lessons that are transferred and applied across Australia’s cities so as to deliver 
the desired outcome of improved planning and design. In addition, in respect 
of stream two  ‘demonstration’ projects, there was an absence of requirements 
that  would  help  ensure  the  projects  would  demonstrate  to  the  desired 
audience how major cities can be more productive, sustainable and liveable. 
7.48 ANAO sought advice from Infrastructure in October 2012, and again in 
February  2013  as  an  answer had not yet been provided,  to  explain how  the 
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department  was  ensuring  that  something  was  actually  being  demonstrated 
and not just built. Infrastructure provided a verbal response in February 2013, 
advising  that  a  strategy  for disseminating  the  lessons  from  the LCP projects 
was still being developed. A further written response in March 2013 was that: 
Demonstration projects which were successful under the program were subject 
to  the  selection  criteria  for  the program, which  seek  to  further  the program 
objectives. Projects were  assessed against  criteria  regarding  compliance with 
the national urban policy, partnerships  across  traditional  boundaries  and  in 
relation  to  their  strategic  alignment  with  relevant  planning  frameworks. 
Further,  demonstration  projects  were  assessed  against  the  additional 
3 National Urban Policy criteria  (Liveability, Sustainability and Productivity) 
and required to score highly against at least one of these. 
In line with the program guidelines, the demonstration aspect of the successful 
projects  also  relates  to  how  something was  planned  and  delivered,  e.g.  the 
approach  to  planning  and  the  partnerships  fostered,  in  addition  to what  is 
constructed  and  the  extent  to  which  it  enhances  Liveability,  Sustainability 
and/or Productivity. 
7.49 As acknowledged  in paragraph 4.6,  the LCP assessment  criteria were 
tailored to identify projects with the attributes the Australian Government was 
seeking  to promote so as  to  improve  the planning and design of major cities. 
However, it does not follow that completion of the plan, design or construction 
project  would,  by  and  of  itself,  demonstrate  those  attributes  to  relevant 
stakeholders across the 18 major cities. 
7.50 In this context, there is a strong capacity building element to the policy 
objectives  of  LCP.  For  example,  Infrastructure’s  website  explained  that  ‘the 
Liveable Cities Program seeks to improve the capacity of the 18 eligible capital 
and major regional cities  that are  the subject of  the National Urban Policy’.156 
Additionally,  the budget measure  for LCP  stated  that, amongst other  things, 
the  LCP  sought  to  ‘improve  the  capacity  of  regional  cities  to  undertake 
strategic planning in line with the Council of Australian Governments (COAG) 
agreed criteria’.157  
7.51 As  reflected  in  the  assessment  criteria  and  in  the  department’s 
comments quoted in paragraph 7.48 above, LCP was designed to identify and 
fund the applications that displayed an existing capacity in terms of the goals 
                                                     
156  <http://www.nationbuildingprogram.gov.au/funding/liveablecities/> as accessed on 2 April 2013. 
157  Budget Measures 2011–12, Budget Paper No.2, released 10 May 2011, p. 273. 
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of  the  National  Urban  Policy  and  the  COAG  national  criteria  for  cities. 
Funding  these  projects  may  improve  the  financial  capacity  of  successful 
applicants  to  undertake  the  planning  or  construction.  However,  unless  the 
lessons learned are identified and then disseminated to other stakeholders, the 
funding is unlikely to improve the capacity of other relevant entities (including 
unsuccessful  applicants)  to  undertake  strategic  planning.  For  example,  it  is 
unclear  from  either  the LCP guidelines or  the  signed  agreements how  those 
applicants identified through the assessment process as being most in need of 
capacity  building—a  quarter  of  eligible  applications  were  assessed  as  not 
satisfying the applicable policy criteria—will benefit from the program. 
Monitoring and evaluating program outcomes 
7.52 The CGGs state that grants administration should focus on the delivery 
of  government  outcomes.158  In  this  respect,  the  establishment  of  an  effective 
performance framework is an important component of any grant program. The 
framework should be able to reliably establish the outcomes achieved through 
individual  grants  (or  outputs)  and  overall  program  outcomes.159  The 
importance  of  measuring  program  outcomes  was  emphasised  in 
Infrastructure’s Evaluation Resource Booklet, which states: 
Measuring  the  performance  of  an  activity  is  important  for  management, 
accountability  and  transparency  reasons  and  provides  a  story  of  what  has 
happened  as  a  result  of  government  actions:  progress  in  meeting  the 
government’s policy  objectives, how well public money has been  spent  and 
whether expected achievements are on track. 
7.53 Both the guidance contained in the ANAO Better Practice Guide and in 
Infrastructure’s  Evaluation  Resource  Booklet,  highlight  the  importance  of 
developing a performance/evaluation  framework  at  the outset of a program. 
The  Evaluation  Resource  Booklet  states  that  frameworks  provide  ‘a  good 
understanding of  the mechanics of what  is  trying  to be achieved and  focuses 
thinking,  discussion  and  actions  around  the  desired  outcomes’.  Delaying 
establishing a performance framework can have a significant impact: 
                                                     
158  CGGs, op. cit., p. 17. 
159  ANAO Better Practice Guide, op. cit., p. 98. 
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7.53 Both the guidance contained in the ANAO Better Practice Guide and in 
Infrastructure’s  Evaluation  Resource  Booklet,  highlight  the  importance  of 
developing a performance/evaluation  framework  at  the outset of a program. 
The  Evaluation  Resource  Booklet  states  that  frameworks  provide  ‘a  good 
understanding of  the mechanics of what  is  trying  to be achieved and  focuses 
thinking,  discussion  and  actions  around  the  desired  outcomes’.  Delaying 
establishing a performance framework can have a significant impact: 
                                                     
158  CGGs, op. cit., p. 17. 
159  ANAO Better Practice Guide, op. cit., p. 98. 
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 on  an  assessor  being  aware  of  the  importance  of  selecting  projects 
against assessment criteria  that represent best value  for public money 
in the context of the objectives and outcomes of a grant program; and 
 when developing  targets  to  identify effectiveness  indicators, whereby, 
if that task is not undertaken prior to the signing of an agreement it is 
difficult to collect relevant information to then assess effectiveness.  
7.54 However,  Infrastructure  advised  the ANAO  in  February  2013  that  it 
did not have  a plan  for measuring  and  evaluating  the  extent  to which LCP 
achieves the desired policy outcomes in place. It further advised the ANAO in 
May  2013  that,  while  it  has  ‘given  this  matter  a  considerable  amount  of 
thought throughout the entire life of the program, the department is currently 
finalising an evaluation strategy  to capture key outcomes  in  line with project 
and program objectives’.  
7.55 That  is,  the  drafting  of  the  LCP  guidelines,  selection  of  successful 
applicants and negotiation of funding terms and conditions were not informed 
by a program monitoring and evaluation plan. The effect of this can be seen in 
the signed agreements, which contain  limited requirements  that would assist 
the department  to monitor  and  evaluate  the  overall program  outcomes.  For 
example,  the agreements do not request specific data or details  in a way  that 
could be easily compared across projects or collated at the program level. 
7.56 In  this  context,  in  October  2012  the  ANAO  sought  advice  from 
Infrastructure as to the requirements included in the grant/project agreements 
that would enable  the department  to monitor  the outcomes achieved at both 
the  individual  grant  and  the  overall  program  levels.  In  its  response  of 
November  2012,  Infrastructure  pointed  to  the  information  that  would  be 
collected  from  the  final  reports  and  provided  the  following  example  of  the 
reporting requirements: 
The Project Report will be a standalone document that can be used for public 
information dissemination purposes. The final Project Report will: 
(a)  describe the conduct, benefits and outcomes of the Project;  
(b)  evaluate  the  Project  from  the  responsible  Party’s  perspective, 
including  assessing  the  extent  to  which  the  project  milestones  have  been 
achieved and why any aspect was not achieved;  
(c)  include  a  discussion  of  any  other  matters  relating  to  the  project, 
limited to the minimum necessary for the effective assessment of performance 
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and agreed between the Commonwealth and South Australia, at least 60 days 
before it is due; and 
(d)  endorsed by relevant Councils and Partners.  
7.57 One  final report had been submitted as at end March 2013 and  it had 
been accepted by Infrastructure as fulfilling the requirements. However, it only 
provided information against requirement (d) as quoted in the example above. 
It also contained: a brief summary of the project as described in the agreement, 
a  statement  against  income  and  expenditure,  confirmation  that  the  funded 
design document had been endorsed by the State Minister, and a copy of the 
completed design document.  
7.58 Importantly,  the  signed  agreements  contain  the  expected  range  of 
progress  and  financial  reporting  requirements  to  enable  Infrastructure  to 
monitor  and  evaluate performance  at  the  individual project  level. However, 
the making of payments and  successful delivery of project outputs does not 
necessarily  equate  to  the  achievement  of  program  outcomes.  This  was 
recognised in the CGGs, which state: 
In  adopting  an  effective  outcomes  orientation,  agencies  should  be  aware  of 
common  traps  identified  by  the  Australian  National  Audit  Office  (ANAO). 
These can include: 
 assuming that the award of a grant automatically secures the desired 
outcome; and 
 assuming  that  the  consumption  of  inputs  results  in  the  delivery  of 
desired outputs and outcomes. 
Importance of performance information 
7.59 Adequate performance information, particularly in relation to program 
effectiveness,  allows  managers  to  provide  sound  advice  on  the 
appropriateness, success, shortcomings and/or  future directions of programs. 
Importantly,  the  Parliament  and  the  public’s  consideration  of  a  program’s 
performance,  in  relation  to  impact  and  cost  effectiveness,  rely  heavily  on 
reliable and appropriate performance information.160 
7.60 Within  the  context  of  the  Outcomes  and  Programs  Framework,  Key 
Performance  Indicators  (KPIs)  are  established  to provide  information on  the 
                                                     
160  ANAO Audit Report No.5 2011–12, Development and Implementation of Key Performance Indicators to 
Support the Outcomes and Programs Framework, September 2011, p. 13. 
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160  ANAO Audit Report No.5 2011–12, Development and Implementation of Key Performance Indicators to 
Support the Outcomes and Programs Framework, September 2011, p. 13. 
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effectiveness  of  programs  in  achieving  objectives  in  support  of  respective 
outcomes. A KPI established for the Infrastructure and Transport portfolio that 
is  relevant  to  LCP  is  that  ‘demonstration  projects  and  initiatives  promote 
infrastructure  efficiency  and  urban  sustainability.’161  In  the  absence  of  a 
performance framework or evaluation strategy being finalised (as at end April 
2013),  it  is unclear how  Infrastructure will measure performance against  this 
KPI in respect of LCP.  
Informing future government policy 
7.61 One of  the risks  identified  in  the LCP risk management plan was  that 
the program would not be evaluated properly.  It stated  that  the contributing 
factor  to  this risk was  that  ‘an evaluation plan had not been developed’, and 
that  the  consequence  was  ‘the  department  is  not  able  to  effectively  advise 
on/influence government policy’. 
7.62 The  importance of evaluating LCP so as  to  inform government policy 
making is highlighted in the context of the program being a forerunner to the 
Australian  Government’s  proposed  future  investment  in  improving  the 
liveability,  sustainability  and  productivity  of  major  cities.162  This  was 
recognised at a Senate Estimates hearing, as follows:  
Senator LUDLAM: Are you going  to release some kind of benchmark on  the 
basis on which you would consider whether  this program was successful or 
not? After you have  spent all your money, how will we evaluate whether  it 
worked?  
Mr Mrdak [Secretary of Infrastructure]: We would look to have an evaluation 
of  the program. The minister has  certainly  indicated  that he  sees  this as  the 
start  of  a  Commonwealth  investment  in  cities.  Obviously  that  is  a  matter 
which  the government will have  to  consider  in  its budgetary  circumstances, 
but  we  will  be  looking  to  evaluate  the  program  as  we  do  normally  with 
programs.  
Senator LUDLAM: Good. I imagine that before you scale it up a hundredfold 
you will want to know that the first down payment was successful ...163  
7.63 The  link  between  monitoring  current  LCP  activities  so  as  to  inform 
future Australian Government  investment  in  this area was also made by  the 
                                                     
161  Department of Infrastructure and Transport, Portfolio Budget Statement 2012–13, May 2012, p. 35. 
162  This is reflected in the original policy proposal wherein LCP was a $260 million initiative. 
163  Tuesday, 18 October 2011 Senate Estimates Hansard, p. 113. 
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Moving People 2030 Taskforce. Its recommendations to government and policy 
makers  was  ‘Based  on  post  delivery  monitoring  of  existing  Liveable  Cities 
projects expand and increase funding to the Liveable Cities program’.164 
Conclusion 
7.64 According  to  the LCP guidelines,  Infrastructure had planned  to have 
signed  agreements  in  place,  and  the  2011–12  appropriation  of  $10 million 
expended, by 30 June 2012. However, only  two agreements were signed, and 
no payments were made, in 2011–12. By the end of April 2013 (10 months after 
the target date for signing agreements): 
 agreements had been  signed  for 22 projects  totalling $15.33 million  in 
funding;  
 agreements  had  not  yet  been  signed  for  the  other  two  projects 
approved for a total of $3.87 million; and 
 $0.8 million of the available funding remained unallocated (largely due 
to the reversal of a funding decision and a withdrawal by a successful 
applicant). 
7.65 The LCP was originally due to end on 30 June 2013. However, only one 
of the signed agreements required the funded project to be completed by this 
date. The program’s end‐date was extended to 30 June 2014 via a movement of 
funds. Of the 22 signed agreements, 18 are scheduled to be completed by the 
extended end date.  
7.66 There were also a number of aspects of the signed agreements that may 
not  adequately  protect  the  Commonwealth’s  interests.  In  particular,  as  has 
often  been  the  case  with  grant  programs  administered  by  Infrastructure, 
payments have been contracted  to be made  in advance of project needs. This 
includes, under some agreements, a significant proportion of  the  funds being 
paid  upfront  without  there  being  a  demonstrated  net  benefit  to  the 
Commonwealth  from doing so. All LCP payments are contracted  to be made 
before  the  final  project  deliverable.  In  addition,  Infrastructure  did  not  fully 
                                                     
164  Moving People 2030 Taskforce, Moving Australia 2030: A Transport Plan for a Productive and Active 
Australia, March 2013, p. 8. 
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the target date for signing agreements): 
 agreements had been  signed  for 22 projects  totalling $15.33 million  in 
funding;  
 agreements  had  not  yet  been  signed  for  the  other  two  projects 
approved for a total of $3.87 million; and 
 $0.8 million of the available funding remained unallocated (largely due 
to the reversal of a funding decision and a withdrawal by a successful 
applicant). 
7.65 The LCP was originally due to end on 30 June 2013. However, only one 
of the signed agreements required the funded project to be completed by this 
date. The program’s end‐date was extended to 30 June 2014 via a movement of 
funds. Of the 22 signed agreements, 18 are scheduled to be completed by the 
extended end date.  
7.66 There were also a number of aspects of the signed agreements that may 
not  adequately  protect  the  Commonwealth’s  interests.  In  particular,  as  has 
often  been  the  case  with  grant  programs  administered  by  Infrastructure, 
payments have been contracted  to be made  in advance of project needs. This 
includes, under some agreements, a significant proportion of  the  funds being 
paid  upfront  without  there  being  a  demonstrated  net  benefit  to  the 
Commonwealth  from doing so. All LCP payments are contracted  to be made 
before  the  final  project  deliverable.  In  addition,  Infrastructure  did  not  fully 
                                                     
164  Moving People 2030 Taskforce, Moving Australia 2030: A Transport Plan for a Productive and Active 
Australia, March 2013, p. 8. 
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implement the risk management strategies  it had advised the Minister would 
be undertaken.165  
7.67 The  signed  agreements  contain  requirements  that  will  assist 
Infrastructure  to monitor and evaluate performance at  the  individual project 
level. However, these requirements do not facilitate monitoring and evaluation 
of  the  desired  program  outcomes.  In  addition,  it  is  unclear  from  the  LCP 
guidelines  or  signed  agreements  how  the  department  will  identify  lessons 
learned from the projects and then disseminate these to key stakeholders in a 
way that will help improve planning and design across the 18 major cities.  
7.68 Further,  the  selection  of  LCP  projects  and  development  of  funding 
agreements was not informed by an evaluation plan or program performance 
measurement framework. While such a plan can still be developed, the timing 
reduces Infrastructure’s capacity to collect the performance data required for a 
robust and comprehensive program evaluation.  
Recommendation No.3  
7.69 In  the  interest  of  achieving  the  desired  program  outcomes,  ANAO 
recommends that the Department of Infrastructure and Transport develops an 
evaluation strategy for grant programs at an early stage of the program design, 
so  that  the necessary  information  to evaluate  the contribution  that  individual 
projects make  to  the  overall  program  outcomes  can  be  captured  during  the 
application  assessment  process  and  reflected  in  funding  agreements  signed 
with the successful proponents. 
                                                     
165  For example, in respect of five stream two projects, Infrastructure had advised the Minister that it would 
implement twelve specific risk treatments prior to signing the agreements. However, it only 
implemented four of these risk treatments. Further, Infrastructure’s legal services section identified 
risks relating to the substantial involvement of a third-party in one of the projects and suggested 
amendments to the draft agreement so as to protect the Commonwealth’s interests. These 
amendments were not incorporated into the signed agreement. 
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Infrastructure’s response: 
7.70 Agreed.  The  Department  notes,  however,  that  fit‐for‐purpose  reporting 
requirements were included in all funding agreements for this program. 
 
Ian McPhee 
Auditor‐General 
Canberra ACT 
8 August 2013 
  
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
140 
Infrastructure’s response: 
7.70 Agreed.  The  Department  notes,  however,  that  fit‐for‐purpose  reporting 
requirements were included in all funding agreements for this program. 
 
Ian McPhee 
Auditor‐General 
Canberra ACT 
8 August 2013 
 
 
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
141 
Appendices 

  
ANAO Audit Report No.1 2013–14 
Design and Implementation of the Liveable Cities Program 
 
143 
Appendix 1: Agency response 
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ANAO comment: 
Infrastructure’s  covering  letter  refers  to  the  department  not  agreeing with  the  second  audit 
recommendation (see further at paragraph 4.86 to 4.87). ANAO has not proposed an additional 
assessment  process  as  suggested  by  Infrastructure.  Rather,  the  recommendation  is  that 
Infrastructure clearly record how applications assessed  through existing assessment processes 
as  having  little  or  no merit  in  terms  of  the  published  criteria  (see  paragraph  4.88)  can  be 
considered to represent value for money. 
In  addition,  the  fourth paragraph  of  the Department’s  formal  response  suggests  that ANAO 
concerns about the composition of the merit list related only to applications being included that 
had  scored  poorly  against  the  ‘partnerships’  criterion, which was  identified  in  the  program 
guidelines as being core criterion five ‘funding’. However, that was not the only core criterion 
where a significant number of applications had been scored poorly. For example, a quarter of the 
applications on the merit list had been scored a zero or a one out of five against one or more of 
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the other core criteria (including the ‘policy compliance’ criterion). This situation was reflected 
in the merit  list descending to applications that had an overall total score as  low as three out 
of 25. See further at paragraphs 4.82 and 4.88. 
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Appendix 2: Projects approved for Liveable Cities 
Program funding 
Project title Project proponent Funding 
approved 
Status as at end 
April 2013 
Stream one—planning and design projects 
Willagee Structure Plan City of Melville $30 000 Agreement signed 
Magill Urban Village, Precinct 
Master Plan 
Campbelltown City 
Council 
$110 000 Agreement signed 
Macquarie Point Railyards 
Future Development Options 
and Benefit Cost Analysis 
Department of 
Economic 
Development, 
Tourism and the Arts, 
Tasmania 
$110 000 Project completed 
Meadowbrook Economic 
Development Strategy* 
Department of Local 
Government, 
Community Recovery 
and Resilience, 
Queensland 
$120 000 Agreement under 
negotiation 
Toolern Train Station Feasibility 
Project 
Melton Shire Council $125 000 Agreement signed 
Hobart Central Bus Interchange 
Planning Project 
Hobart City Council $125 000 Agreement signed 
Redevelopment of Former 
Kingston High School Site 
Kingborough Council $200 000 Agreement signed 
Port Adelaide Centre—Black 
Diamond Square Upgrade 
Project 
City of Port Adelaide 
Enfield 
$229 841 Agreement signed 
Precinct Based Master Plan for 
the Darwin CBD 
City of Darwin $250 000 Agreement signed 
Improving Albury Wodonga’s 
Cycling Infrastructure 
Albury City Council $300 000 Agreement signed 
Townsville Smart Link Townsville City 
Council 
$300 000 Project withdrawn by 
proponent 
Greater Launceston Plan Launceston City 
Council 
$320 000 Agreement signed 
Practical Design for Resilient 
Outer Suburbs Project 
City of Whittlesea  $355 300 Agreement signed 
Southbank Cultural Precinct 
Redevelopment Blueprint 
Project 
Arts Victoria $400 000 Agreement signed 
Cockburn Central—Integrated 
Facility Precinct Structure Plan 
City of Cockburn $444 400 Agreement signed 
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Project title Project proponent Funding 
approved 
Status as at end 
April 2013 
The GREENfield, Tarneit West 
Project 
Wyndham City 
Council 
$448 500 Agreement signed 
Realising the Capital in the City Australian Capital 
Territory Government 
$500 000 Agreement signed 
Hunter Region—Strategic 
Infrastructure Plan 
Maitland City Council $500 000 Agreement signed 
Sunshine Coast Light Rail 
Project—Feasibility Study 
Sunshine Coast 
Regional Council 
$500 000 Agreement signed 
Redfern Station Precinct—
Feasibility Strategy 
Transport for NSW $500 000 Funding approval 
withdrawn by Minister 
Stream two—demonstration projects 
The Logan Central Affordable 
Housing Demonstration Project 
Logan City Council $689 038 Agreement signed 
The City West—Hindley Street 
Redevelopment Project 
Department of 
Planning, Transport 
and Infrastructure, 
South Australia 
$1 000 000 Agreement signed 
Principal Pedestrian Network 
Demonstration Project 
Department of 
Transport, Victoria 
$1 200 000 Agreement signed 
Green Square Town Centre 
‘Trigeneration’ 
City of Sydney $3 750 000 Agreement signed 
Parramatta River City Renewal Parramatta City 
Council 
$3 750 000 Agreement under 
negotiation 
Rockingham Strategic Regional 
Centre Renewal Project 
Western Australian 
Land Authority 
(LandCorp) 
$3 750 000 Agreement signed 
Source: ANAO analysis of Infrastructure records. 
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Current Better Practice Guides 
The following Better Practice Guides are available on the ANAO website. 
 
Preparation of Financial Statements by Public Sector Entities  Jun 2013 
Human  Resource  Management  Information  Systems  –  Risks 
and Controls 
Jun 2013 
Public Sector Internal Audit  Sept 2012 
Public Sector Environmental Management  Apr 2012 
Developing  and  Managing  Contracts  –  Getting  the  right 
outcome, achieving value for money 
Feb 2012 
Public Sector Audit Committees  Aug 2011 
Fraud Control in Australian Government Entities  Mar 2011 
Strategic  and  Operational  Management  of  Assets  by  Public 
Sector  Entities  –  Delivering  agreed  outcomes  through  an 
efficient and optimal asset base 
Sept 2010 
Implementing Better Practice Grants Administration  Jun 2010 
Planning and Approving Projects – an Executive Perspective  Jun 2010 
Innovation  in  the Public Sector – Enabling Better Performance, 
Driving New Directions 
Dec 2009 
SAP ECC 6.0 – Security and Control  Jun 2009 
Business Continuity Management – Building resilience in public 
sector entities 
Jun 2009 
Developing and Managing Internal Budgets  Jun 2008 
Agency Management of Parliamentary Workflow  May 2008 
Fairness and Transparency in Purchasing Decisions – Probity in 
Australian Government Procurement 
Aug 2007 
Administering Regulation  Mar 2007 
Implementation  of  Program  and  Policy  Initiatives  –  Making 
implementation matter 
Oct 2006 
 
  
 
